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SECOND REVISED DIRECT TESTIMONY AND EXHIBITS OF 

DAWN M. HIPP 

ON BEHALF OF 

THE SOUTH CAROLINA OFFICE OF REGULATORY STAFF 

DOCKET NO. 2021-324-WS 

PLEASE STATE YOUR NAME, BUSINESS ADDRESS AND OCCUPATION. 

My name is Dawn M. Hipp. My business address is 1401 Main Street, Suite 900, 

Columbia, South Carolina, 29201. I am employed by the State of South Carolina as the 

Chief Operating Officer of the Office of Regulatory Staff (“ORS”). 

PLEASE STATE YOUR EDUCATIONAL BACKGROUND AND EXPERIENCE. 

I received my bachelor’s degree in political science from Minnesota State 

University - Moorhead. Prior to my employment with ORS, I managed the financial, 

operations, and regulatory aspects for an environmental company that provided turn-key 

hazardous waste consulting services for the United States Department of Defense.  

In 2004, I joined ORS as a Program Specialist for the Water and Wastewater 

Department. I became a Director in 2007, and in 2018, was promoted to the position of 

Chief Operating Officer with responsibility for all ORS operational functions within the 

following divisions: Energy Office; Utility Rates and Services; Broadband; 

Communications; and Safety. During my employment with ORS, I have attended and 

completed specific regulatory and technical training related to water, wastewater, electric, 

natural gas, telecommunications, regulatory law and regulatory accounting including, but 

not limited to, the National Association of Regulatory Utility Commissioners (“NARUC”) 17 
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Rate School, Michigan State University Institute of Public Utilities studies programs, New 1 

Mexico State University Practical Regulatory Training, and National Regulatory Research 2 

Institute (“NRRI”) trainings including Regulating Public Utility Performance. I am a 3 

member of the following National Association of State Utility Consumer Advocates 4 

(“NASUCA”) standing committees: Consumer Protection, Water, Electric and Natural 5 

Gas. 6 

Q. HAVE YOU TESTIFIED BEFORE THE PUBLIC SERVICE COMMISSION OF 7 

SOUTH CAROLINA (“COMMISSION”)? 8 

A. Yes. I have testified on numerous occasions before the Commission relating to 9 

general rate cases, consumer complaints, and other regulatory proceedings. 10 

Q. WHAT IS THE MISSION OF THE OFFICE OF REGULATORY STAFF? 11 

A. ORS represents the public interest as defined by the South Carolina General 12 

Assembly in S.C. Code Ann. § 58-4-10(B) (Supp. 2020) as follows: 13 

[T]he concerns of the using and consuming public with respect to public14 
utility services, regardless of the class of customer, and preservation of15 
continued investment in and maintenance of utility facilities so as to provide16 
reliable and high-quality utility services.17 

Q. WHAT IS THE PURPOSE OF YOUR DIRECT TESTIMONY IN THIS 18 

PROCEEDING AND HOW DOES YOUR DIRECT TESTIMONY REPRESENT 19 

THE PUBLIC INTEREST? 20 

A. The purpose of my Direct Testimony is to set forth ORS’s findings and 21 

recommendations resulting from ORS’s examination of the rate increase application 22 

(“Application”) submitted by Kiawah Island Utility, Inc. (“KIU” or “Company”). ORS has 23 

the sole responsibility to make inspections, audits and examinations of public utilities. My 24 
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Direct Testimony and resulting ORS recommendations are designed to provide all classes 1 

of customers with high quality, reliable water and sewer service through improved utility 2 

performance and reasonable rates. Specifically, my Direct Testimony focuses on the 3 

following areas: 4 

1. ORS’s recommendation to remove $2.4 million of Gross Plant in Service, the5 

associated depreciation expense, and accumulated depreciation attributed to a6 

settlement reached in 2020 with a third-party contractor and recorded by KIU7 

as additional costs for the Secondary Pipeline Project.8 

2. ORS’s recommendation to remove 50% of the amounts related to base salary,9 

benefits and taxes for the four (4) highest compensated SouthWest Water10 

Company (“SWWC”) executives.11 

3. ORS’s recommendation to remove the SWWC Corporate Overhead Allocation12 

expenses associated with a newly established SWWC Corporate Development13 

Team (“Team”).14 

Q. ARE THE FINDINGS OF YOUR REVIEW CONTAINED IN THIS TESTIMONY? 15 

A. Yes. My testimony details ORS’s findings and recommendations. 16 

Q. WAS THE REVIEW PERFORMED BY YOU OR UNDER YOUR SUPERVISION? 17 

A. Yes. The review to which I testify was performed by me or under my supervision. 18 

ORS Recommendation: Adjustment for the Settlement with Third-Party Contractor 19 

Q. WHAT IS ORS’S ADJUSTMENT TO REMOVE ADDITIONAL COST RELATED 20 

TO THE SECONDARY PIPELINE PROJECT? 21 

A. ORS proposes to remove $2.4 million recorded by the Company to Gross Plant in 22 

Service, the corresponding depreciation expense, and the corresponding accumulated 23 
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depreciation. The adjustment is reflected in ORS Witness Herpel’s Exhibit DMH-4 as part 1 

of ORS Adjustments #3, #15, and #16. 2 

Q. WHAT COSTS COMPRISE THE $2.4 MILLION AMOUNT? 3 

A. The $2.4 million corresponds to the amount KIU paid to settle litigation in 2020 4 

with KIU’s horizontal directional drill (“HDD”) contractor, Mears Group, Inc. (“Mears”), 5 

as well as KIU’s and Mears’ insurers (“Mears Settlement”). The litigation arose from the 6 

Company’s construction of the second water supply line to Kiawah Island which was 7 

completed and in-service to customers in 2017 (“Secondary Pipeline Project”).  8 

Q. PLEASE DESCRIBE THE ORIGINS OF THE LITIGATION AND THE 9 

RESULTING MEARS SETTLEMENT. 10 

A. KIU initially solicited bids for the construction of the Secondary Pipeline Project 11 

in 2011. At that time, the technical capabilities to undertake the Secondary Pipeline Project 12 

were not available due to the existing state of HDD technology.1 In 2016, KIU contracted 13 

with Mears to install approximately 7,000 feet of a water line under the Kiawah River from 14 

Johns Island to Kiawah Island using HDD technology. KIU did not secure insurance 15 

specifically for the Secondary Pipeline Project.  16 

According to the information supplied to ORS by the Company, Mears’ initial 17 

attempt to bore an underground hole and pull pipe through the hole failed as the pipe got 18 

stuck in the borehole. As a result, Mears had to drill a second borehole, order and install 19 

replacement pipe through the borehole, and the second attempt was successful.2 The 20 

Secondary Pipeline Project was completed and put in service on February 6, 2017.  21 

1 Docket No. 2016-222-WS Direct Testimony of Becky Dennis page 5, lines 13-22. 
2 Corrected Direct Testimony of Becky Dennis page 4, lines 9-11 and Company Response to ORS Request 4-13. 
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Mears and KIU subsequently disputed which party was responsible for procuring 1 

primary builders risk insurance. In September 2017, Mears filed a lawsuit against KIU, 2 

seeking more than $7 million in damages for the costs resulting from the failed drill 3 

attempt. After the court issued a summary judgment order finding that the contract required 4 

KIU to obtain primary builder’s risk insurance, KIU filed a separate declaratory judgment 5 

lawsuit in May 2019, against its insurer and Mears’ insurers, all of whom had denied KIU’s 6 

claims. The global settlement required KIU to pay Mears $2.4 million, KIU’s insurer to 7 

pay Mears $700,000, and Mears’ insurers to pay Mears $900,000 as well as to not raise 8 

Mears’ premiums.3 The total paid to Mears under the settlement is $4 million. 4 A copy of 9 

the Mears Settlement is attached as Exhibit Hipp-1.5 10 

Q. WHAT IS THE BASIS FOR ORS’S PROPOSED ADJUSTMENT TO REMOVE 11 

THE ADDITIONAL COST RELATED TO THE SECONDARY PIPELINE 12 

PROJECT? 13 

A. In the Test Year, the Company recorded to Account 304.2 an asset description of 14 

“Secondary Pipeline (addl cost) – St. John – Kiawah” for $2.4 million. ORS recommends 15 

removal of the $2.4 million, the associated depreciation expense, and the associated 16 

accumulated depreciation for the following reasons which are explained more fully in my 17 

Direct Testimony: 18 

1. The $2.4 million in additional costs is not used and useful.19 

3 KIU has since changed insurers. 
4 Company Response to ORS Request 6-12. 
5 Exhibit Hipp-1 is the Mears Settlement, which was originally designated as Confidential by the Company.  On 
February 14, 2022, the Company agreed to withdraw the designation of Confidential for, among other things, the 
Mears Settlement, which was provided by the Company as an attachment in response to ORS Request 6-12.  
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2. The Company failed to mitigate the risk to the customers and its1 

shareholders.2 

3. The Company should bear the risk of the litigation and settlement outcome.3 

Q. PLEASE EXPLAIN WHY THE $2.4 MILLION IN ADDITIONAL COSTS ARE 4 

NOT USED AND USEFUL. 5 

A. The Secondary Pipeline Project was completed and put in service on February 6, 6 

2017. ORS verified the capital costs for the Secondary Pipeline Project in Docket No. 7 

2016-222-WS and the Commission approved rates in Order No. 2017-277(A) that included 8 

verified cost through January 31, 2017 of $9,048,994 for the Secondary Pipeline Project. 9 

In Docket No. 2018-257-WS, the Company requested recovery of “[s]ome trailing costs 10 

associated with the secondary supply pipeline project which included contractor retainage 11 

and restoration wor[k].”6 Again, ORS verified the additional costs and Commission 12 

approved rates inclusive of the additional costs in Order No. 2019-288. The total capital 13 

costs for the Secondary Pipeline Project are reflected in current customer rates and the total 14 

value of the used and useful Secondary Pipeline Project recorded to Account 304.2 is 15 

$9,742,848.83. In the Test Year, the Company booked $2.4 million as a Fixed Asset 16 

Acquisition in Account 304.2 with a Reference Note of Mears Settlement.7  17 

KIU’s settlement payment to Mears of $2.4 million does not represent a capital 18 

investment in utility plant that is used to provide water and sewer service to KIU’s 19 

customers. In fact, customers currently pay for and receive the full benefit of the 20 

Company’s investment of $9,742,848.83 in the Secondary Pipeline Project. In Docket No. 21 

6 Docket No. 2018-257-WS Direct Testimony of Craig Sorensen page 4, lines 8-12. 
7 Company Response to ORS Request 4-13 and 4-17. 
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2018-257-WS, KIU Witness Craig Sorensen stated in Direct Testimony that 1 

“[c]onstruction of the second pipeline is finished. However, KIU is in litigation with the 2 

directional drilling contractor regarding the project. No expenses associated with the 3 

litigation are included in this filing.”8 There are no additional contractor services, site 4 

restoration or physical infrastructure received by the Company from Mears in exchange for 5 

the settlement payment of $2.4 million. Therefore, the Mears Settlement amount of $2.4 6 

million is not used and useful and ORS recommends an adjustment to remove the $2.4 7 

million from Gross Plant in Service, the associated depreciation expense, and the 8 

associated accumulated depreciation. 9 

Q. BESIDES THE SETTLEMENT PAYMENT NOT BEING USED AND USEFUL, 10 

WHY SHOULD THE MEARS SETTLEMENT NOT BE RECOVERED FROM KIU 11 

CUSTOMERS? 12 

A. The Company did not meet its obligation to identify and mitigate risks associated 13 

with its operations and projects.  14 

Q. DOES THE COMPANY RECOGNIZE IT HAS THE OBLIGATION TO IDENTIFY 15 

AND MITIGATE RISKS ASSOCIATED WITH COMPANY PROJECTS AND 16 

OPERATIONS?  17 

A. Yes. KIU Witness Mujeeb Hafeez stated in his Direct Testimony that “SouthWest 18 

has identified risks to its assets, income, employees, information systems, and 19 

management, as well as the environment and third parties. To mitigate the potential 20 

financial loss associated with these risks, SouthWest has chosen to transfer a portion of the 21 

8 Docket No. 2018-357-WS Direct Testimony of Craig Sorensen page 6, lines 11-14. 
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risks to the insurance marketplace.”9 The Company’s Direct Testimony acknowledges that 1 

KIU has the responsibility to mitigate risk of potential financial loss through the 2 

procurement of the appropriate insurance coverage. KIU Witness Hafeez discusses the 3 

gained efficiencies from SWWC obtaining consolidated insurance coverage for affiliates 4 

and that the insurance premium allocations can be based on KIU’s specific property values. 5 

The Company’s Direct Testimony makes clear that identification of risks and procurement 6 

of insurance are the responsibility of KIU and the costs associated with obtaining 7 

appropriate insurance coverage, if found to be prudent by the Commission, are paid by 8 

KIU customers. This is consistent with the Company’s duty as a regulated utility to seek 9 

to minimize costs. 10 

Q. DESCRIBE ORS’S REVIEW OF THE COMPANY’S RISK MITIGATION 11 

EFFORTS IN CONNECTION WITH THE SECONDARY PIPELINE PROJECT. 12 

A. In an effort to more fully understand the Company’s actions to fulfill its obligation 13 

to identify risks and mitigate potential financial losses related to the Secondary Pipeline 14 

Project, ORS requested the Company provide information on the following topics related 15 

to the Secondary Pipeline Project, the Mears Settlement, Mears litigation, and insurance 16 

coverage: 17 

• Secondary Pipeline Project - contractor supervision and monitoring, request18 
for proposal, subcontractor contracts and contract clauses, contractor19 
performance, insurance requirements.20 

• Cost allocation information – manual, supporting documentation, general21 
ledger.22 

• Mears litigation – status, description, court orders, judgements, copies of23 
motions, legal/consulting expenses, expert reports/opinions, detailed cost24 
breakdown, etc.25 

9 Direct Testimony of Mujeeb Hafeez pages 20-21. 
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• Mears Settlement – copies of documents, payment information, Company1 
rationale.2 

• Insurance – coverage, cost.3 

From ORS’s review of the information provided by the Company, ORS determined that 4 

the Company had an obligation to identify and mitigate risk on the Secondary Pipeline 5 

Project, which is in accordance with the Federal District Court ruling, and the Company 6 

did not meet its obligation.10  7 

Q. PLEASE EXPLAIN WHY ORS DETERMINED THE COMPANY DID NOT MEET 8 

ITS OBLIGATION TO IDENTIFY AND MITIGATE RISK ON THE SECONDARY 9 

PROJECT PIPELINE. 10 

A.  KIU did not obtain the necessary insurance coverage to mitigate all the 11 

construction risks associated with the Secondary Project Pipeline. I have reviewed the 12 

information provided by KIU in response to ORS’ discovery in which ORS requested a 13 

copy of the final order as well as any orders issued on any motions of summary judgement. 14 

In Civil Action 2:17-cv-02418-DCN in the U.S. District Court of the District of South 15 

Carolina, Charleston Division (“Federal District Court”), Mears filed a lawsuit alleging 16 

KIU breached the insurance terms of the contract by failing to obtain builders risk 17 

insurance and seeking a declaratory judgement that KIU failed to comply with its insurance 18 

coverage obligations. In the Order issued March 8, 2019, Judge David Norton found that 19 

the contract between Mears and KIU “[u]nambiguously requires KIU to obtain primary 20 

builders risk insurance and grant[ed] summary judgement as to Mears’s declaratory 21 

10 In Civil Action 2:17-cv-02418-DCN in the U.S. District Court of the District of South Carolina, Charleston 
Division (“Federal District Court”), Mears filed a lawsuit alleging KIU breached the insurance terms of the contract. 
Judge David Norton found that the contract between Mears and KIU “[u]nambiguously requires KIU to obtain 
primary builders risk insurance and grant[ed] summary judgement as to Mears’s declaratory judgement claim.” See 
Exhibit Hipp-2 page 9. 
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judgement claim.” See Exhibit Hipp-2 page 9. Subsequent to the Federal District Court 1 

Order, KIU filed a motion for reconsideration and a motion for certificate of appealability. 2 

The Federal District Court declined to grant reconsideration or certify an appeal in an Order 3 

filed May 30, 2019. See Exhibit Hipp-3.  4 

In ORS Request 6-5, ORS asked if KIU obtained any estimates of the costs of 5 

securing builders risk insurance related to the Secondary Pipeline Project. Despite the 6 

Federal District Court order rejecting the positions of KIU, the Company responded in 7 

January 2022 by still claiming that the Mears contract required Mears, not KIU, to procure 8 

and maintain builders risk insurance for the Secondary Pipeline Project. In addition, KIU 9 

could not provide estimated costs for KIU to procure builders’ risk insurance for the 10 

Secondary Pipeline Project because KIU asserts that the contract required Mears to provide 11 

that type of insurance – not KIU.11 In response to ORS Request 6-14, KIU asserted that the 12 

Company complied with all insurance requirements under the Mears Contract.12 According 13 

to the Federal District Court’s Order, KIU’s contract with Mears required KIU to obtain 14 

primary builders risk insurance and name Mears as a loss payee. The Federal District Court 15 

ruled that KIU did not obtain the necessary primary builders risk insurance as required by 16 

the contract with Mears.  17 

Independent of its contractual obligations, however, KIU had an obligation to 18 

mitigate potential financial loss, in this instance by securing appropriate insurance 19 

11 Company Response to ORS Request 6-6. 
12 See Exhibit Hipp-4 for ORS Sixth Information Request and the Company Responses. The final page of Exhibit 
Hipp-4 is KIU’s “Attachment a” to KIU’s response to ORS Request 6-15, which attachment was originally 
designated as Confidential by KIU. On February 14, 2022, the Company agreed to withdraw the designation of 
Confidential for, among other things, “Attachment a” to KIU’s response to ORS Request 6-15, as well as the 
responses discussed in KIU’s response to Request 6-12. 
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coverage. In this case, KIU did not demonstrate it took necessary steps to identify and 1 

address potential and foreseeable losses involving the Secondary Pipeline Project. While 2 

KIU indicated in response to ORS discovery that “KIU relied on in-house counsel as well 3 

as outside counsel to review and negotiate the terms of the KIU-Mears contract[,]” KIU’s 4 

responses to ORS and Direct Testimony do not demonstrate that the Company took 5 

necessary steps to understand and mitigate the risks from a potential loss on the Secondary 6 

Pipeline Project.13 The fact that the Secondary Pipeline Project could experience a loss was 7 

a known possible pipeline construction outcome.  8 

The testimony of KIU Witness Hafeez confirms that KIU’s management has an 9 

obligation to take action to mitigate potential financial loss whenever possible. KIU could 10 

have secured primary builders risk insurance coverage but failed to take reasonable steps 11 

to secure that coverage. KIU failed to secure any additional insurance coverage before, or 12 

after signing contractual construction documents and failed to read and understand the 13 

express terms in the contracts after the contracts were signed. KIU now seeks to have 14 

customers pay for its failure to secure important loss mitigation coverage. KIU, not its 15 

customers, should be responsible for KIU’s mitigation failure. 16 

Q. IS IT LIKELY THE PRIMARY BUILDERS RISK INSURANCE REQUIRED BY 17 

THE MEARS CONTRACT WOULD HAVE MITIGATED THE RISK 18 

ASSOCIATED WITH THE FAILURE EXPERIENCED BY KIU AND MEARS? 19 

13 See KIU Response to ORS Request 6-4 (“Please fully describe whether and why KU believes its efforts were 
reasonable and prudent to ensure builders risk insurance had been secured prior to the commencement of the 
Project”), ORS Request 6-7 (“Please fully describe KIU’s efforts to ensure that the Mears Contract was clear 
regarding the obligations, or lack thereof, of the parties to the Mears Contract to procure builders risk insurance 
related to the Project.”) 
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A.  According to KIU, it is unclear whether a builders risk insurance policy would 1 

have extended coverage to damages claimed by Mears in the amount of $7 million.14 2 

However, it is clear that KIU failed to take steps to secure the necessary coverage to 3 

mitigate potential financial losses and comply with the insurance terms in the contract with 4 

Mears.  5 

The additional costs for the Secondary Pipeline Project of $2.4 million (Mears 6 

Settlement) can be directly attributed to KIU’s failure to secure necessary insurance and to 7 

understand, adhere to, and mitigate risk in connection with its contract with the third-party 8 

contractor. KIU’s request to recover the $2.4 million for the Mears Settlement “substitutes” 9 

the captive KIU customers for the primary builders risk insurance the Company could have 10 

secured, and thereby KIU is essentially requesting this Commission to use KIU’s customers 11 

as liability insurance. Meanwhile, under the Application filed with the Commission, KIU’s 12 

shareholders and/or owners are insulated from the financial risk of the KIU management 13 

decision that yielded a Federal District Court finding that the Company did not comply 14 

with the insurance terms of its contract and required a settlement payment of $2.4 million 15 

to Mears. The resulting Mears Settlement cannot be treated as a mere “project cost” to be 16 

shifted to the KIU customers.  17 

Q. DO KIU CUSTOMERS BENEFIT FROM THE COMPANY’S SETTLEMENT OF 18 

THE MEARS LITIGATION? 19 

A. The customers did not receive direct benefit from the Mears Settlement, because 20 

the Mears Settlement stems from the Company’s failure to appropriately comply with its 21 

14 Company Response to ORS Request 6-16. 
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risk mitigation obligations. Furthermore, any indirect benefit to customers is speculative, 1 

at best. The KIU witnesses Direct Testimony offer no justification as to why the ultimate 2 

cost of the Mears Settlement should be funded by KIU customers. In response to ORS 3 

Request 6-15, the Company provided the following response: 4 

Please fully explain why KIU asserts that the approximately $2.4M that KIU paid 5 
to Mears., as a result of the settlement agreement regarding the Mears litigation 6 
should be included for recovery in this rate case. 7 

KIU Response: 8 

9 
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KIU maintains its position in the Mears Litigation as set forth in its Cross-Motion for Siuiuuaiy
Judgiuent dated Septeiuber 10. 2018 Q&lease see attacluuent b):

The Contract requires Mears. not KIU. to provide builder's risk insurance. First. as a
matter of laiv. the Special Couditions take precedeuce over the StancLtrd General
Conditions. and SC-7 controls. Second. even if the Contract is de«med to be
ambiguous because of the Contract's poteutially conflicting provisions. the only
extrinsic evidence is that Meats intend«d to and did provide that insurance: Mears
resolved auy aiubiguity tluough its oivu ivords aud actions. Tlurd. by operation of the
Contract and Mears'naction. Mears ivaived any potential right to demand that KIU
provide the builder's risk insurance for the Project. Each of these grounds provides
an uidependent basis to graut KIU siuuuiaiy judgment as to Mews'auses of actiou
for breach of contract aud declaratoiy judgnient.

Nevertheless. after atuiost 2-1/2 years of litigatiug against Mears and insurers at significant cost.
KIU opted to settle the laivsuits against Mears and the insurers in accorcLanc«with the t«uus of the
settleiueut agreem«nt. ivhich iucluded KIU's $ .4 uullion paym«nt aud the iusurers'1.6 uulliou
payuient to Meats in settlement of Meats'7+ uriilion claims. as partial reimburseuient ofMears'osts

iu completing the Project.

KIU decided to settle all disputes r«Lstiug to the Project for a variety of reasous, includiug: (1)
the siguificant cost of continuing to litigate the cases. ivhich ivould have iucluded trials in both
the Mears litigation and the hisurance litigation. as ivell as likely appeals: ( ) th«significant
additioual tune it would take for the litigation to couclude to fiual judgntents. iucluduig appeals:
(3) the uncertainty udierent in any litigation. including the possibility that. after additional years
of litigation. KIU could ultimately b«held liable for all of Mears'7+ million in claimed
dauiages. ivith uo insurauce coverage aflorded iuider auy of the policies at issue. Giveu these
considerations. KIU's decision to settle the disputes by agreeing to contribute $2.4 million to
partially reimburse Mears'osts inciuzed to complete the Project ivas reasouable and prudent.
Accordingly. KIU is entitled to recover the $2.4 uiillion in additional costs for the Project.
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 The Company’s rationale for the asserted entitlement to recover the $2.4 million 1 

Mears Settlement from KIU customer contains vague generalizations that appear to be the 2 

calculus for why the Company decided to settle the various lawsuits. However, the 3 

Company’s responses to ORS discovery and the Federal District Court order do not support 4 

the Company’s claims that it took the steps necessary to carefully identify risk and mitigate 5 

potential financial losses by securing necessary insurance coverage. Inclusion of the 6 

Company’s payment to Mears under the global settlement as an allowable expense, forces 7 

customers to pay for KIU’s management failure to identify potential and foreseeable 8 

financial risks of the Secondary Pipeline Project.  9 

Q. YOU HAVE EXPLAINED WHY THE SETTLEMENT AMOUNT IS NOT PROPER 10 

FOR RECOVERY FROM CUSTOMERS. DOES ORS RECOMMEND THE 11 

COMMISSION CONSIDER ANY OTHER ADJUSTMENTS RELATED TO THE 12 

SECONDARY PIPELINE PROJECT? 13 

A. No.  KIU customers should have been afforded the necessary insurance coverage 14 

to protect from the potential and foreseeable financial risks of the Secondary Pipeline 15 

Project. If KIU had exercised prudent management to mitigate potential losses and 16 

complied with the terms of the Mears contract, KIU customers would have likely paid 17 

additional insurance expense for the primary builders risk insurance coverage in the form 18 

of additional premiums. The inclusion of the cost of such insurance could be considered 19 

by the Commission to encourage the Company to improve its future performance related 20 

to identification and mitigation of financial risk.     21 

However, I am not an insurance expert and I cannot reasonably estimate the 22 

expense to the KIU associated with the necessary additional insurance coverage. 23 
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Furthermore, even when pressed, the Company provided no information or documents 1 

regarding the estimated cost of securing builders risk insurance related to the Secondary 2 

Pipeline Project.15 The Company stated in response to ORS Request 6-16 “[t]here is no 3 

uniform, standard form of a builders risk policy.” The Company also stated “[b]uilders risk 4 

policies are customized, individually negotiated policies.”16  5 

ORS Recommendation: Adjustment to Base Salary, Benefits and Taxes of SWWC 6 

Executives 7 

Q. PLEASE EXPLAIN ORS’S ADJUSTMENTS TO EXECUTIVE COMPENSATION, 8 

BENEFITS, AND TAXES. 9 

A. The Company and ORS both propose adjustments to remove all incentives tied to 10 

the Company and SWWC financial metrics. Financial-based incentives benefit KIU’s 11 

shareholders more than they do KIU customers. In addition, ORS proposes to remove 50% 12 

of the amounts related to base salary, benefits and taxes for the four highest compensated 13 

SWWC executives. ORS proposes to remove ($52,685) of expenses allocated from 14 

SWWC.  This adjustment was calculated by ORS Witness Rabon and is reflected in ORS 15 

Witness Herpel’s Exhibit DMH-4 as part of ORS Adjustment #2G. 16 

Q. WHAT IS THE BASIS FOR ORS’S PROPOSED ADJUSTMENT TO REMOVE 17 

AMOUNTS RELATED TO THE FOUR HIGHEST PAID SWWC EXECUTIVES? 18 

A. Executives and officers hold a fiduciary duty to the company’s shareholders and 19 

owners. The fiduciary duty produces a tension between maximizing returns for 20 

shareholders and/or owners and minimizing the financial impact of utility operations and 21 

15 Company Response to ORS Request 6-6. 
16 Company Response to ORS Request 6-16. 
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management decisions on the customers who are entitled to reliable service at the lowest 1 

reasonable rates. ORS recognizes that executives have responsibilities to meet the needs of 2 

both shareholders and customers. Executive level positions do not exist with the sole 3 

purpose to benefit customers and therefore should not be funded solely by customers. High-4 

level executives often interact with shareholders and the Board of Directors, which is 5 

directly responsible to and appointed by shareholders. Because executive compensation 6 

provides benefits to both shareholders and customers, a cost sharing is appropriate. It is not 7 

reasonable that customers should contribute 100% of the revenue requirement for executive 8 

compensation costs. Therefore, ORS’s adjustment to remove 50% of the salary, benefits, 9 

and taxes for the four highest paid executives is reasonable.  10 

Q. HAVE THIS COMMISSION AND OTHER STATES COMMISSIONS FOUND 11 

THAT A SHARING OF THE COST FOR EXECUTIVE COMPENSATION TO BE 12 

REASONABLE AND EQUITABLE?  13 

A. Yes. The utility and its Board of Directors determine the amount and methodology 14 

used by a regulated utility to compensate its executives. However, the Commission has a 15 

goal to ensure that the regulatory process results in fair and reasonable outcomes. It is neither 16 

fair nor reasonable to require KIU customers to shoulder 100% of the cost for the four highest 17 

paid executives of SWWC because of the tension between maximizing returns for 18 

shareholders and minimizing the cost of utility service. Some commissions do not permit 19 

utilities to charge customers for incentive plans and payments designed to drive earnings.17 20 

Commissions who have addressed these issues often employ a 50/50 sharing of the costs 21 

17 See “Incentive Compensation Survey of the 24 Western States”, Appendix MG-3 to the testimony of Mark E.   
Garrett, dated August 20, 2019 in Cause No. 45235 before the Indiana Utility Regulatory Commission, available at: 
https://www.in.gov/oucc/files/45235MarkGarrett.pdf. 
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between shareholders and customers or disallow a portion of the costs that are tied to 1 

financial performance.18 This Commission and other commissions have determined that 2 

there should be a sharing of costs between the customer and the shareholders and/or owners. 3 

Specifically, the Commission accepted ORS’s recommendation to remove 50% of 4 

the base pay and benefits paid to Dominion Energy South Carolina’s (“DESC”) four highest 5 

compensated executives in the 2019 DESC Application under the Rate Stabilization Act 6 

(“RSA”). The Commission specifically noted on page 3 of Order No. 2019-729 that “[t]his 7 

adjustment recognizes that these executives advance the sometimes divergent interest of both 8 

shareholders and customers, and that expenses associated with their compensation should 9 

therefore be shared.”  10 

In both the Duke Energy Carolinas (“DEC”) and the Duke Energy Progress (“DEP” 11 

collectively “Duke Energy”) general rate proceedings, the Commission ordered 12 

adjustments to remove seventy-five percent of the compensation paid to Duke Energy’s 13 

highest executive and fifty percent of the compensation paid to the Duke Energy’s next 14 

three highest executives.19 Further, the Commission noted on page 86 of Order No. 2019-15 

341 that “[a]fter review of the record and consideration of all aspects of the benefits and 16 

costs to be allocated between the shareholders and ratepayers, it is just, equitable, and of 17 

sound regulatory discretion to disallow for recovery 75% of the South Carolina allocation 18 

of Duke Energy CEO Lynn Good’s compensation, and 50% of the compensation of the 19 

Company’s next three highest executives.” 20 

18 See Testimony of Mark E. Garrett in Cause No. 45235 before Indiana Utility Regulatory Commission p. 19 and 
Incentive Compensation Survey at Appendix MG-3, available at: 
https://www.in.gov/oucc/files/45235MarkGarrett.pdf 
19DEC Docket No. 2018-319-E, Order No. 2019-323 and DEP Docket No. 2018-318-E, Order No. 2019-341 
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For these reasons, ORS recommends an adjustment to remove from the calculation 1 

of customer rates 50% of the amounts related to base salary, benefits, and taxes for the four 2 

highest compensated SWWC executives. 3 

ORS Recommendation: Adjustment to SWWC Corporate Overhead Allocation 4 

Q. PLEASE EXPLAIN ORS’S ADJUSTMENT TO REMOVE EXPENSES RELATED 5 

TO THE SWWC CORPORATE DEVELOPMENT TEAM. 6 

A. ORS proposes to remove $46,930 of expenses allocated from SWWC associated 7 

with a newly established SWWC Corporate Development Team (“Team”). The Company 8 

specified that the focus of the Team is to identify and act on the Company’s acquisition 9 

opportunities as a means for SWWC business growth.20  10 

Q. WHAT IS THE BASIS FOR ORS’S PROPOSED ADJUSTMENT TO REMOVE 11 

AMOUNTS RELATED TO THE SWWC CORPORATE DEVELOPMENT TEAM? 12 

A. In general, customers of KIU should not pay for the Company’s acquisition efforts 13 

including the personnel employed to seek out and evaluate new opportunities and negotiate 14 

purchase agreements and utility acquisition closings. ORS proposes the removal of the 15 

expenses related to the Team because the customers of KIU would bear 100% of the costs 16 

and financial risks associated with the Company’s speculative acquisition efforts, and such 17 

efforts are simply not related to or necessary for the continued provision of safe and reliable 18 

service to KIU customers.  19 

However, there is financial risk for KIU customers that the efforts of the Team do 20 

not result in acquisitions or result in acquisitions that do not provide a benefit to KIU’s 21 

20 Direct Testimony of Mujeeb Hafeez page7 line 13. 
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customers. The efforts of the Team may yield little in the way of quantifiable net benefits 1 

and savings to KIU customers. As KIU Witness Hafeez stated, the benefits of customer 2 

growth, if the acquisitions pursued by the Team are successful, are not easily quantifiable.21 3 

Furthermore, the Team was established by SWWC after the Test Year ended on December 4 

21, 2020 and the potential benefits that may accrue to the KIU customers due to the actions 5 

of the new Team are speculative, at best. After the Test Year, SWWC closed several 6 

acquisitions that were not included in the Three-Factor Methodology allocation 7 

calculations. The ORS adjustment, as calculated by ORS Witness Rabon, to update the 8 

SWWC allocation for the newly acquired utilities only reduced the allocation of KIU 9 

corporate allocations by $27,794.  10 

But even assuming that the acquisitions pursued by the Team do ultimately provide 11 

some net benefit to KIU customers, which KIU has not shown, there is no reason to believe 12 

that the efforts of the Team are directly related to or necessary for providing utility service 13 

for KIU customers such that the costs of the Team are appropriately borne by KIU 14 

customers. In general, it is ORS’s position that utility customers should not pay for 15 

acquisition premium (or goodwill) costs, transition costs or transaction costs associated 16 

with the sale of assets, facilities, territories and certificates of public convenience and 17 

necessity, or any costs incurred in connection with the consummation of any resulting 18 

purchase agreement, or any costs related to the process of developing or obtaining the 19 

necessary legal and regulatory approvals. The allocation of expenses from SWWC to KIU 20 

for the Team are costs associated with initiating acquisitions (e.g. are merger transaction 21 

21 Direct Testimony of Mujeeb Hafeez page 7, lines 21-23, and page 8, lines 1-4. 
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costs) and with the sale of assets, facilities, territories, and certificates and should be 1 

disallowed for ratemaking purposes. The Commission has prohibited the inclusion of 2 

merger transaction expenses in customers rates as a customer protection.22 These costs are 3 

incurred for the benefit of shareholders and are not necessary to the provision of safe and 4 

reliable service to KIU’s customers.  5 

ORS proposes an adjustment of ($46,930) to remove allocated expenses related to 6 

the Team as calculated by ORS Witness Rabon. The adjustment is reflected in ORS 7 

Witness Herpel’s Exhibit DMH-4 as part of ORS Adjustment #2G. 8 

Q. WILL YOU UPDATE YOUR DIRECT TESTIMONY BASED ON INFORMATION 9 

THAT BECOMES AVAILABLE?  10 

A. Yes. ORS fully reserves the right to revise its recommendations via supplemental 11 

testimony should new information become available not previously provided by the Joint 12 

Applicants, or other sources, become available. 13 

Q. DOES THIS CONCLUDE YOUR DIRECT TESTIMONY? 14 

A. Yes, it does. 15 

22 SCE&G Docket No. 2017-370-E, Order No. 2018-804 at page. 98 and Order Exhibit 1; CUC, Inc. and SCWU-
CUC, Inc. Docket No. 2020-225-WS, Order No. 2021-93; and Synergy Utilities, L.P. and SCWU, Inc. Docket No. 
2021-130-S, Order No. 2022-122. 
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SETTLEMENT AND RELEASE AGREKMKNT

This Settlement and Release Agreement ("AGREEMENT") is entered by and between

KIAWAH ISLAND UTILITY, INC. ("KIU"); MEARS GROUP, INC. ("MEARS"); WESTPORT

INSURANCE CORPORATION ("WESTPORT"); SWISS RE INTERNATIONAL SE ("SWISS

RE") and CHUBB UNDERWRITING AGENCIES LIMITED FOR AND ON BEHALF OF

SYNDICATE 2488, THE SUCCESSOR OF SYNDICATE 1882 ("CHUBB") effective as of the

EXECUTION DATE.

RECITALS AND DEFINITIONS

1. "KIU" means KIAWAH ISLAND UTILITY, INC. and any of its employees,

officers, directors, parents, subsidiaries, affiliates, including but not limited to Southwest Water

Company, agents, attorneys, representatives and any of its respective predecessors, successors and

assigns; and any KIU parent, subsidiary, or affiliated entities who are insured, or claim to be

insured, under the WESTPORT POLICY and/or INSURERS'OLICY as more fully defined

below.

2. "MEARS" means MEARS GROUP, INC. and any of its employees, officers,

directors, parents, subsidiaries, affiliates, including but not limited to Quanta Services, Inc., agents,

attorneys, representatives and any of its respective predecessors, successors and assigns; and any

MEARS parent, subsidiary, or affiliated entities who are insured, or claim to be insured, under the

WESTPORT POLICY and/or INSURERS'OLICY as more fully defined below.

3. "WESTPORT" means WESTPORT INSURANCE CORPORATION and its

employees, officers, directors, correspondents, parents, subsidiaries, affiliates, agents, attorneys,

representatives and any of its predecessors, successors or assigns,
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4. "SWISS RE" means SWISS RE INTERNATIONAL SE and its employees,

officers, directors, correspondents, parents, subsidiaries, affiliates, agents, attorneys,

representatives and any of its predecessors, successors or assigns.

5. "CHUBB" means CHUBB UNDERWRITING AGENCIES LIMITED FOR AND

ON BEHALF OF SYNDICATE 2488, THE SUCCESSOR OF SYNDICATE 1882 and its

underwriting entities, employees, officers, names, directors, correspondents, parents, subsidiaries,

affiliates, agents, attorneys, representatives and any of its predecessors, successors or assigns.

6. "PARTY" means KIU, MEARS, WESTPORT, SWISS RE or CHUBB.

7. "I'ARTIES" means KIU, MEARS, WESTPORT, SWISS RE and CHUBB,

collectively.

8. "EXECUTION DATE" means the date of the last signature hereon on behalf of

aPARTY.

9. "LOSS" means any liability, costs, claims, damages and/or claims for insurance

coverage or proceeds under the WESTPORT POLICY and INSURERS'OLICY arising out of

and/or in connection with the problems encountered at the PROJECT and involved pipeline on or

about June 30, 2016, which ultimately led to the MEARS ACTION.

10. KIU was the owner of the Kiawah Island Redundant Water Supply Main Division

2 — Kiawah River construction project for the horizontal directional drilling and installation of a

PVC pipeline ("pipeline") under the Kiawah River in South Carolina (the "PROJECT"). KIU

entered into a construction contract (the "Construction Contract") on January 7, 2016 with

MEARS to perform the PROJECT.
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11. During construction, the pipeline at the PROJECT suffered damage and LOSS. On

Monday, July 11, 2016, KIU met with representatives of MEARS and Thomas & Hutton (KIU's

engineers) to discuss the damaged pipeline that MEARS had contracted to complete. At that

meeting, MEARS presented KIU with three options for the Kiawah River recovery drill. Among

those options, MEARS implemented "Option I", which was to re-drill, replace lost pipe, and

install approximately 6,900 feet of 16" DR14 pipe, the same size and thickness originally required

by the Construction Contract. The estimated cost of Option I at that time was $2,146,497, which

included labor, equipment, and materials required to complete the pipeline and reimbursement of

consumables. When the work was actually performed by MEARS, the cost increased because the

second drill took longer than had been anticipated at the time of the estimate. By this

AGREEMENT, KIU is agreeing to reimburse MEARS a portion of the cost MEARS incurred to

complete the pipeline.

12. WESTPORT issued a property insurance policy to Southwest Water Company,

Policy No. NAP 2000078 02, with effective dates of September I, 2015 to September I, 2016,

subject to its terms, conditions, exclusions and endorsements ("WESTPORT POLICY"). KIU is

a wholly-owned subsidiary of Southwest Water Company, and is insured under the WESTPORT

POLICY.

13. SWISS RE and CHUBB (hereinafter collectively "INSURERS") issued a Master

Builder's Risk, Contractor's Equipment & Property for Rigging and Real & Personal Property

insurance policy to Quanta Services, Inc., Policy No. B0180ME1504780, with effective dates of

April 30, 2015 to May I, 2018, subject to its terms, conditions, exclusions and endorsements

("INSURERS'OLICY"). MEARS is a wholly-owned subsidiary of Quanta Services, Inc., and
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is insured under the INSURERS'OLICY. The WESTPORT POLICY and the INSURERS'OLICY

are collectively defined as the "POLICIES."

14. KIU submitted claims to WESTPORT under the WESTPORT POLICY and made

claims against INSURERS as an alleged additional insured (which was disputed by INSURERS)

under the INSURERS'OLICY for losses arising from and associated with the PROJECT

allegedly incurred on or about June 30, 2016 (the "CLAIMS").

15. Following a dispute between MEARS and KIU regarding the terms of the

Construction Contract, MEARS commenced a civil action, on or about September 8, 2017, against

KIU, in the United States District Court for the District of South Carolina, Charleston Division,

styled: Mears Group, Inc. v. Kiawah Island Utility, Inc., Civil Action No. 2il7-cv-02418-DCN.

MEARS filed a Supplemental Complaint alleging KIU wrongfully withheld retention as liquidated

damages (the "MEARS ACTION").

16. KIU commenced a civil action, on or about May 9, 2019, against WESTPORT,

INSURERS and MEARS in the United States District Court for the District of South Carolina,

Charleston Division, styled: Kiawah Island Utility, Inc. v. Westportlnsurance Corporation; Swiss

Re International SEi L/oyd's Syndicate 1882 CHB; and Mears Group, Inc., Civil Action No. 2i19-

cv-01359-DCN (the "KIU ACTION").

17. On or about June 14, 2019, INSURERS filed a Motion to Dismiss and Compel

Arbitration, or Alternatively, to Transfer to the Southern District of New York to Compel

Arbitration against KIU, which was subsequently granted on October 22, 2019.

18. On or about October 23, 2019, KIU's case against INSURERS was transferred to

the United States District Court for the Southern District of New York, styled: Kiawah Island
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Utility, Inc. v. Westport Insurance Corporation; Swiss Re International SE; Lloyd's Syndicate

1882 CHBi and Mears Group, Inc., Civil Action No. I:19-cv-09775 JGK. By stipulation and order

entered by the Court in the action on January 22, 2020, the case style was changed to "Kiawah

Island Utility, Inc. v. Swiss Re International SE and Chubb Underwriting Agencies Limited on

Behalf of Syndicate 1882, Civil Action No. I:I9-cv-09775-JGK" (the "ARBITRATION

ACTION"). Arbitration was subsequently commenced between KIU and INSURERS pursuant to

an Arbitration Procedure Agreement executed by KIU and INSURERS in January 2020, with each

party appointing an arbitrator but the third arbitrator having not yet been appointed in light of this

AGREEMENT (the "ARBITRATION").

19. The PARTIES to this AGREEMENT now wish to fully and finally resolve and

settle on a global basis their differences as set forth in this AGREEMENT, including these

RECITALS AND DEFINITIONS which are a material part thereof.

UNDERTAKINGS

NOW, THEREFORE, in consideration of the respective promises and covenants recited

herein and other good and valuable consideration, KIU, MEARS, WESTPORT and INSURERS

intending to be legally bound agree as follows:

~P»t .

a) KIU, MEARS, WESTPORT and INSURERS agree to a full and final global

settlement of the LOSS, CLAIMS, MEARS ACTION, KIU ACTION, ARBITRATION ACTION

and the ARBITRATION, with payment being made to MEARS in the amount ofFOUR MILLION

DOLLARS and zero cents (US$4,000,000.00), of which TWO MILLION FOUR HUNDRED

THOUSAND DOLLARS and zero cents (US$2,400,000.00) shall be paid by KIU to MEARS; of
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which NINE HUNDRED THOUSAND DOLLARS and zero cents (US$900,000.00) shall be paid

by INSURERS (half by SWISS RE and half by CHUBB) to MEARS; and of which SEVEN

HUNDRED THOUSAND DOLLARS and zero cents (US$700,000.00) shall be paid by

WESTPORT to MEARS (collectively, the "SETTLEMENT PAYMENTS"). For clarity, the

SETTLEMENT PAYMENTS are further described in Exhibit "A," and it is understood that

INSURERS and WESTPORT shall have no obligation or responsibility under this AGREEMENT

or otherwise to make any SETTLEMENT PAYMENTS for any other PARTY to this

AGREEMENT. In other words, KIU is solely responsible for payment of its US$2,400,000.00,

WESTPORT is solely responsible for payment of its US$700,000.00, and INSURERS are solely

responsible for payment of their US$900,000.00. The payment instructions for making the

SETTLEMENT PAYMENTS by check or wire transfer are set forth in Exhibit "B." Should any

PARTY fail to pay the amount of the SETTLEMENT PAYMENTS allocated to it in accordance

with this AGREEMENT and Exhibit "A" attached hereto, this AGREEMENT may be declared

null and void by MEARS, with all PARTIES to revert to their respective financial and legal

positions and actions as if this AGREEMENT was not entered into, with MEARS promptly

returning to the paying PARTY any SETTLEMENT PAYMENTS received.

b) The SETTLEMENT PAYMENTS, as specifically set forth in Exhibit "A,"

shall be paid by KIU, INSURERS and WESTPORT to MEARS pursuant to their respective

payment allocations set forth above and as set forth in Exhibit "A" in immediately available funds

by overnight mail or wire transfer using best efforts to make said SETTLEMENT PAYMENTS

within 14 business days after the EXECUTION DATE, which in no event will exceed 30 calendar

days after the EXECUTION DATE.
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c) The PARTIES represent and warrant that this AGREEMENT, including

any payment made by KIU, INSURERS and/or WESTPORT pursuant to the terms of this

AGREEMENT, is made as a good faith and binding compromise and in full and final settfeinent

of all issues and/or disagreements between and among the PARTIES related to the subject matter

of this AGREEMENT and shall not be used as precedent with respect to the application of the

WESTPORT POLICY or INSURERS'OLICY to any other claim against either INSURERS or

WESTPORT. Similarly, INSURERS will not use the AGREEMENT for premium calculation

purposes for property or builder's risk insurance policies issued to Quanta Services, Inc., and any

subsidiary or affiliated companies.

d) The PARTIES agree that this AGREEMENT includes, but is not limited to,

all causes of action, claims, rights, obligations, demands, liabilities, costs, expenses, damages,

penalties, fees, claims for coverage or proceeds under the POLICIES in connection with the LOSS,

or relief of any kind which were asserted or sought in the MEARS ACTION, KIU ACTION,

ARBITRATION ACTION and/or the ARBITRATION, or which could have been asserted or

sought in the MEARS ACTION, KIU ACTION, ARBITRATION ACTION and/or the

ARBITRATION or whioh could have been asserted or sought in connection with or arising out of

the LOSS, MEARS ACTION, KIU ACTION, ARBITRATION ACTION and/or the CLAIMS

including, but not limited to, any and all claims for consequential losses, extra contractual

damages, statutory claims or penalties and any claims based on unfair claims handling or insurer

"bad faith."

e) The PARTIES further agree that no PARTY shall have any right of

subrogation or similar action with respect to the SETTLEMENT PAYMENTS, LOSS, CLAIMS,

MEARS ACTION, KIU ACTION, ARBITRATION ACTION and/or the ARBITRATION.

7-
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2. Mutua)Release. In exchange for and upon receipt of the SETTLEMENT

PAYMENTS from KIU, INSURERS and WESTPORT, MEARS, on its own behalf and on behalf

of all of its respective subsidiary and parent companies (including but not limited to Quanta

Services, Inc.) and all of its predecessors, successors and assigns, together with its respective

members, officers, managers, principals, partners, employees, and agents, shall release and forever

discharge KIU, INSURERS and WESTPORT, along with all of their respective subsidiary and

parent companies and all of their predecessors, successors and assigns, together with their

respective investors, stockholders, officers, directors, principals, partners, employees,

correspondents, agents, experts, adjusters, attorneys, accountants, investigators, indemnitors and

any other representatives, from and on account of any and all claims or demands of any nature

whatsoever, whether in law or in equity, whether based in tort, contract, statute or any other theory

of recovery, and whether for general, special, compensatory, consequential, punitive or any other

damages (including, without limitation, for any recovery arising from or relating in any way to

claim handling or payment), whether or not presently known or unknown, asserted or unasserted,

suspected or unsuspected, foreseeable or unforeseeable, arisen, now arising or which may hereafter

arise with respect to the LOSS, CLAIMS, MEARS ACTION, KIU ACTION, ARBITRATION

ACTION and/or ARBITRATION.

Further, KIU (including but not limited to Southwest Water Company), INSURERS and

WESTPORT, on their own behalf and on behalf of all of their respective subsidiary and parent

companies and all of their predecessors, successors and assigns, together with their respective

members, officers, managers, principals, partners, employees, and agents, shall release and forever

discharge each other and MEARS, along with all of their subsidiary and parent companies and all

of their predecessors, successors and assigns, together with their respective investors, stockholders,
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officers, directors, principals, partners, employees, correspondents, agents, experts, adjusters,

attorneys, accountants, investigators, indemnitors and any other representatives, from and on

account of any and all claims or demands of any nature whatsoever, whether in law or in equity,

whether based in tort, contract, statute or any other theory of recovery, and whether for general,

special, compensatory, consequential, punitive or any other damages (Including, without

limitation, for any recovery arising from or relating in any way to claim handling or payment),

whether or not presently known or unknown, asserted or unasserted, suspected or unsuspected,

foreseeable or unforeseeable, arisen, now arising or which may hereafter arise with respect to the

LOSS, CLAIMS, MEARS ACTION, KIU ACTION, ARBITRATION ACTION, and/or the

ARBITRATION. This AGREEMENT does not release any future potential claims against

MEARS arising after this AGREEMENT in favor of KIU under the Construction Contract. KIU

represents and warrants that it is not aware of any existing factual basis for any future potential

claim against MEARS under the Construction Contract.

3. Absence of Admissions. Except for the mutual undertakings set forth in this

AGREEMENT, which are fully enforceable as written, KIU, MEARS, WESTPORT and

INSURERS do not have any further obligation or liability to each other with respect to the LOSS,

CLAIMS, MEARS ACTION, KIU ACTION, ARBITRATION ACTION and/or the

ARBITRATION and, upon full performance under the AGREEMENT, each specifically denies

any wrongdoing to each other in connection with those matters.

4. Disclaimer of Pre'udice. Except as expressly incorporated in and as necessary to

performance under this AGREEMENT, neither the SETTLEMENT PAYMENTS as allocated and

paid by KIU, WESTPORT and INSURERS nor any statement made nor event occurring during

negotiations for this settlement, nor any statement or communication made in connection
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therewith, by KIU, MEARS, WESTPORT or INSURERS or their respective adjusters, attorneys,

accountants or representatives shall prejudice any PARTY and cannot be used by any PARTY

against another PARTY.

5. Full Settlement. KIU, MEARS, WESTPORT and INSURERS agree and

acknowledge that this AGREEMENT is the full and final settlement of all claims, questions,

issues, duties, obligations and responsibilities between or among the PARTIES, except as

otherwise expressly stated in and necessary to performance under this AGREEMENT, relating to

the LOSS, CLAIMS, MEARS ACTION, KIU ACTION, ARBITRATION ACTION and/or

ARBITRATION.

6. Termination of the Actions. Upon MEARS'eceipt in full of the SETTLEMENT

PAYMENTS, MEARS shall file in the MEARS ACTION a motion to dismiss with prejudice, with

each of the PARTIES to bear its own costs and attorneys'ees, and KIU shall file or cause to be

filed in the KIU ACTION, and the ARBITRATION ACTION motions dismissing all claims in the

KIU ACTION and the ARBITRATION ACTION against the PARTIES with prejudice, with each

of the PARTIES to bear its own costs and attorneys'ees. With respect to the ARBITRATION

ACTION, INSURERS and KIU will notify their respective arbitrators that the CLAIMS and

ARBITRATION ACTION have been settled and the PARTIES agree that, upon MEARS'eceipt

in full ofthe SETTLEMENT PAYMENTS, the ARBITRATION ACTION AND ARBITRATION

are dismissed with prejudice. To be clear, the actions to be terminated and dismissed with

prejudice upon MEARS'eceipt of the SETTLEMENT PAYMENTS include the following:

1. Mears Group, Inc. v. ICiawah Island Utility, Inc.; United States District Court
for the District of South Carolina, Case No. 2:17-cv-02418-DCN;

2. Nawah Island Utility, Inc. v. Westport Insurance Corporation; United States
District Court for the District of South Carolina, Case No. 2:19-cv-01359-DCN;

-10-
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3. Kiawah Island Utility, Inc. v. Swiss Re International SE and Chubb
Underwriting Agencies Limited on Behalf of Syndicate 1882; United States
District Court for the Southern District ofNew York, Case No. I:19-cv-09775-
JGK; and

4. Kiawah Island Utility, Inc. v, Swiss Re International SE and Chubb
Underwriting Agencies Limited for and on Behalf of Syndicate 2488, the
Successor ofSyndicate 1882 — Arbitration.

7. Re resentations ofKIU and Mears. This AGREEMENT and a material condition

of settlement is to provide complete peace and resolution to INSURERS and WESTPORT as if

the LOSS, CLAIMS, MEARS ACTION, KIU ACTION, ARBITRATION ACTION and

ARBITRATION, never occurred or came into existence. KIU and MEARS, individually, on behalf

of themselves and their respective parents, Southwest Water Company and Quanta Services, Inc.,

represents and warrants that they, nor any of their respective agents, employees, representatives

and/or assigns will ever pursue, file, or maintain any claim, action, and/or proceeding against

INSURERS, WESTPORT and/or the POLICIES for any liability, claims, costs and/or damages

with respect to the LOSS and/or any claims that are the subject of this AGREEMENT. KIU and

MEARS, individually, further represent and warrant to the best of their respective knowledge,

information, and belief that no other person or entity, including without limitation, liability or other

insurers, has any basis in law, fact or otherwise to file or pursue a claim, complaint, or action

against INSURERS and/or WESTPORT in connection with the LOSS, POLICIES, CLAIMS,

MEARS ACTION, KIU ACTION, ARBITRATION ACTION and/or the ARBITRATION.

8. Effect of A reement. This AGREEMENT is binding upon and inures to the

benefit of KIU, MEARS, WESTPORT and INSURERS, their respective predecessors, parents,

successors, assigns, employees, agents and any corporation or other entity to which or with which
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any party to this AGREEMENT may merge or consolidate. Notwithstanding any other statement

or provision herein, this AGREEMENT does not create any rights or benefits for any other insurer

of KIU or MEARS or any other insured of INSURERS or WESTPORT. The PARTIES

understand and agree that this AGREEMENT shall operate as a full, final and complete release as

set forth herein for the LOSS, CLAIMS, MEARS ACTION, KIU ACTION, ARBITRATION

ACTION and the ARBITRATION, but does not otherwise cancel, buyback or eliminate the

INSURERS'OLICY or WESTPORT POLICY with respect to matters not covered by this

AGREEMENT.

9. A licable Law Covenant Not to Sue and Jurisdiction. This AGREEMENT

is governed by and shall be construed in accordance with the laws of the State of South Carolina.

Except as necessary to enforce this AGREEMENT, the PARTIES covenant not to sue with respect

to the LOSS, CLAIMS, MEARS ACTION, KIU ACTION, ARBITRATION ACTION and/or the

ARBITRATION. Any action necessary to enforce the AGREEMENT between KIU, MEARS,

WESTPORT and INSURERS shall be brought in the United States District Court for the District

of South Carolina, Charleston Division. It is understood, however, that nothing herein shall waive

or otherwise alter or impair the arbitration clause contained in INSURERS'OLICY and/or

INSURERS* rights of arbitration under said clause.

10. Pre aration of Release and Settlement A reement. KIU, MEARS,

WESTPORT and INSURERS specifically acknowledge and concur that this AGREEMENT has

been prepared, reviewed, studied and executed without compulsion, fraud, duress or undue

influence and without circumstances which would overcome the free will of the signatories, and

that it is expressly entered into by KIV, MEARS, WESTPORT and INSURERS with the requisite

experience, each party acting with the advice of counsel as an equal to the other party in bargaining

- 12-
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the terms of this AGREEMENT and, accordingly, the normal rule of construction to the effect that

any ambiguities are to be resolved against the drafting party shall not be employed in interpreting

this AGREEMENT or any amendment of it.

A th Itl, KIU,MEARS,WESTPORT dlNS~IIERS *P t d t

that no other person or entity has any interest in the claims, demands, obligations or causes of

action released under this AGREEMENT, and MEARS represents that it has the sole right and

exclusive authority to execute this AGREEMENT and to receive the sums specified herein as set

forth above; and that it has not sold, assigned, transferred, conveyed or otherwise disposed of any

of the claims, demands, obligations or causes of action released under this AGREEMENT.

I 2. Execution Authorized. The undersigned PARTIES severally represent that they

have been duly authorized to execute this AGREEMENT by the respective PARTY they represent

and that when so executed, this AGREEMENT is a valid and legally binding obligation on the

PARTIES, and enforceable against each of them in accordance with its terms.

33. ~CN t . KIU, MEARS, WESTPORT d INSUIIERS IP I t th t tM

AGREEMENT may be executed by facsimiles or scanned versions of signatures transmitted via

electronic mail, and in one or more counterparts, with each version containing copies of all duly

executed signature pages deemed an original of the entire AGREEMENT.

14. E~ti A t. Thl AGREEMENT tlt t th tl S th t

KIU, MEARS, WESTPORT and INSURERS relating to the LOSS, CLAIMS, MEARS ACTION,

KIU ACTION, ARBITRATION ACTION and/or the ARBITRATION. This AGREEMENT

supersedes and replaces any and all prior or contemporaneous agreements or understandings,

whether written or oral, with regard to the matters set forth herein.

- 13-
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15. Amendment Chan e or Modification. No amendment, change or modification

of this AGREEMENT shall be valid unless it is contained in writing and signed by all PARTIES.

16. Miscellaneous. Provided that the SETTLEMENT PAYMENTS are made as

required by this AGREEMENT, if any portion of this AGREEMENT is declared to be invalid or

unenforceable, such portion shall be deemed severed from this AGREEMENT, and the remaining

parts shall remain in full force and effect as if the invalid or unenforceable portion had not been

part of this AGREEMENT.

17. A reement Volunta . The PARTIES acknowledge that they have carefully read

this AGREEMENT and that they execute this AGREEMENT of their own free will, atter having

a reasonable period of time to review, study and deliberate regarding its meaning and effect, and

after being advised to and in fact consulting with an attorney, and without reliance on any

representation of any kind or character not expressly set forth herein. Finally, they execute this

AGREEMENT fully knowing its effect and voluntarily for the considerations stated above.

(THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK.)

- 14-
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ICIAWAH ISLAND UTILITY, INC.

By:

Name: KAP ta- S, &LCA4r~L

Title: Fccaac ~ Ot't tee@.

Date;
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MEARS GROUP, INC.

JL/MJ£By:

vSteven J. WilhelmName-

Executive Vice PresidentTitle.

March 12, 2020Date:
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MEARS GROUP, INC.

Steven J. Wilhelm

Tjti{ Executive Vice President

March 12, 2020
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WESTPORT INSURANCE CORPORATION

By:

Name

LJ ~j

Date: el'2 2o
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CHUBB UNDERWRITiNG AGENCIES LIMITED FOR AND ON BEHALF OF
SYNDICATE 2488, THE SUCCESSOR OF SYNDICATE 1882

By

Title:

Date:
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EXHIBIT "A"
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EXHIBIT B

Payee Name;

Bank Name:

Bank Address;

Bank Contact person.

Mears Group, Inc.

Bank of America

Dallas, Texas

Ricardo Aguirre

Bank Telephone Number: 888-715-1000 ext 20772

SWIFT:

Routing ABA¹:

Account:

BOFAUS3N

Wire

4838-0550-7255vd



1 

IN THE UNITED STATES DISTRICT COURT 
FOR THE DISTRICT OF SOUTH CAROLINA 

CHARLESTON DIVISION 

MEARS GROUP, INC., ) 
) 

Plaintiff, ) 
)       No. 2:17-cv-02418-DCN    

vs. ) 
      ) ORDER 

KIAWAH ISLAND UTILITY, INC., ) 
) 

Defendant.        ) 
_______________________________________) 

The following matter is before the court on plaintiff Mears Group, Inc.’s 

(“Mears”) partial motion for summary judgment, ECF No. 18, and defendant Kiawah 

Island Utility, Inc’s (“KIU”) cross-motion for summary judgment, ECF No. 25.  For the 

reasons set forth below, the court grants in part and denies in part Mears’s partial motion 

for summary judgment and denies KIU’s cross-motion for summary judgment.   

I. BACKGROUND

This case arises out of the construction of a pipeline running from Kiawah Island 

to Johns Island (“the Project”).  KIU, the owner of the Project, entered into a contract 

(“the Contract”) with Mears to construct the pipeline.  The Project consisted of using 

horizontal directional drilling to bore an underground hole and then pulling pipe through 

the hole.  During this process, the pipe got stuck in the borehole, and Mears’s work was 

lost.  As a result, Mears had to drill a second borehole and install a new section of 

pipeline.  

Mears presented a claim for the lost work to KIU to be submitted to KIU’s 

builder’s risk insurance carrier.  Mears contends that the Contract required KIU to obtain 

builder’s risk insurance and name Mears as a loss payee.  KIU disputes whether the 
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2 

Contract required KIU to provide builder’s risk insurance for the Project, but regardless, 

KIU submitted Mears’s claim under a property insurance policy held by KIU’s parent, 

SouthWest Water Company.  That policy is supplied by Westport Insurance Corporation 

(“Westport”).  KIU also demanded that Mears submit a claim to its own builder’s risk 

insurance carrier, which KIU claims that Mears still has not done.  KIU explains that 

Westport denied the claim, saying that (1) the Contract required Mears, not KIU, to 

obtain builder’s risk insurance, and (2) the cause of the lost work was a result of Mears’s 

faulty workmanship, which is excluded from coverage.  Westport determined that KIU’s 

policy was “excess to” any of Mears’s insurance policies, meaning KIU’s policy would 

not pay until Mears’s insurance policies limits are exhausted.  ECF No. 18 at 9.  Mears 

alleges that as a result of KIU’s failure to procure builder’s risk insurance, Mears was not 

provided the builder’s risk insurance coverage it bargained for and has now suffered over 

$7 million of damages, the amount of money it cost Mears to re-drill the second borehole 

and obtain additional pipe. 

The dispute in this case centers around the Contract itself.  The parties used a 

standard Engineers Joint Contract Documents Committee (“EJCDC”) form to draft the 

Contract.  The Contract consists of, among other documents, (1) General Conditions, (2) 

Supplementary Conditions, and (3) Special Conditions.  The General Conditions contain 

form contract language, while the Supplementary Conditions amend or supplement the 

General Conditions.  The Special Conditions provide additional conditions to the 

Contract, but whether they supersede the General Conditions or merely add to them is at 

issue here. 
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3 

The first set of clauses relevant here are in the General Conditions.  Article 5.06, 

with emphasis added by Mears, states: 

5.06.  Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions,
Owner shall purchase and maintain property insurance upon
the Work at the Site in the amount of the full replacement cost
thereof (subject to such deductible amounts as may be provided in
the Supplementary Conditions or required by Laws and
Regulations). This insurance shall:

1. include the interests of Owner, Contractor,
Subcontractors, and Engineer, and any other individuals or
entities identified in the Supplementary Conditions, and the
officers, directors, members, partners, employees, agents,
consultants, and subcontractors of each and any of them,
each of whom is deemed to have an insurable interest and
shall be listed as a loss payee;

2. be written on a Builder’s Risk “all-risk” policy form
that shall at least include insurance for physical loss or
damage to the Work, temporary buildings, falsework, and
materials and equipment in transit, and shall insure against
at least the following perils or causes of loss: fire, lightning,
extended coverage, theft, vandalism and malicious mischief,
earthquake, collapse, debris removal, demolition occasioned
by enforcement of Laws and Regulations, water damage
(other than that caused by flood), and such other perils or
causes of loss as may be specifically required by the
Supplementary Conditions.

3. include expenses incurred in the repair or
replacement of any insured property (including but not
limited to fees and charges of engineers and architects);

4. cover materials and equipment stored at the Site or
at another location that was agreed to in writing by
Owner prior to being incorporated in the Work, provided
that such materials and equipment have been included in an
Application for Payment recommended by Engineer; . . . . 

ECF No. 18-1 at 73.  The second relevant provision in the General Conditions, with 

emphasis added by Mears, is as follows: 
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4 

5.07   Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in
accordance with Paragraph 5.06 will protect Owner,
Contractor, Subcontractors, and Engineer, and all other individuals
or entities identified in the Supplementary Conditions as loss payees
(and the officers, directors, members, partners, employees, agents,
consultants, and subcontractors of each and any of them) in such
policies and will provide primary coverage for all losses and
damages caused by the perils or causes of loss covered thereby.
All such policies shall contain provisions to the effect that in the
event of payment of any loss or damage the insurers will have no
rights of recovery against any of the insureds or loss payees
thereunder. Owner and Contractor waive all rights against each
other and their respective officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any
of them for all losses and damages caused by, arising out of or
resulting from any of the perils or causes of loss covered by such
policies and any other property insurance applicable to the Work;
and, in addition, waive all such rights against Subcontractors and
Engineer, and all other individuals or entities identified in the
Supplementary Conditions as loss payees (and the officers,
directors, members, partners, employees, agents, consultants, and
subcontractors of each and any of them) under such policies for
losses and damages so caused. None of the above waivers shall
extend to the rights that any party making such waiver may have to
the proceeds of insurance held by Owner as trustee or otherwise
payable under any policy so issued.

Id. at 74.  Mears also cited to Section 5.04 of the General Conditions at the hearing on the 

motions, which provides: 

5.04   Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is
appropriate for the Work being performed and as will provide
protection from claims set forth below which may arise out of or
result from Contractor’s performance of the Work and Contractor’s
other obligations . . .

5. claims for damages, other than to the Work itself,
because of injury to or destruction of Tangible property
wherever located, including loss of use resulting therefrom .
. . .
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5 
 

Id. at 72 (emphasis added by the court).  Mears explained that “the Work itself” falls 

under the coverage of builder’s risk insurance.  Hearing Tr. 7:11–17.  The final General 

Conditions clause relevant here is relied upon by KIU and is as follows: 

5.03   Certificates of Insurance 
 

A.   Contractor shall deliver to Owner, with copies to each additional 
insured and loss payee identified in the Supplementary Conditions, 
certificates of insurance (and other evidence of insurance requested 
by Owner or any other additional insured) which Contractor is 
required to purchase and maintain. 

 
B.   Owner shall deliver to Contractor, with copies to each additional 
insured and loss payee identified in the Supplementary Conditions, 
certificates of insurance (and other evidence of insurance requested 
by Contractor or any other additional insured) which Owner is 
required to purchase and maintain. 

 
C.   Failure of Owner to demand such certificates or other evidence 
of Contractor's full compliance with these insurance requirements or 
failure of Owner to identify a deficiency in compliance from the 
evidence provided shall not be construed as a waiver of Contractor’s 
obligation to maintain such insurance. 

Id. at 71. 

The Supplementary Conditions contain additional insurance coverage 

requirements for Mears.  Specifically, they require that Mears provide and maintain 

commercial general liability insurance, business automobile liability insurance, worker’s 

compensation insurance, and umbrella excess liability insurance, as well as requiring 

Mears to provide certificates of insurance and the required endorsements to KIU.  Id. at 

125–26. 

The only Special Condition discussed by the parties requires Mears to obtain 

certain insurance.  It states as follows: 

SC-7 CONTRACTOR’S AND SUBCONTRACTOR’S INSURANCE: The 
Contractor shall not commence work under this contract until obtaining all 

2:17-cv-02418-DCN     Date Filed 03/08/19    Entry Number 49     Page 5 of 22

EXHIBIT Hipp-2 
Page 5 of 61

ELEC
TR

O
N
IC
ALLY

FILED
-2022

April1
4:23

PM
-SC

PSC
-D

ocket#
2021-324-W

S
-Page

46
of179



6 
 

the insurance required under this paragraph and such insurance has been 
accepted by the Owner, nor shall the Contractor allow any Subcontractor to 
commence work on a subcontract until the insurance required of the 
Subcontractor has been so obtained and accepted. 
 

a.   Builder’s Risk Insurance (Fire and Extended Coverage): The 
Contractor shall have adequate fire and standard extended coverage, 
with a company or companies acceptable to the Owner, in force on 
the project. The provisions with respect to Builder's Risk Insurance 
shall in no way relieve the Contractor of its obligation of completing 
the work covered by the Contract. 

 
b.   Proof of Carriage of Insurance: The Contractor shall furnish the 
Owner with certificates showing the type, amount, class of 
operations, effective dates, and date of expiration of policies. 
Whenever possible, such certificates shall contain substantially the 
following statement: “The insurance covered by this certification 
shall not be cancelled or materially altered, except after ten (10) days 
written notice has been received by the Owner.” 

 
c.   Other insurance requirements are listed in the supplementary 
conditions. 

Id. at 118.  Finally, as a general matter, the Contract indicates that it “is to be governed by 

the law of the state in which the Project is located,” which is South Carolina.  Id. at 116. 

Mears filed the instant suit on September 8, 2017 alleging KIU breached the 

Contract by failing to obtain builder’s risk insurance and seeking a declaratory judgment 

that KIU failed to comply with its insurance obligations.  Mears subsequently filed its 

motion for partial summary judgment1 on its claim for declaratory judgment and breach 

of contract claim on August 3, 2018.  ECF No. 18.  KIU responded to the motion on 

August 31, 2018, ECF No. 21, to which Mears replied on September 14, 2018, ECF No. 

26.  KIU separately filed a cross-motion for summary judgment on September 10, 2018.  

ECF No. 25.  Mears responded to KIU’s cross-motion on September 24, 2018, ECF No. 

                                                           
1 Mears titles its motion as one for “partial” summary judgment, but it seeks 

summary judgment on both of its two causes of action—breach of contract and 
declaratory judgment.  
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7 

33, and KIU replied on October 4, 2018, ECF No. 36.  The court held a hearing on the 

motions on January 16, 2019.  The motions are now ripe for the court’s review.   

II. STANDARD

Summary judgment shall be granted “if the pleadings, the discovery and 

disclosure materials on file, and any affidavits show that there is no genuine dispute as to 

any material fact and that the movant is entitled to judgment as a matter of law.”  Fed. R. 

Civ. P. 56(c).  “By its very terms, this standard provides that the mere existence of some 

alleged factual dispute between the parties will not defeat an otherwise properly 

supported motion for summary judgment; the requirement is that there be no genuine 

issue of material fact.”  Anderson v. Liberty Lobby, Inc., 477 U.S. 242, 247–48 (1986).  

“Only disputes over facts that might affect the outcome of the suit under the governing 

law will properly preclude the entry of summary judgment.”  Id. at 248.  “[S]ummary 

judgment will not lie if the dispute about a material fact is ‘genuine,’ that is, if the 

evidence is such that a reasonable jury could return a verdict for the nonmoving party.”  

Id.  “[A]t the summary judgment stage the judge’s function is not himself to weigh the 

evidence and determine the truth of the matter but to determine whether there is a 

genuine issue for trial.”  Id. at 249.  The court should view the evidence in the light most 

favorable to the non-moving party and draw all inferences in its favor.  Id. at 255.  

III. DISCUSSION

The arguments made in the briefing on Mears’s motion for partial summary 

judgment and the briefing on KIU’s cross-motion for summary judgment are largely the 

same.  In Mears’s motion for partial summary judgment, Mears argues that the Contract 

clearly requires KIU to obtain primary builder’s risk insurance naming Mears as a loss 
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payee.  Mears notes that this requirement, found in the General Conditions, is subject to 

additional Supplementary Conditions, but it then explains that none of the Supplementary 

Conditions in the Contract alter KIU’s obligation to obtain primary builder’s risk 

insurance.  Moreover, Mears asserts that while the Special Conditions do require Mears 

to obtain a type of builder’s risk insurance, the requirement only applies to fire and 

extended coverage builder’s risk insurance and does not supersede the General Condition 

requirement that KIU obtain primary builder’s risk insurance.   

 KIU responds with an alternative interpretation of the Contract.  KIU contends 

that while the General Conditions do contain a clause requiring KIU to obtain primary 

builder’s risk insurance, the Special Condition clause either (1) supersedes the clause 

requiring KIU to obtain builder’s risk insurance, meaning Mears was the only party 

required to obtain builder’s risk insurance, or (2) contradicts the General Conditions 

clause, leaving the Contract ambiguous and allowing introduction of parol evidence, 

which shows that Mears was the party required to obtain builder’s risk insurance.  KIU 

also asserts that Mears waived its right to demand insurance coverage because Mears did 

not demand that KIU provide Mears with certificates of insurance prior to beginning 

work on the Project.  Finally, KIU argues that regardless of KIU’s insurance obligation 

under the Contract, Mears cannot succeed in this action because Mears’s $7 million 

worth of damage was a result of Mears’s faulty workmanship, which is excluded from 

KIU’s insurance coverage. 

 KIU’s cross-motion for summary judgment reiterates its contract interpretation 

and waiver arguments in its response to Mears’s partial motion for summary judgment.  

Namely, KIU argues that the Special Conditions supersede the General Conditions.  
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Alternatively, KIU contends that because the Special Conditions and General Conditions 

conflict, the Contract is ambiguous and extrinsic evidence proves Mears intended to 

provide builder’s risk insurance.  Finally, KIU argues that Mears waived its right to 

demand that KIU provide builder’s risk insurance.  In response, Mears incorporates the 

responses it made to these arguments in previous briefing.  Mears also argues that KIU 

improperly discusses extrinsic evidence because the Contract is unambiguous, but that if 

the court finds that the Contract is ambiguous, then the matter is not proper for summary 

judgment.   

 Because the issues in both the motion for partial summary judgment and cross-

motion for summary judgment are the same, the court will consider the two motions 

together, asking whether full or partial summary judgment in favor of either party is 

currently appropriate.  The court finds that the Contract unambiguously requires KIU to 

obtain primary builder’s risk insurance and grants summary judgment as to Mears’s 

declaratory judgment claim.  The court denies summary judgment as to Mears’s breach of 

contract claim because there is a genuine issue of material fact as to whether KIU’s 

contract breach caused Mears to be damaged, and the court denies KIU’s cross-motion 

for summary judgment. 

A.   Relationship between Special Conditions and General Conditions 

The key issue in this dispute is the relationship between the General Conditions 

and the Special Conditions.  Unfortunately, the Contract does not explain the relationship 

between the General Conditions and the Special Conditions.  Mears asserts that Article 

5.06 of the General Conditions unambiguously establishes that KIU is responsible for 

obtaining primary builder’s risk insurance, and that Special Condition SC-7 (“SC-7”) 
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10 

provides an additional requirement that Mears obtain adequate fire and standard extended 

builder’s risk insurance coverage.  In opposition, KIU argues that Special Condition SC-7 

supersedes the General Conditions, making Mears the sole party responsible for obtaining 

builder’s risk insurance.  Alternatively, KIU contends that SC-7 and the General 

Conditions conflict, making the Contract ambiguous.  Therefore, the question before the 

court is whether the Special Conditions add to the General Conditions, supersede the 

General Conditions, or conflict with the General Conditions.  The court finds the Special 

Conditions add to the General Conditions, meaning that under the Contract, KIU was 

responsible for obtaining primary builder’s risk insurance, and Mears was required to 

obtain additional fire and extended coverage builder’s risk insurance. 

A federal court sitting in diversity should use the federal summary judgment 

standard involving contract interpretation and ambiguity.  See World-Wide Rights Ltd. 

P’ship v. Combe Inc., 955 F.2d 242, 245 (4th Cir. 1992); Monsanto Co. v. ARE-108 

Alexander Road, LLC, 632 F. App’x 733, 736 (4th Cir. 2015); Keystone Ne., Inc. v. 

Keystone Retaining Wall Sys., LLC, 2015 WL 1186398, at *6 (D.S.C. March 16, 2015), 

amended on reconsideration on other grounds, 2015 WL 1400102 (D.S.C. March 25, 

2015).  “A court faces a conceptually difficult task in deciding whether to grant summary 

judgment on a matter of contract interpretation.”  World-Wide Rights Ltd. P’ship, 955 

F.2d at 245.  The court must first determine if the contract at issue is ambiguous.  Id.  If

“the contract is unambiguous on the dispositive issue,” it may grant summary judgment.  

Id.  However, if the court determines that the contract is ambiguous, “it may yet examine 

evidence extrinsic to the contract that is included in the summary judgment materials, 

and, if that evidence is, as a matter of law, dispositive of the interpretive issue, grant 
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summary judgment on that basis.”  Id. (citing Jaftex Corp. v. Aetna Cas. and Surety Co., 

617 F.2d 1062, 1063 (4th Cir. 1980)).2  But if the review of the extrinsic evidence still 

“leaves genuine issues of fact respecting the contract’s proper interpretation, summary 

judgment must of course be refused and interpretation left to the trier of fact.”  Id.  

“Therefore, summary judgment is appropriate when the contract in question is 

unambiguous or when an ambiguity can be definitively resolved by reference to extrinsic 

evidence.”  Washington Metro. Area Transit Auth. v. Potomac Inv. Properties, Inc., 476 

F.3d 231, 235 (4th Cir. 2007). 

                                                           
2This is the opposite of South Carolina law.  Under South Carolina law, if a court 

finds a contract to be ambiguous within the four corners of the contract, it must deny 
summary judgment.  S.C. Dep’t of Nat. Res. v. Town of McClellanville, 550 S.E.2d 299, 
303 (S.C. 2001).  The parties disagree on whether federal or state law should be used, and 
the District Court of South Carolina has been inconsistent in which law it applies on this 
issue.  Some cases use the federal standard and consider extrinsic evidence when the 
contract is ambiguous.  Seventeen S., LLC v. D.R. Horton, Inc., 2016 WL 2610075, at *3 
(D.S.C. May 6, 2016); Keystone Ne., Inc., 2015 WL 1186398, at *6; Hansa Meyer 
Transport GMBH & Co. v. Norfolk S. Ry. Co., 2008 WL 341541, at *9–10 (D.S.C. Feb. 
5, 2008).  Other cases use South Carolina law to deny summary judgment when the 
contract is ambiguous and do not consider extrinsic evidence.  Osborn v. Univ. Med. 
Assocs. of Med. Univ. of S.C., 278 F. Supp. 2d 720, 738 (D.S.C. 2003); Seventeen S., 
LLC v. D.R. Horton, Inc., 2015 WL 337639, at *12 (D.S.C. Jan. 26, 2015); Harbour 
Town Yacht Club Boat Slip Owners’ Ass’n v. Safe Berth Mgmt., Inc., 421 F. Supp. 2d 
908, 913 (D.S.C. 2006).  In particular, Osborn, 278 F. Supp. 2d 720, was decided by this 
court. 

The court believes this inconsistency arises because it is unclear whether the 
automatic denial of summary judgment with ambiguous contracts is substantive or 
procedural under Erie principles.  Despite this inconsistency, the court finds this standard 
to be procedural, and therefore it is proper to use the federal standard articulated by the 
Fourth Circuit and consider extrinsic evidence if such evidence definitively resolves the 
ambiguity.  Moreover, the Fourth Circuit has continued to employ federal law on this 
specific issue.  See Washington Metro. Area Transit Auth. v. Potomac Inv. Props., Inc., 
476 F.3d 231, 235 (4th Cir. 2007) (“[S]ummary judgment is appropriate when the 
contract in question is unambiguous or when an ambiguity can be definitively resolved 
by reference to extrinsic evidence.”); Sheridan v. Nationwide Ret. Sols., 313 F. App’x 
615, 619 (4th Cir. 2009) (vacating summary judgment because the contract at issue was 
ambiguous and noting while the court may consider extrinsic evidence, it declined to do 
so here because the parties both took the position that the contract was unambiguous). 
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1. Ambiguity

The Contract is governed by South Carolina law, which is used to determine 

whether a contract is ambiguous.  “A contract is ambiguous when the terms of the 

contract are reasonably susceptible of more than one interpretation.”  S.C. Dep’t of Nat. 

Res. v. Town of McClellanville, 550 S.E.2d 299, 302 (S.C. 2001).  Ambiguity exists 

when considering multiple provisions of a contract together leads to multiple reasonable 

interpretations.  See Hardy v. Aiken, 631 S.E.2d 539, 541–42 (S.C. 2006) (finding a 

restrictive covenant to be ambiguous because its amendment provision permitted any 

changes to the covenant while the restrictive covenant itself clearly stated that it expired 

in twenty-five years and contained no express provision allowing to extend the duration); 

Cmty. Servs. Assocs., Inc. v. Wall, 808 S.E.2d 831, 836 (S.C. Ct. App. 2017) (finding 

that the meaning of two paragraphs in a restrictive covenant was ambiguous because they 

could reasonably be interpreted together to have two different meanings); W. Anderson 

Water Dist. v. City of Anderson, 790 S.E.2d 204, 208 (S.C. Ct. App. 2016) (finding that 

“two provisions, considered together, render[ed] the contract reasonably susceptible to at 

least two interpretations,” making the contract ambiguous).   

Additional principles of South Carolina contract interpretation dictate that 

contracts “will be interpreted so as to give effect to all of their provisions, if practical.”  

Reyhani v. Stone Creek Cove Condominium II Horizontal Property Regime, 494 S.E.2d 

465, 468 (S.C. Ct. App. 1997) (citing 17A Am. Jur. 2d Contracts § 385 (1991)).  As such, 

“[i]t is fundamental that, in the construction of the language of a contract, it is proper to 

read together the different provisions therein dealing with the same subject matter, and 

where possible, all the language used should be given a reasonable meaning.”  Bluffton 
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Towne Ctr., LLC v. Gilleland-Prince, 772 S.E.2d 882, 890 (S.C. Ct. App. 2015) (quoting 

Ecclesiastes Prod. Ministries v. Outparcel Assocs., LLC, 649 S.E.2d 494, 498–99 (S.C. 

Ct. App. 2007)).  “In construing and determining the effect of a written contract, the 

intention of the parties and the meaning are gathered primarily from the contents of the 

writing itself, or, as otherwise stated, from the four corners of the instrument.”  Silver v. 

Aabstract Pools & Spas, Inc., 658 S.E.2d 539, 542 (S.C. Ct. App. 2008) (quoting 

McPherson v. J.E. Sirrine & Co., 33 S.E.2d 501, 509 (S.C. 1945)).  If a contract is 

unambiguous, a court must enforce it “according to its terms regardless of its wisdom or 

folly, apparent unreasonableness, or the parties’ failure to guard their rights carefully.”  

S.C. Dep’t of Transp. v. M & T Enterprises of Mt. Pleasant, LLC, 667 S.E.2d 7, 13 (S.C.

Ct. App. 2008). 

KIU first argues that SC-7, which contains Mears’s requirement to obtain 

builder’s risk insurance, supersedes Article 5.06 of the General Conditions, which 

requires KIU to obtain primary builder’s risk insurance.  It is not apparent by the text of 

SC-7 that it is meant to supersede the General Conditions because there is no language in 

SC-7 explicitly saying so.  KIU argues that “[a] reading of the Special Conditions 

establishes that the Special Conditions are meant to alter, and take precedence over, the 

General Conditions.”  ECF No. 21 at 5.  KIU points to SC-8, which is a hold-harmless 

provision that states that the indemnification clause in the General Conditions “shall 

exclusively govern,” to show that the Special Conditions instruct when General 

Conditions are meant to control.  Id.  KIU notes that SC-7 does not refer to Article 5.06.  

As such, KIU argues that because there is no indication that Article 5.06 takes precedence 

over SC-7, the inverse is true and SC-7 takes precedence over Article 5.06.  However, 
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there is a third possibility—that the SC-7 and Article 5.06 should be considered together.  

Indeed, just as KIU argues that Article 5.06 does not take precedence over SC-7 because 

it does not explicitly say so, it is equally plausible that SC-7 cannot take precedence over 

Article 5.06 without explicitly stating so.   

To support its interpretation that SC-7 supersedes Article 5.06, KIU argues that 

the Special Conditions modify the Supplementary Conditions, which modify the General 

Conditions.  Applying this theory to this case, KIU argues that SC-7 modifies the 

insurance requirements in the Supplementary Conditions.  The problem with this theory 

is that the insurance requirements in the Supplementary Conditions do not modify or 

even address the requirement that KIU obtain primary builder’s risk insurance in the 

General Conditions.  The Supplementary Conditions that relate to Mears’s insurance 

obligations require Mears to have commercial general liability insurance, business 

automobile liability insurance, worker’s compensation insurance, and umbrella excess 

liability insurance, as well as requiring Mears to provide certificates of insurance and the 

required endorsements to KIU prior to commencing work.  ECF No. 18-1 at 124–26.  But 

none of these requirements alter KIU’s obligation to obtain builder’s risk insurance 

pursuant to Article 5.06.  Indeed, KIU’s modification theory supports the finding that 

KIU is required to obtain primary builder’s insurance, in addition to Mears obtaining the 

insurance listed in the Supplementary Conditions and the fire and extended coverage 

builder’s risk insurance per SC-7.   

In arguing that SC-7 supersedes Article 5.06, KIU interprets SC-7 to require 

builder’s risk insurance including fire and extended coverage in an attempt to show that 
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SC-7 isn’t just an additional requirement that Mears obtain a specific type of builder’s 

risk insurance.  The court disagrees with this interpretation.  SC-7 states: 

Builder’s Risk Insurance (Fire and Extended Coverage): The Contractor 
shall have adequate fire and standard extended coverage, with a company 
or companies acceptable to the Owner, in force on the project. 

ECF No. 18-1 at 118.  KIU’s interpretation may be reasonable when viewing the 

title of the clause in isolation.  However, the language of the clause provides 

clarification of the title.  The clause states “[t]he Contractor shall have adequate 

fire and standard extended coverage, with a company or companies acceptable to 

the Owner, in force on the project.”  This language is specific to fire and standard 

extended coverage, not builder’s risk insurance in general.      

Reviewing other related General Conditions and Special Conditions together 

indicates that there may be instances where the Special Conditions provide a more 

specific requirement that supersedes a general requirement in the General Conditions, 

which is what KIU argues occurs between Article 5.06 and SC-7.  For example, Article 

2.03 in the General Conditions, titled “Commencement of Contract Times; Notice to 

Proceed” explains that the Contract Times will begin “to run on the thirtieth day after the 

Effective Date of the Agreement, or, if a Notice to Proceed is given, on the day indicated 

in the Notice to Proceed.”  ECF No. 18-1 at 60.  Article 2.04 explains that “Contractor 

shall start to perform the Work on the date when the Contract Times commence to run.”  

Id. at 61.  The corresponding Special Condition, SC-2, states that “[t]he Contractor shall 

commence work when the Notice of Proceed is issued.”  Id. at 117.  The more general 

Article 2.03 provided several options for when Contract Times begin, resulting in the 

Contractor starting the Work, and the more specific SC-2 provides a precise indication of 

when the Contractor should begin work.  As such, the Contractor could not argue that it 
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was to start work on the thirtieth day after the Effective Date of the Agreement, as 

provided in the General Conditions, because the Special Conditions more narrowly 

require that the Contractor must begin work when the Notice of Proceed is issued.  

Another example of the relationship between the General Conditions and Special 

Conditions relates to the definition of the work to be done under the Contract.  Article 

1.01(a)(50) defines “Work” as: 

The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents.  Work includes and 
is the result of performing or providing all labor, services, and 
documentation necessary to produce such construction, and furnishing, 
installing, and incorporating all materials and equipment into such 
construction, all as required by the Contract Documents.   

Id. at 58.  Given the vagueness of this description, SC-1 provides that “[t]he work 

consists of installation of approximately 6,300 linear foot 16-inch water main (DIP and 

PVC), one master metering station and associated appurtenance, incidental construction 

in accordance with the plans and specifications, and coordination with the directional 

drill contractor.”  Id. at 117.  Here, the Special Conditions provide greater specificity 

about the work to be completed under the Contract.  It does not necessarily supersede the 

description of Work in the General Conditions but instead provides more detail as to the 

type of Work required by the Contract. 

While these particular Special Conditions appear to narrow their corresponding 

General Conditions or provide more specific detail, they do not completely contradict or 

entirely replace the General Conditions as KIU claims that SC-7 does with Article 5.06.  

Indeed, at the hearing on the motions, counsel for KIU admitted that there are no other 

Special Conditions that completely negate a General Condition.   
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KIU also argues that it would be illogical for two parties on a construction project 

to each purchase builder’s risk insurance.  As such, KIU argues that giving effect to both 

SC-7 and Article 5.06 would be unreasonable.  However, as counsel for Mears clarified 

at the hearing, both parties generally have builder’s risk insurance, and the purpose of 

contracting about the issue is to determine which party’s builder’s risk insurance is 

primary, and which is secondary.  Hearing Tr. 5:4–20.  Therefore, it is possible to give 

effect to both SC-7 and Article 5.06, which would require both KIU and Mears to obtain 

some sort of builder’s risk insurance but designates KIU’s builder’s risk insurance as 

primary.  

KIU also argues about the process of the contract formation.  It explains that the 

General Conditions are in a PDF format, and that parties edit the General Conditions 

through the editable Microsoft Word versions of the Supplementary Conditions and 

Special Conditions, meaning that the Special Conditions should control over the General 

Conditions.  However, when determining whether a contract is ambiguous, the court may 

only look at the four corners of the contract.  See Silver, 658 S.E.2d at 542.  Therefore, 

the court cannot consider this process and must only look to the Contract itself. 

In conclusion, the court finds that the Contract can only reasonably be interpreted 

in one manner—requiring KIU to obtain primary builder’s risk insurance through Article 

5.06 and additionally requiring Mears to obtain builder’s risk insurance for fire and 

extended coverage through SC-7.  Therefore, the court grants summary judgment on 

Mears’s declaratory judgment claim. 
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 B.   Whether Mears Waived its Right to Demand Insurance Coverage 

 KIU also argues that Mears waived any potential right it had to demand insurance 

coverage from KIU.  To support its argument, KIU cites to language in the Contract that 

requires Mears and KIU to deliver certificates of insurance to each other and that states 

that KIU’s failure to demand insurance certificates from Mears does not waive Mears’s 

obligation to maintain insurance.  See ECF No. 18-1 at 71.  KIU highlights that there is 

no similar clause protecting Mears if it fails to demand KIU’s insurance certificates.  KIU 

never produced a certificate of insurance to Mears, and given the absence of such 

provision, KIU claims that Mears’s failure to demand KIU’s insurance certificate waived 

Mears’s right to demand coverage in the instant case.   

 Mears disagrees with this interpretation.  First, Mears explains that the Contract 

did not require Mears to demand insurance certificates from KIU nor did it entitle Mears 

to demand such certificates.  Mears then points out that KIU breached the contract by not 

delivering its insurance certificates to Mears and claims that KIU is now trying to benefit 

from its breach by “impos[ing] an implicit duty on Mears to demand a [certificate of 

insurance] from KIU.”  ECF No. 26 at 10.  Moreover, Mears explains that the law of 

waiver requires the voluntary and intentional abandonment of a known right, but KIU 

provides no evidence that Mears voluntarily and intentionally abandoned its right to 

enforce the Contract.   

 KUI’s argument asks the court to infer Mears’s waiver based on the absence of 

contractual language.  In essence, KIU argues that because there is no clause stating that 

Mears’s failure to demand KIU’s insurance certificates shall not be construed as a waiver, 

then Mears’s failure to demand KIU’s certificates must be construed as a waiver.  The 
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language of the Contract simply does not support this conclusion.  As such, the court 

denies summary judgment as to this issue. 

 C.   Whether Builder’s Risk Insurance Covers the Loss Claimed by Mears 

  KIU’s final argument is that the loss at issue here was caused by Mears’s faulty 

workmanship, which is not covered by KIU’s builder’s risk insurance policy.  As such, 

KIU claims that Mears has not suffered damage from KIU failing to obtain builder’s risk 

insurance, because even if KIU provided coverage, Mears’s loss would not be covered.  

Mears’s response to this argument makes clear that it does not agree that faulty 

workmanship was the cause of the loss, but Mears also explains that this issue is not 

pertinent to its partial motion for summary judgment specifically on the issue of contract 

interpretation.   

 This issue relates to Mears’s breach of contract claim.  The elements of an action 

for breach of contract are (1) the existence of a contract; (2) the contract’s breach; and (3) 

damages caused by such breach.  Allegro, Inc. v. Scully, 791 S.E.2d 140, 146 (S.C. 

2016).  KIU is arguing that Mears has failed at establishing the third element because 

Mears’s damage was caused by Mears’s faulty workmanship, not by a breach of the 

Contract.  Mears was damaged because Westport, the insurance company of KIU’s parent 

company, refused primary coverage for the $7 million loss.  Westport denied coverage 

for two reasons.  Westport determined that (1) KIU was not obligated to provide builder’s 

risk insurance under the Contract; and (2) the loss was caused by Mears’s faulty 

workmanship, which is not covered by KIU’s insurance policy.  Based on the parties’ 

arguments about contract interpretation, the court finds that KIU did breach the Contract 
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by failing to procure primary builder’s risk insurance.  But that only addresses the first 

reason why Westport denied coverage, which resulted in Mears’s damage. 

Indeed, Mears’s breach of contract claim is only premised on KIU’s failure to 

procure insurance, not on Westport’s decision to deny coverage.  Mears alleges that “KIU 

breached the Contract with Mears by failing to procure a primary builder’s risk ‘all risk’ 

policy to cover the loss.”  Compl. ¶ 39.  Mears then alleges that “[a]s a result of KIU’s 

breach of contract, Mears has been damaged in the amount of $7,040,105 or such other 

amount as may be proved at trial.”  Id. ¶ 40 (emphasis added).  However, Mears was 

damaged because Westport denied coverage for two reasons, one of which being that 

Westport found that the pipeline loss was caused by Mears’s faulty workmanship.  Here, 

there is still an issue of material fact as to whether Westport properly denied coverage 

due to Mears’s faulty workmanship.  There is a possibility that even if KIU procured 

primary builder’s risk insurance, the insurance would not have covered the $7 million 

damage because it was caused by Mears’s faulty workmanship.  If that were the case, 

then Mears’s damage would not be caused by KIU’s breach of contract but instead by 

Mears’s faulty workmanship.     

Mears explains that for the purposes of its motion, “[w]hether such a policy would 

have included an exclusion for faulty workmanship, the scope of any such exclusion, 

whether Mears engaged in faulty workmanship, and the extent of Mears’ damages” are 

separate and irrelevant issues.  ECF No. 26 at 12.  However, these issues are relevant to 

the breach of contract claim on which Mears seeks summary judgment, because they go 

to show what caused Mears to be damaged.   
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KIU presents evidence that Mears’s workmanship was faulty and therefore not 

covered by insurance, but it does so only in its response to Mear’s motion and in arguing 

that Mears is not entitled to summary judgment on the breach of contract claim.  Because 

KIU did not argue that Mears’s damage was caused by faulty workmanship in its motion 

for summary judgment, the court cannot grant KIU summary judgment on the breach of 

contract claim based on the cause of Mears’s damage.  In response to KIU’s argument 

that Mears’s workmanship was faulty, Mears states that it “disagrees with much of what 

KIU argues” but nevertheless Mears’s workmanship is a factual issue “that has nothing to 

do with Mears’ motion.”  ECF No. 26 at 12.  Therefore, there is a genuine issue of 

material fact as to whether Mears engaged in faulty workmanship that would not have 

been covered by insurance and caused the $7 million of damage.  Mears asks the court to 

“decide the narrow issue of contractual interpretation,” id., so the court will do just that 

and only hold that the Contract required KIU to procure primary builder’s risk insurance.  

As such, the court denies summary judgment for the breach of contract claim. 
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IV.   CONCLUSION 

For the reasons set forth above, the court GRANTS IN PART and DENIES IN 

PART Mears’s motion for partial summary judgment and DENIES KIU’s cross-motion 

for summary judgment. 

 AND IT IS SO ORDERED. 
 

 
 
DAVID C. NORTON 

    UNITED STATES DISTRICT JUDGE 
 

March 8, 2019 
Charleston, South Carolina 

2:17-cv-02418-DCN     Date Filed 03/08/19    Entry Number 49     Page 22 of 22

EXHIBIT Hipp-2 
Page 22 of 61

ELEC
TR

O
N
IC
ALLY

FILED
-2022

April1
4:23

PM
-SC

PSC
-D

ocket#
2021-324-W

S
-Page

63
of179



1 

IN THE UNITED STATES DISTRICT COURT 
FOR THE DISTRICT OF SOUTH CAROLINA 

CHARLESTON DIVISION 

KIAWAH ISLAND UTILITY, INC., ) 
) 

Plaintiff, ) 
)           No. 2:19-cv-1359-DCN    

vs.   ) 
      )    ORDER 

WESTPORT INSURANCE CORPORATION, ) 
SWISS RE INTERNATIONAL SE, LLOYD’S ) 
SYNDICATE 1882 CHB, and MEARS ) 
GROUP INC.,  ) 

      ) 
Defendants.         ) 

_______________________________________) 

This matter is before the court on defendant Westport Insurance Corporation’s 

(“Westport”) motion to dismiss, ECF No. 23.  For the reasons set forth below, the court 

denies the motion to dismiss. 

I. BACKGROUND

Westport provided property and business interruption insurance coverage to 

plaintiff Kiawah Island Utility, Inc. (“KIU”) from September 1, 2015 to September 1, 

2016.  KIU entered into a contract (“the Contract”) with defendant Mears Group Inc. 

(“Mears”) to install an underground pipeline running from Kiawah Island to Johns Island 

(“the Project”).  The Project consisted of using horizontal directional drilling to bore an 

underground hole and then pulling pipe through the hole.  During this process, the pipe 

got stuck in the borehole, and Mears’s work was lost.  As a result, Mears had to drill a 

second borehole and install a new section of pipeline.  Mears informed KIU that it 

incurred approximately $7 million to repair and/or replace the damaged pipeline and 

asked KIU to submit a claim for the loss to KIU’s builder’s risk insurer.  KIU disagreed 
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that the Contract required KIU to provide builder’s risk insurance for the Project but 

nevertheless submitted the claim to Westport.  Westport denied coverage for the claim.1   

On September 8, 2017, Mears filed suit against KIU seeking a declaration that 

KIU was responsible under the Contract for obtaining primary builder’s risk insurance 

and alleging that KIU breached the Contract for failing to do so, causing Mears to suffer 

$7 million of damages (“the Mears action”).  Mears subsequently filed a motion for 

summary judgment in the Mears action, and in response, KIU raised the argument that 

even if KIU did breach the Contract by failing to procure builder’s risk insurance, Mears 

was not damaged by the breach because the damage to the pipeline was incurred by 

Mears’s faulty workmanship, which is excluded from coverage under the Policy and 

under builder’s risk insurance policies.  The court granted summary judgment on the 

declaratory judgment cause of action in favor of Mears, holding that the Contract did 

require KIU to obtain primary builder’s risk insurance.  The court denied summary 

judgment as to the breach of contract cause of action, finding that there was a genuine 

issue of material fact as to whether Mears engaged in faulty workmanship and thus had 

been damaged by KIU’s breach. 

1 The court notes that at the hearing, counsel for Westport sought to clarify the 
reason why Westport denied coverage.  In an order in the Mears action, the court stated 
that Westport denied coverage because (1) Westport determined that the Westport Policy 
was excess to any of Mears’s insurance policies, and (2) Mears engaged in faulty 
workmanship, which was excluded from coverage.  In its motion to reconsider the court’s 
order, KIU argued that this was a misstatement, but the court rejected the argument based 
on the arguments that were before it at that time.  Westport now asks the court to clarify 
that Westport solely denied coverage based on faulty workmanship.  Because 
consideration of the issue is not necessary to the court’s resolution of the instant motion, 
the court declines to address the issue now.  Counsel can raise the issue again when it 
becomes relevant to an issue before the court.  
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KIU then filed this declaratory judgment action on May 9, 2019 seeking, as to 

Westport, declarations that the Policy provides coverage for the pipeline damage, that the 

Policy must provide coverage up to the amount of available coverage, and that any of 

KIU’s liability in the Mears action is covered by the “Insured’s Liability” provision of the 

Policy  (“the KIU action”).  Westport filed its motion to dismiss on June 25, 2019.  ECF 

No. 23.  KIU responded on July 23, 2019, ECF No. 40, and Westport replied on August 

6, 2019, ECF No. 52.  The court held a hearing on the motion on September 12, 2019.  

The motion is now ripe for review. 

II. STANDARD

A Rule 12(b)(6) motion for failure to state a claim upon which relief can be 

granted “challenges the legal sufficiency of a complaint.”  Francis v. Giacomelli, 588 

F.3d 186, 192 (4th Cir. 2009) (citations omitted); see also Republican Party of N.C. v.

Martin, 980 F.2d 943, 952 (4th Cir. 1992) (“A motion to dismiss under Rule 12(b)(6) . . . 

does not resolve contests surrounding the facts, the merits of a claim, or the applicability 

of defenses.”).  To be legally sufficient, a pleading must contain a “short and plain 

statement of the claim showing that the pleader is entitled to relief.”  Fed. R. Civ. P. 

8(a)(2).  A Rule 12(b)(6) motion should not be granted unless it appears certain that the 

plaintiff can prove no set of facts that would support his claim and would entitle him to 

relief.  Mylan Labs., Inc. v. Matkari, 7 F.3d 1130, 1134 (4th Cir. 1993).  When 

considering a Rule 12(b)(6) motion, the court should accept all well-pleaded allegations 

as true and should view the complaint in a light most favorable to the plaintiff.  

Ostrzenski v. Seigel, 177 F.3d 245, 251 (4th Cir.1999); Mylan Labs., Inc., 7 F.3d at 1134.  

“To survive a motion to dismiss, a complaint must contain sufficient factual matter, 
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4 
 

accepted as true, to ‘state a claim to relief that is plausible on its face.’”  Ashcroft v. 

Iqbal, 556 U.S. 662, 678 (2009) (quoting Bell Atlantic Corp. v. Twombly, 550 U.S. 544, 

570 (2007)).  “A claim has facial plausibility when the plaintiff pleads factual content 

that allows the court to draw the reasonable inference that the defendant is liable for the 

misconduct alleged.”  Id. 

III.   DISCUSSION 

Westport bases its motion to dismiss on the doctrine of judicial estoppel.  

Westport argues that in the Mears action, KIU has maintained that Mears engaged in 

faulty workmanship, and that KIU cannot now switch positions and argue that it is 

entitled to coverage under the Westport policy because Mears did not engage in faulty 

workmanship.  KIU first responds that Westport’s assertions of judicial estoppel is 

inappropriate at the Rule 12(b)(6) stage of litigation and then argues that judicial estoppel 

does not apply here.  The court addresses each in turn, finding that judicial estoppel 

generally may be applicable at this stage of litigation but ultimately concluding that it 

does not apply here.  The court then briefly discusses another argument raised by 

Westport but declines to consider it for procedural reasons.  

A. Rule 12(b)(6) Standard 

Westport first argues that judicial estoppel is an affirmative defense and can serve 

as a basis for dismissal under Rule 12(b)(6).  KIU disagrees, arguing that judicial 

estoppel is inappropriate at this early stage of litigation.  The question of whether judicial 

estoppel can be applied when considering a motion to dismiss simply requires the court to 

refer back to the basic standard of Rule 12(b)(6), namely, that “courts are limited to 

considering the sufficiency of allegations set forth in the complaint and the ‘documents 
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attached or incorporated into the complaint.’”  Zak v. Chelsea Therapeutics Int’l, Ltd., 

780 F.3d 597, 606 (4th Cir. 2015) (quoting E.I. du Pont de Nemours & Co. v. Kolon 

Indus., Inc., 637 F.3d 435, 448 (4th Cir. 2011).  In light of this standard of review, some 

courts have declined to apply judicial estoppel when considering a 12(b)(6) motion 

because the court needs more information than can be found in the complaint to 

determine whether judicial estoppel applies.  See, e.g., Brown v. Lieutenant Governor’s 

Office on Aging, 697 F. Supp. 2d 632, 639 (D.S.C. 2010) (finding the issue of judicial 

estoppel at 12(b)(6) stage of litigation to be inappropriate because it could not be resolved 

by consideration of the complaint alone).  However, other courts have considered judicial 

estoppel in a 12(b)(6) motion to dismiss when the limited information before the court is 

sufficient to determine whether judicial estoppel should apply.  See, e.g., Briggs v. 

Newberry Cty. Sch. Dist., 838 F. Supp. 232, 237 (D.S.C. 1992), aff’d, 989 F.2d 491 (4th 

Cir. 1993) (finding that, while not necessary for disposition of the motion to dismiss, 

judicial estoppel could be applied). 

Here, Westport argues for judicial estoppel using the complaint in this  action and 

various filings in the Mears action.  The court can clearly consider the complaint, and 

Westport contends that the court can consider filings in the Mears action because they are 

public records.  Indeed, at the 12(b)(6) stage, “a court may consider official public 

records” such as court records.  Witthohn v. Fed. Ins. Co., 164 F. App’x 395, 396 (4th 

Cir. 2006).  At the hearing on the motion, KIU agreed that the court can consider the 

filings in the Mears action in making its determination at this stage of litigation.  As such, 

because the court only needs to consider the complaint and court records from the Mears 
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action to determine whether judicial estoppel applies, the court can conduct a judicial 

estoppel analysis even at this early stage of litigation. 

B. Judicial Estoppel

Westport next argues that KIU should be judicially estopped from arguing that 

Mears did not engage in faulty workmanship because in the Mears action, KIU argued 

that Mears did engage in faulty workmanship.  In response, KIU contends that judicial 

estoppel is not warranted here because it has merely asserted as Westport’s coverage 

denial based on faulty workmanship as a legal defense in the Mears action, meaning that 

it is Westport and not KIU’s position that Mears engaged in faulty workmanship.  

“Judicial estoppel, an equitable doctrine that prevents a party who has 

successfully taken a position in one proceeding from taking the opposite position in a 

subsequent proceeding, is recognized to protect the integrity of the judicial system.”  

King v. Herbert J. Thomas Mem’l Hosp., 159 F.3d 192, 196 (4th Cir. 1998).  “[T]he 

doctrine is invoked to prevent a party from ‘playing fast and loose with the courts,’ from 

‘blowing hot and cold as the occasion demands,’ or from attempting ‘to mislead the 

[courts] to gain unfair advantage.’”  Id. (quoting Lowery v. Stovall, 92 F.3d 219, 223, 

225 (4th Cir. 1996)).  However, “courts must apply the doctrine with caution.”  John S. 

Clark Co. v. Faggert & Frieden, P.C., 65 F.3d 26, 29 (4th Cir. 1995).  “[I]t has long been 

the law of this circuit that a court must consider each case’s ‘specific facts and 

circumstances’ before holding a claim barred by judicial estoppel.”  Martineau v. Wier, 

934 F.3d 385, 394 (4th Cir. 2019).  In order for judicial estoppel to apply,  

(1) the party sought to be estopped must be seeking to adopt a position that
is inconsistent with a stance taken in prior litigation; (2) the position sought
to be estopped must be one of fact rather than law or legal theory; (3) the
prior inconsistent position must have been accepted by the court; and (4)
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the party sought to be estopped must have intentionally misled the court to 
gain unfair advantage. 

Minnieland Private Day Sch., Inc. v. Applied Underwriters Captive Risk Assur. Co., Inc., 

867 F.3d 449, 458 (4th Cir. 2017), cert. denied sub nom. Applied Underwriters Captive 

Risk Assur. Co. v. Minnieland Private Day Sch., Inc., 138 S. Ct. 926 (2018).  The Fourth 

Circuit has “characterized the final element as ‘determinative.’”  Id.  The court addresses 

each element in turn, finding that while KIU has taken inconsistent factual positions, 

judicial estoppel does not apply because the court has not accepted KIU’s position in the 

Mears action. 

a. Inconsistent Positions

Westport first argues that KIU is adopting a position in the KIU action that is 

inconsistent with the position it adopted in the Mears action.  Specifically, Westport 

contends that KIU is now arguing that Mears did not engage in faulty workmanship in 

order to obtain coverage from Westport when KIU previously argued in the Mears action 

that Mears did engage in faulty workmanship.  In response, KIU argues that it has not 

taken inconsistent positions because Westport was the party responsible for denying 

coverage based on faulty workmanship, not KIU.  KIU claims that its argument about 

Mears’s faulty workmanship was based on Westport’s denial of coverage due to faulty 

workmanship.  KIU maintains that in the Mears action, it “has cited as a legal defense to 

Mears’ allegations of breach of [the Contract] that Westport (not [KIU]) denied coverage 

. . . based on a faulty workmanship exclusion.”  ECF No. 40 at 18. To be sure, it was 

Westport who determined that there was no coverage because Mears engaged in faulty 

workmanship.  And both Mears and KIU both initially challenged that determination, 
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with KIU submitting an expert report to Westport that stated that “Mears acted in a 

prudent manner consistent with the industry standard of care.”  Compl. ¶ 42. 

However, the issue is that KIU took the position that Mears engaged in faulty 

workmanship on as its own instead of couching its arguments in terms of abiding by 

Westport’s coverage determination.  For example, in its opposition to Mears’s motion for 

summary judgment, KIU argued that even if KIU had to obtain builder’s risk insurance, 

the damage would not have been covered by the insurance because “builder’s risk 

insurance does not cover claims where the cause of the damage is faulty workmanship, 

which is the case here.”  Def. Opp. To Pl.’s Mot. Partial Summ. J., Mears action, 2:17-cv-

02418 (D.S.C. Aug. 31, 2018), ECF No. 21 at 4.  KIU did not qualify that assertion with 

an explanation that it is Westport’s position that the cause of damage is faulty 

workmanship.  Similarly, in providing a background of the dispute, KIU explained that 

“Mears applied excessive pull force on the PVC pipe and broke the pipe while pulling it 

through the borehole.”  Id. at 2.  Again, this is an assertion by KIU that Mears engaged in 

faulty workmanship.  KIU also claimed that “faulty workmanship caused Mears’ alleged 

damage [and] [a]s a result, whether KIU obtained builder’s risk insurance in 

inconsequential” and that “[b]ecause Mears’ own negligence caused the damage it 

suffered, and because faulty workmanship is excluded from insurance coverage, it is 

inconsequential whether KIU obtained primary builder’s risk coverage on the Project.”  

Id. at 5, 11.  These statements are not accompanied with clarification that it is Westport’s 

position that Mears’s own negligence caused the damage.  As such, the court finds that 

these assertions belong to KIU. 
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Moreover, KIU hired its own expert to form an opinion on whether Mears’s 

workmanship was faulty.  The expert, Dr. Bennett, opined that “Mears made mistakes 

and failed to use good practices in some aspects of its operations on the Kiawah Island 

Utilities project which caused the failure of the nominal 16-inch diameter DR 14 FPVC 

pipe.”  Dr. Bennett Expert Report at 3, Mears action, 17-cv-2418, ECF No. 71-2 at 3.  Dr. 

Bennett concluded that “Mears’ mistakes were a breach of the ordinary standard of care 

in the industry.”  Id.  KIU argues that there is a distinction between whether Mears 

engaged in faulty workmanship and whether Mears breached the industry standard of 

care; however, the court is unconvinced by this purported distinction.  Both 

determinations go to the question of whether Mears properly completed its work on the 

Project.  Moreover, KIU equates the issues of standard of care and workmanship in its 

complaint, stating that KIU “delivered to Westport an expert report from Mears stating 

Mears acted in a prudent manner consistent with the industry standard of care and, on that 

basis, asserted the faulty workmanship exclusion did not apply.”  Compl. ¶ 42 (emphasis 

added).  Thus, KIU’s own complaint contradicts its argument.  In sum, the record in the 

Mears action indicates that KIU went beyond simply relying on Westport’s determination 

and instead sought out an expert to opine that Mears did engage in faulty workmanship. 

Now, in its complaint in the instant action, KIU alleges that “no exclusion bars 

coverage” under the Policy, Compl. ¶ 40, meaning that KIU alleges that the faulty 

workmanship exclusion does not apply.  The clear implication of this allegation is that 

KIU now takes the position that Mears did not engage in faulty workmanship.  KIU 

argues that because its allegation that “no exclusion bars coverage” is “[b]ased on the 

terms, conditions and definitions of the Westport Policy and information provided by 
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10 

Mears”, KIU’s allegation that the faulty workmanship exclusion does not apply was 

based on information provided by Mears and Mears’s arguments.  Regardless, in seeking 

a declaration that the Westport Policy provides coverage, KIU will have to assert that the 

faulty workmanship exclusion does not apply, meaning that Mears did not engage in 

faulty workmanship.   

Westport relies on two cases in support of its argument that KIU has taken 

inconsistent positions.  First, in Allen v. Zurich Ins. Co., a plaintiff sought to recover for 

injuries he sustained while working with the insured.  667 F.2d 1162, 1163–64 (4th Cir. 

1982).  The defendant’s defense was that the plaintiff could not recover under the 

insured’s policy because there was an exclusion for injuries sustained by the insured’s 

employees.  The Fourth Circuit held that the plaintiff was judicially estopped from 

claiming that he was not the insured’s employee, which would make the insurance 

policy’s exclusion inapplicable, when the plaintiff previously asserted in a state court 

case that he was the insured’s employee.  Id. at 1166–67. 

In the second case, Nat’l Union Fire Ins. Co. of Pittsburgh v. Manufacturers & 

Traders Tr. Co., a former employee of the plaintiff’s insured perpetrated a fraudulent 

scheme in which the employee submitted fraudulent invoices and induced the insured to 

pay three entities. 137 F. App’x 529, 529 (4th Cir. 2005).  The plaintiff insurance 

company was judicially estopped from asserting that these three entities were “fictitious 

entities” under section 3-404(b) of the Maryland Commercial Code because the insured 

“consistently alleged” that the entities were real entities in a state court action “after 

significant investigation and across multiple amendments to the complaints.”  Id. at 531.  
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Both of these cases provide examples of factually inconsistent positions that are akin to 

KIU’s positions here.   

KIU first tries to distinguish these cases by arguing that the finding of judicial 

estoppel was made either on a motion for summary judgment or after trial.  As discussed 

above, the court has everything before it now to determine whether judicial estoppel 

applies, meaning that the court can make its finding now.  KIU then tries to substantively 

distinguish the cases, but it does so in a rather conclusory manner by arguing that the 

cases contain clearly inconsistent positions while KIU’s positions are not inconsistent. 

Based on the discussion above, the court finds that the positions are inconsistent. 

b. Fact vs. Law 

Next, Westport argues that KIU’s inconsistent position is based in fact, not law, 

because determining whether Mears engaged in faulty workmanship is a question of fact.  

Westport specifically points to the court’s holding in the Mears action that there is a 

genuine issue of material fact as to whether Mears engaged in faulty workmanship.  KIU 

disagrees, arguing that the issue of whether an insurance policy exclusion applies is a 

question of law. 

Both parties are correct.  Whether Mears engaged in faulty workmanship is a 

factual issue, and whether Westport properly denied coverage is a legal issue.  The 

problem is how the parties are characterizing KIU’s position for the purposes of judicial 

estoppel.  Because Westport characterizes the difference in positions as relating to 

whether Mears engaged faulty workmanship, Westport argues that the issue is a factual 

one.  Because KIU frames the issue as one as to whether Westport properly denied 

coverage based on the faulty workmanship exclusion, KIU contends that the issue is a 
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legal one.  The court agrees with Mears’s framing of the issue, as the question is whether 

Mears engaged in faulty workmanship.  Therefore, KIU’s inconsistent position is one 

based in fact. 

c. Accepted by Court 

Westport next argues that this court accepted KIU’s position that Mears engaged 

in faulty workmanship, meaning that KIU must be estopped now from asserting that 

Mears did not engage in faulty workmanship.  “[J]udicial acceptance means only that the 

first court has adopted the position urged by the party[, either as a preliminary matter or] 

as part of a final disposition.”  Lowery, 92 F.3d at 224–25 (quoting Edwards v. Aetna 

Life Ins. Co., 690 F.2d 595, 599 n.5 (6th Cir. 1982)).  “[A]lthough the party against 

whom estoppel is being invoked need not have prevailed on the ultimate merits of its 

case, it must have convinced the judicial or quasi-judicial body to adopt its position.”  

Scott v. Land Span Motor, Inc., 781 F. Supp. 1115, 1120 (D.S.C. 1991).  “The insistence 

upon a court having accepted the party’s prior inconsistent position ensures that judicial 

estoppel is applied in the narrowest of circumstances.”  Lowery, 92 F.3d at 224.  

Westport argues that the court accepted KIU’s position that Mears engaged in 

faulty workmanship by finding that there was a genuine issue of material fact as to 

whether Mears engaged in faulty workmanship.  As Westport points out, the only reason 

why the court denied summary judgment to Mears’s breach of contract claim was 

because the court found that there was a genuine issue of material fact as to whether 

Mears was damaged, which is dictated by whether Mears engaged in faulty 

workmanship.   
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The court finds that it has not accepted KIU’s position in the sense that is required 

to apply judicial estoppel here.  To be sure, the court gave credence to KIU’s position in 

that the court acknowledged that KIU was arguing that Mears engaged in faulty 

workmanship, which created a genuine issue of material fact.  However, the court did not 

accept the position because the court did not find that Mears did actually engage in faulty 

workmanship.  To show that the court’s “acceptance” of KIU’s position for the purpose 

of finding a genuine issue of material fact is sufficient to invoke judicial estoppel, 

Westport points to the fact that “the party against whom estoppel is being invoked need 

not have prevailed on the ultimate merits of its case.”  Scott, 781 F. Supp. at 1120.  

However, in Scott, the court discussed adopting a position in terms of adopting the merits 

of the position, not just the fact that the party was arguing for the position.  Moreover, the 

Scott court ultimately declined to invoke judicial estoppel because the prior proceeding 

was settled without any determination of the merits, meaning that the plaintiff’s position 

was not “successfully maintained.”  Id. at 1120.  This suggests that the court must adopt 

the merits of a position, not simply the fact that the position is being argued for. 

In addition, the cases cited by Scott discuss judicial estoppel as being “designed to 

prevent a party from convincing unconscionably one judicial body to adopt factual 

contentions only to tell another judicial body that those contentions [are] false.”  Id. 

(emphasis added) (quoting M. Kramer Manufacturing Company v. Andrews, 783 F.2d 

421, 448 n.23 (4th Cir. 1986)); see also id. (“It may be laid down as a general proposition 

that, where a party assumes a certain position in a legal proceeding, and succeeds in 

maintaining that position, he may not thereafter . . . assume a contrary position” (quoting 

Davis v. Wakelee, 156 U.S. 680, 689 (1895))).  These cases suggest that in order for a 
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court to adopt a position, for the purposes of judicial estoppel, the court must have 

adopted the merits or facts of the position and not just the fact that the party was taking 

the position.  Indeed, the court has been unable to find any instance in which a court 

applied judicial estoppel in part because it found that the party’s position created a 

genuine issue of material fact without actually considering the merits of the position.   

Westport also relies on language from Scott that explains the judicial estoppel 

“precludes a contradictory position without examining the truth of either statement.”  781 

F. Supp. at 1119 (quoting Teledyne Indus., Inc. v. N.L.R.B., 911 F.2d 1214, 1218 (6th 

Cir.1990)).  Westport argues that this language indicates that the court may still find that 

judicial estoppel applies even though it did not consider the truth of whether or not Mears 

engaged in faulty workmanship.  However, a review of the case quoted by Scott for this 

proposition reveals that this language simply cautions against the use of judicial estoppel 

and explains how the requirement of judicial acceptance mitigates a negative aspect of 

judicial estoppel.  In Teledyne Indus., Inc., the Sixth Circuit explained that “[j]udicial 

estoppel is applied with caution to avoid impinging on the truth-seeking function of the 

court because the doctrine precludes a contradictory position without examining the truth 

of either statement.”  911 F.2d at 1218.  The court continued, stating that “[f]or example, 

before the doctrine of judicial estoppel may be invoked, the prior argument must have 

been accepted by the court” and “[a]lthough this limit allows parties to contradict 

themselves in court, it threatens only the integrity of the parties, not of the court.”  Id.  As 

such, “[r]equiring prior judicial acceptance protects the truth-seeking function of the 

court, while preserving the court’s integrity.”  Id. 
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In other words, when judicial estoppel is applied, a court does not have the 

opportunity to determine which inconsistent position is true.  This means that a court may 

judicially estop a party from asserting a position that is true only because it has already 

accepted the first position.  For this reason, a court’s acceptance of a position is required 

to protect the court’s truth-seeking function because once the court accepts one position, 

judicial estoppel prevents the court from later being faced with another position that casts 

doubt on the truth of the judicially accepted position.  As applied here, judicial estoppel 

would apply to preclude KIU from asserting that Mears did not engage in faulty 

workmanship without the court examining the truth of whether or not Mears did in fact 

engage in faulty workmanship, which provides reason for judicial estoppel being applied 

with caution.  But in doing so, the court still would need to accept KIU’s first position, 

that Mears did engage in faulty workmanship, and the court finds that it has not done so.           

Because the requirement of a court’s acceptance of an inconsistent position 

“ensures that judicial estoppel is applied in the narrowest of circumstances,” Lowery, 92 

F.3d at 224, and because the court is unconvinced here that it has accepted KIU’s 

position as contemplated by the doctrine of judicial estoppel, the court declines to apply 

judicial estoppel here. 

d. Intentionally Misleading 

The final, and determinative, element of judicial estoppel is whether KIU 

intentionally misled the court to gain an unfair advantage.  “Without bad faith, there can 

be no judicial estoppel.”  Zinkand v. Brown, 478 F.3d 634, 638 (4th Cir. 2007).  Because 

the court finds that judicial estoppel does not apply based on the third element, the court 

need not consider this element.  
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C. Insured’s Liability Provision

In a footnote at the end of its motion to dismiss, Westport also argues that judicial 

estoppel applies to KIU’s allegation that any liability of KIU in the Mears action is 

covered by the “Insured’s Liability” provision of the Policy.  In response, KIU contends 

that Westport fails to identify any legal argument as to why judicial estoppel would apply 

to this claim.  Westport then argues in reply that the court should dismiss KIU’s claim 

regarding the “Insured’s Liability” provision as not being ripe for adjudication. 

  Because the court finds that judicial estoppel does not apply here, the court can 

easily dispose of the argument that judicial estoppel should also apply to KIU’s claim 

about the “Insured’s Liability” provision.  As to whether the “Insured’s Liability” claim 

is ripe for adjudication, Westport raised this argument for the first time in its reply brief.  

“The ordinary rule in federal courts is that an argument raised for the first time in a reply 

brief or memorandum will not be considered.”  Clawson v. FedEx Ground Package Sys., 

Inc., 451 F. Supp. 2d 731, 734 (D. Md. 2006).  As such, the court declines to consider 

this argument. 
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IV. CONCLUSION

For the foregoing reasons the court DENIES Westport’s motion to dismiss. 

AND IT IS SO ORDERED. 

DAVID C. NORTON 
UNITED STATES DISTRICT JUDGE 

October 22, 2019 
Charleston, South Carolina 
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IN THE UNITED STATES DISTRICT COURT 
FOR THE DISTRICT OF SOUTH CAROLINA 

CHARLESTON DIVISION 
 
KIAWAH ISLAND UTILITY, INC., ) 
      )  
   Plaintiff, ) 
     )           No. 2:19-cv-1359-DCN     
  vs.   ) 
            )         ORDER 
WESTPORT INSURANCE CORPORATION, ) 
SWISS RE INTERNATIONAL SE, LLOYD’S ) 
SYNDICATE 1882 CHB, and MEARS  ) 
GROUP INC.,      ) 
            ) 
   Defendants.         )     
_______________________________________) 
 

This matter is before the court on defendants Swiss Re International SE’s and 

Lloyd’s Syndicate 1882 CHB’s1 (“collectively, “the Insurers”) motion to dismiss and 

compel arbitration, ECF No. 10, and the Insurers’ motion to stay discovery pending a 

ruling on the motion to dismiss, ECF No. 11.  For the reasons set forth below, the court 

grants the motion to compel arbitration and transfers KIU’s case against the Insurers to 

the Southern District of New York.  Additionally, the court finds the motion to stay 

discovery pending a ruling on the motion to dismiss to be moot.   

I.   BACKGROUND 

The Insurers issued a builder’s risk insurance policy to defendant Mears Group 

Inc. (“Mears”) for the period of May 1, 2015 to May 1, 2018 (“Swiss Re Policy”).  The 

Swiss Re Policy contains the following arbitration provision: 

 

                                                 
1 Lloyd’s Syndicate 1882 CHB clarifies that it is misidentified as “Lloyd’s 

Syndicate 1882 CB” and that its proper name is “Syndicate 1882.” 
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Arbitration 
 

2. Notwithstanding any provision as to jurisdiction herein, including any 
stipulation as to service of suit, the parties have agreed as follows: 
 
Reference to Arbitration 
(a) Any question or dispute arising out of or in connection with this policy, 

including any question regarding its validity, existence, formation or 
termination, shall be referred to and finally determined by arbitration as 
set out below. 

 
Legal seat of the Arbitration 
(b) Unless the parties herein expressly agree otherwise, the seat, or legal 

place, of the arbitration shall be New York.  

ECF No. 10-3 at 78 (“Arbitration Clause”).   

Plaintiff Kiawah Island Utility, Inc. (“KIU”) entered into a contract (“the 

Contract”) with Mears to install an underground pipeline running from Kiawah Island to 

Johns Island (“the Project”).  The Project consisted of using horizontal directional drilling 

to bore an underground hole and then pulling pipe through the hole.  During this process, 

the pipe got stuck in the borehole, and Mears’s work was lost.  As a result, Mears had to 

drill a second borehole and install a new section of pipeline.  Mears informed KIU that it 

incurred approximately $7 million to repair and/or replace the damaged pipeline.  The 

parties disputed the insurance obligations imposed by the Contract on each party.  Mears 

provided Insurers with notice of a potential claim related to this damage but has not 

formally submitted any claim for reimbursement. 

On September 8, 2017, Mears filed suit against KIU seeking a declaration that 

KIU was responsible under the Contract for obtaining primary builder’s risk insurance 

and alleging that KIU breached the Contract for failing to do so, causing Mears to suffer 

$7 million of damages (“the Mears action”).  Mears subsequently filed a motion for 

summary judgment in the Mears action.  The court granted summary judgment on the 
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declaratory judgment cause of action in favor of Mears, holding that the Contract did 

require KIU to obtain primary builder’s risk insurance.  The court denied summary 

judgment as to the breach of contract cause of action, finding that there was a genuine 

issue of material fact as to whether Mears engaged in faulty workmanship and thus had 

been damaged by KIU’s breach. 

KIU filed this action on May 9, 2019 seeking, in part, declarations that: (1) KIU is 

an Additional Insured for the Swiss Re Policy; (2) the Swiss Re Policy provides coverage 

to KIU for the damage to the pipeline up to a limit of liability of $75 million; and (3) the 

Wrap Around coverage of the Swiss Re Policy provides coverage subject to a limit of 

liability of $75 million.  KIU also seeks declarations that the Swiss Re Policy must 

provide coverage to KIU for any amount not covered by KIU’s insurance policy issued 

by defendant Westport Insurance Corporation (“Westport”), and that KIU is not subject 

to the Arbitration Clause.  On June 14, 2019, the Insurers filed a motion to dismiss and 

compel arbitration, ECF No. 10.  KIU responded on July 12, 2019, ECF No. 33, and the 

Insurers replied on July 19, 2019, ECF No. 37.  On June 18, 2019, the Insurers filed a 

motion to stay discovery pending the ruling on their motion to dismiss.  ECF No. 18.  

KIU responded on July 16, 2019, ECF No. 34, and the Insurers replied on July 22, 2019, 

ECF No. 38.  The court held a hearing on the motions on September 12, 2019.  The 

motions are now ripe for review.   

II. STANDARD

The Federal Arbitration Act (“FAA”) provides that a written agreement to 

arbitrate “shall be valid, irrevocable, and enforceable, save upon such grounds as exist at 
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law or in equity for the revocation of any contract.”  9 U.S.C. § 2.  A court shall compel 

arbitration pursuant to the FAA if a party demonstrates: 

(1) the existence of a dispute between the parties, (2) a written agreement 
that includes an arbitration provision which purports to cover the dispute, 
(3) the relationship of the transaction, which is evidenced by the agreement, 
to interstate or foreign commerce, and (4) the failure, neglect or refusal of 
[a party] to arbitrate the dispute. 

Adkins v. Labor Ready, Inc., 303 F.3d 496, 500–01 (4th Cir. 2002).  If a court compels 

arbitration, the FAA requires the court to stay the action pending arbitration.  9 U.S.C. § 

3.  However, the Fourth Circuit has held that “[n]otwithstanding the terms of § 3 . . . 

dismissal is a proper remedy when all of the issues presented in a lawsuit are arbitrable.”  

Choice Hotels Int’l, Inc. v. BSR Tropicana Resort, Inc., 252 F.3d 707, 709–10 (4th Cir. 

2001).   

III.   DISCUSSION  

The Insurers ask the court to compel arbitration in New York for KIU’s claims 

against them.  The Insurers argue that the Arbitration Clause requires arbitration of KIU’s 

claims under the FAA and the United Nations Convention on Recognition and 

Enforcement of Foreign Arbitral Awards (“the Convention”),2 and that even though KIU 

is not a signatory to the Swiss Re Policy, it is still bound to the Arbitration Clause 

through direct benefits estoppel because it is seeking direct benefits under the Swiss Re 

                                                 
2 To enforce the Convention, Congress enacted chapter 2 of the FAA (the 

Convention Act), which “clarifies that arbitration agreements and awards arising out of 
commercial relationships, unless they are entirely between United States citizens and 
have no ‘reasonable relation with one or more foreign states,’ fall under the Convention.”  
ESAB Grp., Inc. v. Zurich Ins. PLC, 685 F.3d 376, 382 (4th Cir. 2012).  The Insurers 
explain that they are not United States citizens, and as such, the Convention applies to the 
Arbitration Clause.  ECF No. 10-1 at 7.  KIU does not dispute this point. 
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5 
 

Policy.  The Insurers argue in the alternative that the case should be transferred to the 

Southern District of New York, where that district court will compel arbitration. 

 KIU does not dispute the validity of the Arbitration Clause.  Instead, it argues that 

(1) it is the role of the court, not an arbitrator, to initially determine whether KIU, as an 

Additional Insured to the Swiss Re Policy, agreed to arbitrate; (2) it is also the role of the 

court to initially determine whether a dispute falls within the scope of the Arbitration 

Clause, and because the Insurers have yet to make a coverage determination, there is no 

dispute to arbitrate; and (3) the Insurers failed to establish that direct benefits estoppel 

applies here.  The court will address each in turn and finds that KIU is bound by the 

Arbitration Clause through the doctrine of direct benefits estoppel and that KIU’s claims 

fall within the scope of the Arbitration Clause.  The court then considers the question of 

whether the forum selection clause within the Arbitration Clause requiring arbitration to 

take place in New York is enforceable and determines that it is, requiring the court to 

transfer KIU’s case against the Insurers to the Southern District of New York for 

arbitration to be compelled. 

While the parties first focus their arguments on the determination of whether KIU 

is an Additional Insured and whether KIU agreed to arbitrate, the court begins with the 

direct benefits estoppel analysis.  This is because regardless of whether KIU is an 

Additional Insured and agreed to arbitrate, KIU is still seeking benefits under the Swiss 

Re Policy and thus cannot avoid the Arbitration Clause. 

A. Direct Benefits Estoppel 

The Insurers argue that even if KIU is not an Additional Insured to the Swiss Re 

Policy, KIU is still subject to the Arbitration Clause because it is seeking benefits from 
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the Swiss Re Policy, i.e., coverage for the pipeline loss and/or damage.  In response, KIU 

argues that there is a factual dispute over whether direct benefits estoppel can be applied 

here because KIU has alleged that even if KIU is an Additional Insured, KIU and the 

Insurers did not agree to arbitrate.  Specifically, KIU has alleged that: (1) KIU did not 

require arbitration of disputes for the builder’s risk insurance that Mears was required to 

provide; (2) Mears failed or refused to provide a copy of the Swiss Re Policy before it 

began work on the Project; (3) KIU had no knowledge of the Arbitration Clause before 

Mears began work on the Project; and (4) the Certificate of Insurance that KIU relied 

upon in approving Mears’s work did not identify or require arbitration.  KIU argues that 

this factual dispute prevents the court from resolving this issue at this stage of litigation. 

“Whether an arbitration agreement may be enforced against nonsignatories, and 

under what circumstances, is an issue controlled by state law.”  Wilson v. Willis, 827 

S.E.2d 167, 173–74 (S.C. 2019).  The parties agree that South Carolina law applies here.   

“Under direct benefits estoppel, ‘[a] nonsignatory is estopped from refusing to comply 

with an arbitration clause when it receives a direct benefit from a contract containing an 

arbitration clause.’”  Id. at 175 (quoting Pearson v. Hilton Head Hosp., 733 S.E.2d 597, 

601 (S.C. Ct. App. 2012)).  Direct benefits estoppel “recognizes that a party may be 

estopped from asserting that the lack of his signature on a written contract precludes 

enforcement of the contract’s arbitration clause when he has consistently maintained that 

other provisions of the same contract should be enforced to benefit him.”  Id. (quoting 

Pearson, 733 S.E.2d at 601). 

Here, KIU is not a signatory to the Swiss Re Policy.  KIU seeks a declaration that 

it is entitled to coverage under the Swiss Re Policy, meaning that it seeks to benefit from 
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7 

the Swiss Re Policy.  Therefore, direct benefits estoppel applies, and KIU cannot avoid 

the Arbitration Clause in the Swiss Re Policy.  KIU contends that it is not bound by the 

Arbitration Clause because it never agreed to arbitrate, but this argument misses the point 

of direct benefits estoppel.  Direct benefits estoppel requires a party to arbitrate, even 

when it did not agree to do so or was not a signatory on the contract containing the 

arbitration clause, because it would be inequitable for the party to seek a benefit under a 

contract without complying with that contract’s arbitration clause.  As such, direct 

benefits estoppel can, and in most cases does, apply even if a party did not agree to 

arbitrate.   

To be sure, the Wilson court considered the fact that the nonsignatory parties did 

not know about the existence of the contract containing the arbitration clause in finding 

that direct benefits estoppel did not apply; however, it did so in determining whether the 

nonsignatory parties benefitted from the contract.  Id. at 176.  In Wilson, the plaintiffs, 

who were insureds and competitor insurance agents, sued various insurance companies, 

an insurance agent, and an insurance broker for violations of the Unfair Trade Practices 

Act, common law unfair trade practices, fraud, and conversion.  Id. at 170.  Three of the 

defendant insurance companies sought to compel arbitration of the plaintiffs’ claims 

based on an arbitration clause found in an agency contract between several of the 

defendant insurance companies and argued that the plaintiffs were bound by the 

arbitration clause because they were third-party beneficiaries of the contract or equitably 

estopped from asserting a nonparty status.  Id. at 170–171.  In considering whether the 

plaintiffs benefitted from the contract, the court noted that the plaintiffs were not aware 

of the existence of the contract until the lawsuit was initiated.  Id. at 176.  The court 
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ultimately found that the nonsignatories were not receiving or seeking a direct benefit 

from the contract, explaining that plaintiffs “have not attempted to procure any direct 

benefit from the [contract] itself while attempting to avoid its arbitration provision.”  Id. 

at 177.  As such, direct benefits estoppel did not apply.  Id. at 177.  Here, KIU is clearly 

seeking a direct benefit from the Swiss Re Policy by seeking a declaration that KIU is 

entitled to coverage from the Swiss Re Policy.  The court need not examine whether KIU 

knew about the Arbitration Clause because that factual question only relates to whether 

KIU is seeking a benefit from the Swiss Re Policy, and KIU clearly is seeking a benefit 

by seeking coverage.   

KIU also argues that the doctrine of equitable estoppel involves questions of fact, 

and that the factual dispute cannot be determined on a motion to dismiss.  However, the 

facts relevant to the direct benefits estoppel issue are not in dispute.  KIU is seeking a 

benefit from the Swiss Re Policy—coverage—while trying to avoid the Arbitration 

Clause.  As discussed above, there may be a factual dispute as to whether KIU agreed to 

arbitrate, but that issue is irrelevant to the direct benefits estoppel issue.  As such, the 

court finds that direct benefits estoppel applies here, which binds KIU to the Arbitration 

Clause regardless of whether KIU agreed to arbitrate. 

B. Scope of the Arbitration Clause 

After finding that KIU is bound to the Arbitration Clause through direct benefits 

estoppel, the court must next determine whether the scope of the Arbitration Clause 

encompasses the claims presented here.  The parties agree that it is the role of the court to 

determine whether a dispute falls within the scope of the Arbitration Clause.  KIU argues 

that there is no dispute between the parties other than KIU’s status of an additional 
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insured.  KIU explains that the only reason provided thus far by the Insurers as to why 

they denied coverage is that KIU is not an additional insured, and that otherwise the 

Insurers have simply “reserve[d] all rights under the [Mears] policy.”  ECF No. 10-1 at 

10 n.6.  As such, KIU argues that there is no pending dispute over whether the Swiss Re 

Policy provides coverage for the pipeline damage, meaning that arbitration cannot be 

compelled.    

The Insurers provide further explanation on this issue, explaining that they have 

yet to complete a full investigation of Mears’s claim because they first need to determine 

whether KIU is an additional insured.  Once that determination is made, the Insurer will 

then dive into “the secondary coverage issues triggered by the loss circumstances.”  ECF 

No. 37 at 10.  The Insurers argue that the question of whether KIU is an additional 

insured will send the entirety of KIU’s claims to arbitration, and that the arbitral tribunal 

will then decide any remaining issues.    

The parties clearly dispute whether KIU is an Additional Insured, and the court 

finds the issue falls within the scope of the Arbitration Clause.  The scope of the 

Arbitration Clause includes “[a]ny question or dispute arising out of or in connection 

with this policy,” and whether KIU is an Additional Insured is a question arising out of 

the Swiss Re Policy.  As for KIU’s argument that no other dispute yet exists because the 

Insurers have not yet made a coverage determination, KIU fails to account for the dispute 

that is relevant to the court’s determination here—this lawsuit.  By filing suit, KIU has 

created a dispute over whether the Swiss Re Policy provides coverage for the Project’s 

pipeline loss or damage.  While the Insurers have yet to complete a full investigation of 

the claim pending a decision as to whether KIU is an Additional Insured, a dispute still 

2:19-cv-01359-DCN     Date Filed 10/22/19    Entry Number 71     Page 9 of 16

EXHIBIT Hipp-2 
Page 48 of 61

ELEC
TR

O
N
IC
ALLY

FILED
-2022

April1
4:23

PM
-SC

PSC
-D

ocket#
2021-324-W

S
-Page

89
of179



10 
 

exists by nature of KIU filing this lawsuit.  To be sure, if an arbitral tribunal determines 

that KIU is an Additional Insured under the Swiss Re Policy, then the Insurers may 

determine that coverage is available, which would resolve the dispute.  But even so, the 

dispute would have still existed in the first place due to the filing of this lawsuit. 

The court’s finding that a dispute was created by the filing of this suit is supported 

by the fact that courts look to a complaint to determine whether a dispute falls within the 

scope of an arbitration clause.  The Fourth Circuit has explained that “[t]o decide whether 

an arbitration agreement encompasses a dispute a court must determine whether the 

factual allegations underlying the claim are within the scope of the arbitration clause, 

regardless of the legal label assigned to the claim.”  J.J. Ryan & Sons, Inc. v. Rhone 

Poulenc Textile, S.A., 863 F.2d 315, 319 (4th Cir. 1988).  As such, courts examine the 

causes of action in a complaint to determine which, if any, fall within the scope of an 

arbitration clause.  See, e.g., Stone v. Wells Fargo Bank, N.A., 361 F. Supp. 3d 539, 556 

(D. Md. 2019); Montgomery v. Credit One Bank, NA, 848 F. Supp. 2d 601, 607 (S.D.W. 

Va. 2012).  KIU even seems to acknowledge this by seeking a declaration that KIU “did 

not agree to arbitration and/or none of the disputes in this Complaint are subject to 

arbitration under the Swiss Re Policy.”  Compl. ¶ 65 (emphasis added). 

 Therefore, the court looks to KIU’s claims against the Insurers in the complaint to 

determine whether they fall within the scope of the Arbitration Clause.  First, KIU seeks 

a declaration that KIU is an Additional Insured for the Swiss Re Policy.  As discussed 

above, the court finds that this falls within the scope of the Arbitration Clause.  Next, 

KIU seeks declarations that the Swiss Re Policy provides coverage to KIU for the 

pipeline loss or damage up to a limit of liability of $75 million and that the Wrap Around 
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11 

coverage of the Swiss Re Policy provides coverage subject to a limit of liability of $75 

million.  Both of these disputes arise out of the Swiss Re Policy as they seek to obtain 

coverage under the policy.  For the same reason, the dispute of whether KIU is entitled to 

a declaration that the Swiss Re Policy must provide coverage to KIU for any amount not 

covered by KIU’s insurer also arises out of the Swiss Re Policy.  Therefore, these 

disputes fall within the scope of the Arbitration Clause.  The next dispute, whether KIU 

must arbitrate its disputes, is resolved by the court with this order.  The final dispute is 

whether any provision of the Swiss Re Policy that requires KIU to bring a legal 

proceeding outside of South Carolina is void and unenforceable.  Both parties make 

substantive arguments to the court on this issue, suggesting that neither believes it is an 

issue for arbitration.  As such, the court now considers the argument. 

C. Enforceability of Forum Selection Clause in Arbitration Clause

The Arbitration Clause requires arbitration to take place in New York.  ECF No. 

10-3 at 78.  In KIU’s complaint, KIU references a Dispute Resolution Clause in the Swiss

Re Policy that states that “questions, disputes, causes of action or proceedings arising out 

of or in connection with” the Swiss Re Policy “shall be referred to the following 

exclusive jurisdiction of the courts of New York.”  Compl. ¶ 48.  KIU then alleges that 

“S.C. Code Ann § 15-7-120 establishes that South Carolina has a strong public policy 

against forum selection clauses that require a South Carolina insured that has suffered a 

loss or damage in South Carolina to bring an action in a court outside of South Carolina.”  

Compl. ¶ 50.  As such, KIU seeks a declaration that any provision of the Swiss Re Policy 

purporting to require KIU to bring a legal proceeding outside of South Carolina is void 

and unenforceable.   
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12 

In its motion to compel, the Insurers argue that the Arbitration Clause requiring 

arbitration to take place in New York is enforceable.  First, the Insurers explain that the 

language cited by KIU in the complaint appears in the “Jurisdiction” provision of the 

Dispute Resolution Clause, which is inapplicable here.  Instead, the provision at issue is 

in the Arbitration Clause.  Indeed, the provision quoted by KIU begins by stating that it is 

“[s]ubject always to paragraph 2 hereof (Arbitration).”  ECF No. 10-3 at 78.  Moreover, 

the Arbitration Clause begins with “[n]otwithstanding any provision as to jurisdiction 

herein.”  Id.  As such, the language quoted by KIU in the complaint is inapplicable, and 

the provision in the Arbitration Clause that states “[u]nless the parties herein expressly 

agree otherwise, the seat, or legal place, of the arbitration shall be New York” applies 

here.  Id.   

Despite citing S.C. Code Ann. § 15-7-120 in its complaint, KIU makes no 

argument regarding the statute in its response to the Insurer’s motion.  Out of an 

abundance of caution, the court briefly addresses the statute and its application here.  

Section 15-7-120 provides that “[a] provision in an arbitration agreement that arbitration 

proceedings must be held outside this State is not enforceable with respect to a cause of 

action, which, but for the arbitration agreement, is triable in the courts of this State.”  

However, the Court of Appeals of South Carolina has held that “[w]here a contract 

evidencing interstate commerce contains an arbitration clause, the FAA preempts 

conflicting state arbitration law,” making § 15-7-120 inapplicable.  Tritech Elec., Inc. v. 

Frank M. Hall & Co., 540 S.E.2d 864, 866 (S.C. Ct. App. 2000).  The Insurers argue that 

the Swiss Re Policy involves interstate commerce, and KIU does not seem to dispute this 
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point.  Therefore, the FAA controls here, and § 15-7-120 has no bearing on the 

enforceability of the forum selection clause in the Arbitration Clause. 

KIU argues that a party may not seek to enforce a forum selection clause when 

the case has been brought in an appropriate venue, and that the District of South Carolina 

is an appropriate venue because the events giving rise to KIU’s claims occurred in South 

Carolina.  KIU also relies on S.C. Code Ann. § 38-61-10, which provides that “[a]ll 

contracts of insurance on property, lives, or interests in this State are considered to be 

made in the State and all contracts of insurance the applications for which are taken 

within the State are considered to have been made within this State and are subject to the 

laws of this State.”  Pursuant to this statute, KIU argues that the Swiss Re Policy is 

considered to be made within South Carolina, providing further support that South 

Carolina is the proper venue for these claims. 

The court is unconvinced by these arguments.  A distinction that KIU fails to 

make is the distinction between mandatory and permissive forum selection clauses.  “A 

mandatory clause requires litigation to occur in a specified forum; a permissive clause 

permits litigation to occur in a specified forum but does not bar litigation elsewhere.”  

BAE Sys. Tech. Sol. & Servs., Inc. v. Republic of Korea's Def. Acquisition Program 

Admin., 884 F.3d 463, 470 (4th Cir.), as amended (Mar. 27, 2018).  To be sure, as KIU 

argues, “[a] permissive forum selection clause does not justify dismissal on the grounds 

that the plaintiff filed suit in a forum other than the one specified in the clause.”  Id.  But 

courts generally enforce mandatory forum selection clauses unless it would be 

unreasonable to do so.  Id.  Here, the Arbitration Clause mandates that “the seat, or legal 

place, of the arbitration shall be New York.”  ECF No. 10-3 at 78 (emphasis added).  The 
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14 

court interprets this to be a mandatory clause, as it requires arbitration to take place in 

New York, and KIU does not argue that it would be unreasonable to enforce the clause.  

Therefore, the fact that South Carolina may be proper venue has no bearing on whether or 

not the court should enforce this forum selection clause contained in the Arbitration 

Clause. 

KIU makes no other argument as to why this provision of the Arbitration Clause 

is unenforceable.  As such, the court finds that arbitration should be compelled in New 

York.  However, this court cannot compel the parties to arbitrate in New York because 

only courts in the jurisdiction where arbitration is required can compel the parties to 

arbitration.  See, e.g., Elox Corp. v. Colt Indus., Inc., 952 F.2d 395 (4th Cir. 1991) 

(unpublished) (“The district court must [ ] apply a forum selection clause contained in the 

agreement if such a clause exists . . . [and] if a court orders arbitration, the arbitration 

must be held in the same district as the court”); Developers Sur. & Indem. Co. v. 

Carothers Constr., Inc., 2017 WL 3054646, at *1 (D.S.C. July 18, 2017) (“Where a valid 

arbitration agreement covering the issues in a case exists but the agreement specifies an 

arbitral venue outside the district, transfer is the appropriate remedy, because if the forum 

selection clause is mandatory, then, the interest of justice would weigh toward transfer.”); 

Am. Int’l Specialty Lines Ins. Co. v. A.T. Massey Coal Co., 628 F. Supp. 2d 674, 683 

(E.D. Va. 2009) (finding that although the Fourth Circuit has not ruled directly on 

whether a district court may compel arbitration outside of its geographic jurisdiction, “the 

majority view holds that, where the parties have agreed to arbitrate in a particular forum, 

only a district court in that forum has the authority to compel arbitration under § 4 of the 

FAA”).  This is consistent with the language of § 4 of the FAA, which provides that 
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“[t]he [arbitral] hearing and proceedings, under such agreement, shall be within the 

district in which the petition for an order directing such arbitration is filed.”  As such, 

“[w]here the parties have elected to arbitrate a matter in a particular forum, and where § 4 

directs that arbitration may be compelled only in forum in which the district court is 

located, it logically follows that the petition must brought in the arbitration forum to 

comport with § 4.”  Arctic Glacier U.S.A., Inc. v. Principal Life Ins. Co., 2017 WL 

2629043, at *8 (D. Md. June 19, 2017).  Courts resolve this issue by using their 

discretionary powers under 28 U.S.C. § 1404 and transferring the dispute subject to 

arbitration to the district court in the location where arbitration is mandated.  Mitchell, 

2018 WL 5297815, at *12; Arctic Glacier U.S.A., Inc., 2017 WL 2629043, at *8.  

Because the Arbitration Clause requires arbitration to take place in New York, the court 

finds that transfer is warranted.    

The Insurers argue that the case should be transferred to the Southern District of 

New York.  The Arbitration Clause simply requires that the arbitration take place in New 

York, and the Insurers provide no explanation as to why the court should transfer the case 

to the Southern District of New York as opposed to another district in New York.  

However, absent any argument from KIU on this issue, the court will treat the Southern 

District of New York as the transferee court.  As such, the court transfers KIU’s claims 

against the Insurers to the Southern District of New York to compel arbitration. 

Additionally, the Insurers filed a motion to stay discovery pending the court’s 

ruling on the motion to dismiss.  Because the court is now ruling on their motion to 

dismiss, the court finds the motion to stay discovery to be moot.   
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IV.   CONCLUSION 

 For the foregoing reasons, the court GRANTS the motion to compel arbitration 

and TRANSFERS the case against the Insurers to the Southern District of New York.  

Additionally, the court finds the motion to stay discovery pending a ruling on the motion 

to dismiss to be MOOT.   

 AND IT IS SO ORDERED. 
 

 
 
DAVID C. NORTON 

    UNITED STATES DISTRICT JUDGE 
 

October 22, 2019 
Charleston, South Carolina 
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1 1039144 

UNITED STATES DISTRICT COURT  

SOUTHERN DISTRICT OF NEW YORK 

KIAWAH ISLAND UTILITY, INC., 

Plaintiff, Civil Action No. 1:19-cv-09775-JGK 

v. 

SWISS RE INTERNATIONAL SE AND 

CHUBB UNDERWRITING AGENCIES 

LIMITED ON BEHALF OF SYNDICATE 1882 

SO-ORDERED STIPULATION 

OF DISMISSAL WITH 

PREJUDICE 

Defendants. 

Pursuant to Rule 41(a)(1)(ii) of the Federal Rules of Civil Procedure, Plaintiff Kiawah Island 

Utility, Inc. and Defendants Swiss Re International SE and Chubb Underwriting Agencies Limited 

on Behalf of Syndicate 1882 (now known as Chubb Underwriting Agencies Limited for and on 

Behalf of Syndicate 2488, the successor of Syndicate 1882) hereby stipulate to the dismissal of the 

captioned action and all claims asserted or that could have been asserted therein or in arbitration, 

with full prejudice, with each party bearing its own respective costs, attorneys’ fees, arbitrator fees, 

or expenses of any nature.  

Dated: April 6, 2020. 

/s/

Michael R. Gordon (MG-7838) 

GORDONLAW LLP 

51 Bedford Road, Suite 2 

Katonah, New York 10536 

Telephone: (914) 232-9500 

Facsimile: (914) 992-6634 

mgordon@gordonlawllp.com 
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2 1039144 

Joseph L. Luciana, III (admitted pro hac vice)  

Carl J. Spindler (admitted pro hac vice)  

DINGESS, FOSTER, LUCIANA, DAVIDSON & 

CHLEBOSKI, LLP 

20 Stanwix Street, 3rd Floor 

Pittsburgh, Pennsylvania 15222 

Telephone: (412) 926-1830 

Facsimile: (412) 926-1801 

jluciana@dfllegal.com 

cspindler@dfllegal.com 

Attorneys for Plaintiff Kiawah Island Utility, Inc. 

/s/

Alexandra F. Markov (AM-6563) 

Myles A. Parker (admitted pro hac vice) 

D. Scott Murray (admitted pro hac vice)

Erin D. Guyton (admitted pro hac vice)

CARROLL WARREN & PARKER PLLC

188 East Capitol Street, Suite 1200 (39201)

Post Office Box 1005

Jackson, Mississippi 39215

Telephone: (601) 592-1010

Facsimile: (601) 592-6060

amarkov@cwplaw.com

mparker@cwplaw.com

smurray@cwplaw.com

eguyton@cwplaw.com

Attorneys for Defendants Swiss Re International SE and Chubb 

Underwriting Agencies Limited on Behalf of Syndicate 1882 

(now known as Chubb Underwriting Agencies Limited for and on 

Behalf of Syndicate 2488, the successor of Syndicate 1882) 

SO ORDERED: 

Hon. John G. Koeltl 

United States District Court Judge 

/s/ John G. Koeltl       April 7, 2020
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3 1039144 

CERTIFICATE OF SERVICE 

I hereby certify that a copy of the foregoing was electronically filed with the Clerk of Court 

on this 6th day of April 2020 by using the CM/ECF system which sent notification of such filing 

to all counsel. 

/s/

Michael R. Gordon (MG-7838) 
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 IN THE UNITED STATES DISTRICT COURT
FOR THE DISTRICT OF SOUTH CAROLINA

CHARLESTON DIVISION

Mears Group, Inc., ) C/A No. 2:17-cv-2418 DCN
)  

Plaintiff, ) ORDER OF DISMISSAL
)

-vs- )
)

Kiawah Island Utility, Inc.,  )
)

Defendant. )
__________________________________________)

The court having been advised by counsel for the parties that the above action has been settled,

IT IS ORDERED that this action is hereby dismissed without costs and without prejudice. 

If settlement is not consummated within sixty (60) days, either party may petition the Court to reopen

this action and restore it to the calendar.  Rule 60(b)(6), F.R.Civ.P.  In the alternative, to the extent

permitted by law, either party may within sixty (60) days petition the Court to enforce the settlement. 

Fairfax Countywide Citizens v. Fairfax County, 571 F.2d 1299 (4th Cir. 1978).  

 AND IT IS SO ORDERED.  

                                                           
David C. Norton
United States District Judge

February 14, 2020
Charleston, South Carolina
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IN THE UNITED STATES DISTRICT COURT 
FOR THE DISTRICT OF SOUTH CAROLINA 

CHARLESTON DIVISION 
 
MEARS GROUP, INC., 
 

Plaintiff, 
 
  vs. 
 
KIAWAH ISLAND UTILITY, INC., 
 

Defendant. 
 

) 
) 
) 
) 
) 
) 
) 
) 
) 
) 

Civil Action No. 2:17-CV-02418-DCN 
 
 
 

 
 
 

 
STIPULATION OF DISMISSAL, WITH PREJUDICE 

Pursuant to Rule 41(a)(1)(ii) of the Federal Rules of Civil Procedure, Plaintiff Mears 

Group, Inc. and Defendant Kiawah Island Utility, Inc. hereby stipulate to the dismissal of the 

captioned action and all claims asserted or that could have been asserted therein, with prejudice, 

with each party bearing its own respective costs, attorneys’ fees, or expenses of any nature.  

Respectfully submitted, 

WOMBLE BOND DICKINSON (US) LLP 
 

s/ James E. Weatherholtz 
_________________________________________ 
C. Allen Gibson, Jr., Fed. Bar No. 2088 
James E. Weatherholtz, Fed. Bar No. 7473 
5 Exchange Street 
P.O. Box 999 
Charleston, SC 29402 
(843) 722-3400 
james.weatherholtz@wbd-us.com 
allen.gibson@wbd-us.com 

 
Attorneys for Kiawah Island Utility, Inc. 
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 s/ Patrick C. Wooten     

G. Mark Phillips 
Federal Bar No. 3051 
E-Mail: mark.phillips@nelsonmullins.com 
Patrick C. Wooten 
Federal Bar No. 10399 
E-Mail: patrick.wooten@nelsonmullins.com 
151 Meeting Street / Sixth Floor 
Post Office Box 1806 (29402-1806) 
Charleston, SC 29401-2239 
(843) 853-5200 
 
Richard A. Schwartz (Pro Hac Vice) 
Federal Bar No. 5344 
E-Mail: dschwartz@munsch.com 
700 Milam Street, Suite 2700 
Houston, Texas 77002 
Telephone: 713-222-4076 
 
Attorneys for Defendant Mears Group, Inc. 
 

Charleston, South Carolina 
April 2, 2020 
 

      SO ORDERED: 

 

 ____________________________________ 

      Hon. David C. Norton 
      United States District Court Judge 
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IN THE UNITED STATES DISTRICT COURT 
FOR THE DISTRICT OF SOUTH CAROLINA 

CHARLESTON DIVISION 

MEARS GROUP, INC., ) 
) 

Plaintiff, ) 
)       No. 2:17-cv-02418-DCN    

vs. ) 
      ) ORDER 

KIAWAH ISLAND UTILITY, INC., ) 
) 

Defendant.        ) 
_______________________________________) 

This matter is before the court on defendant Kiawah Island Utility, Inc.’s (“KIU”) 

motion to reconsider, ECF No. 50, and KIU’s motion for certificate of appealability, ECF 

No. 51.  For the reasons set forth below, the court denies the motion to reconsider and 

denies the motion for certificate of appealability. 

I. BACKGROUND

This case arises out of the construction of a pipeline running from Kiawah Island 

to Johns Island (“the Project”).  KIU, the owner of the Project, entered into a contract 

(“the Contract”) with plaintiff Mears Group, Inc. (“Mears”) to construct the pipeline.  

The Project consisted of using horizontal directional drilling to bore an underground hole 

and then pulling pipe through the hole.  During this process, the pipe got stuck in the 

borehole, and Mears’s work was lost.  As a result, Mears had to drill a second borehole 

and install a new section of pipeline.  

Mears presented a claim for the lost work to KIU to be submitted to KIU’s 

builder’s risk insurance carrier.  Mears contends that the Contract required KIU to obtain 

builder’s risk insurance and name Mears as a loss payee.  KIU disputes whether the 
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2 
 

Contract required KIU to provide builder’s risk insurance for the Project, but regardless, 

KIU submitted Mears’s claim under a property insurance policy held by KIU’s parent, 

SouthWest Water Company.  That policy is supplied by Westport Insurance Corporation 

(“Westport”).  KIU also demanded that Mears submit a claim to its own builder’s risk 

insurance carrier, which KIU claims that Mears still has not done.  Westport denied the 

claim.  Mears alleges that as a result of KIU’s failure to procure builder’s risk insurance, 

Mears was not provided the builder’s risk insurance coverage it bargained for and has 

now suffered over $7 million of damages, the amount of money it cost Mears to re-drill 

the second borehole and obtain additional pipe. 

 The dispute in this case centers around the Contract itself.  The parties used a 

standard Engineers Joint Contract Documents Committee (“EJCDC”) form to draft the 

Contract.  The Contract consists of, among other documents, (1) General Conditions, (2) 

Supplementary Conditions, and (3) Special Conditions.  The court’s March 8, 2019 order 

(“the Order”) provides greater detail on the contractual clauses at issue here, but for the 

purposes of this order, the court will briefly review the relevant clauses.  The first is 

Article 5.06 in the General Conditions, which requires KIU to “purchase and maintain 

property insurance upon the Work at the Site in the amount of the full replacement cost 

thereof.”  ECF No. 18-1 at 73.  Article 5.06 further requires that “[t]his insurance 

shall . . . be written on a Builder’s Risk ‘all-risk’ policy form that shall at least include 

insurance for physical loss or damage to the Work . . . .”  Id.  Article 5.07 of the General 

Conditions then states that “Owner and Contractor intend that all policies purchased in 

accordance with Paragraph 5.06 will protect Owner, Contractor . . . and will provide 
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primary coverage for all losses and damages caused by the perils or causes of loss 

covered thereby.”  Id. at 74.   

The only Special Condition discussed by the parties, SC-7, requires Mears to 

obtain certain insurance.  The portions relevant here state: 

SC-7 CONTRACTOR’S AND SUBCONTRACTOR’S INSURANCE: The 
Contractor shall not commence work under this contract until obtaining all 
the insurance required under this paragraph and such insurance has been 
accepted by the Owner, nor shall the Contractor allow any Subcontractor to 
commence work on a subcontract until the insurance required of the 
Subcontractor has been so obtained and accepted. 

a.   Builder’s Risk Insurance (Fire and Extended Coverage): The 
Contractor shall have adequate fire and standard extended coverage, 
with a company or companies acceptable to the Owner, in force on 
the project. The provisions with respect to Builder’s Risk Insurance 
shall in no way relieve the Contractor of its obligation of completing 
the work covered by the Contract. 

Id. at 118.  Finally, as a general matter, the Contract indicates that it “is to be governed by 

the law of the state in which the Project is located,” which is South Carolina.  Id. at 116. 

Mears filed the instant suit on September 8, 2017 alleging KIU breached the 

Contract by failing to obtain builder’s risk insurance and seeking a declaratory judgment 

that KIU failed to comply with its insurance obligations.  Mears subsequently filed its 

motion for partial summary judgment on its claims for declaratory judgment and breach 

of contract on August 3, 2018.  ECF No. 18.  KIU responded to the motion on August 31, 

2018, ECF No. 21, to which Mears replied on September 14, 2018, ECF No. 26.  KIU 

separately filed a cross-motion for summary judgment on September 10, 2018.  ECF No. 

25.  Mears responded to KIU’s cross-motion on September 24, 2018, ECF No. 33, and 

KIU replied on October 4, 2018, ECF No. 36.  The court held a hearing on the summary 

judgment motions on January 16, 2019.   
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The court denied KIU’s cross-motion for summary judgment and granted in part 

and denied in part Mears’s motion for summary judgment.  The Order denied Mears’s 

motion as to the breach of contract claim but granted the motion as to the declaratory 

judgment claim, holding that the Contract unambiguously required KIU to obtain primary 

builder’s risk insurance.  As a result, KIU filed a motion for reconsideration of the Order, 

ECF No. 50, and a motion for certificate of appealability of the Order, ECF No. 51, on 

March 18, 2019.  Mears responded to both on April 1, 2019. ECF Nos. 52–53.  KIU did 

not file a reply in support of either motion.  Therefore, the motions are ripe for review.   

II.   STANDARDS 

A. Motion to Reconsider 

Rule 54(b) states, in relevant part: 

[A]ny order or other decision, however designated, that adjudicates fewer 
than all the claims or the rights and liabilities of fewer than all the parties 
does not end the action as to any of the claims or parties and may be revised 
at any time before the entry of a judgment adjudicating all the claims and 
all the parties’ rights and liabilities. 

A motion brought under Rule 54(b) is judged by similar standards as a motion brought 

under Rule 59(e), which may only be granted for the following reasons: “(1) to 

accommodate an intervening change in controlling law; (2) to account for new evidence 

not available at trial; or (3) to correct a clear error of law or prevent manifest injustice.”  

Grayson Consulting, Inc. v. Cathcart, 2014 WL 587756, at *1 (D.S.C. Feb. 14, 2014) 

(quoting Pac. Ins. Co. v. Am. Nat’l Fire Ins. Co., 148 F.3d 396, 403 (4th Cir. 1998)); 

Slep-Tone Entm’t Corp. v. Garner, 2011 WL 6370364, at *1 (W.D.N.C. Dec. 20, 2011).  

The Fourth Circuit has “noted on more than one occasion, ‘a prior decision does not 

qualify for the third exception by being just maybe or probably wrong; it must strike [the 

court] as wrong with the force of a five-week-old, unrefrigerated dead fish.  It must be 
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dead wrong.’”  U.S. Tobacco Coop. Inc. v. Big S. Wholesale of Virginia, LLC, 899 F.3d 

236, 258 (4th Cir. 2018) (quoting TFWS, Inc. v. Franchot, 572 F.3d 186, 194 (4th Cir. 

2009)). 

B. Certification of Interlocutory Appeal 

“[28 U.S.C. § ]1292(b) provides a mechanism by which litigants can bring an 

immediate appeal of a non-final order upon the consent of both the district court and the 

court of appeals.”  Lynn v. Monarch Recovery Mgmt., Inc., 953 F. Supp. 2d 612, 623 (D. 

Md. 2013) (quoting In re Cement Antitrust Litig., 673 F.2d 1020, 1026 (9th Cir. 1982)).  

Pursuant to 28 U.S.C. § 1292(b), an interlocutory appeal may be sought for an order that 

is not otherwise appealable when the district court is “of the opinion that such order 

involves a controlling question of law as to which there is substantial ground for 

difference of opinion and that an immediate appeal from the order may materially 

advance the ultimate termination of the litigation.”  As such, a district court may certify 

an order for interlocutory appeal when: “1) such order involves a controlling question of 

law, 2) as to which there is substantial ground for difference of opinion, and 3) an 

immediate appeal from that order may materially advance the ultimate termination of the 

litigation.”  Mun. Ass’n of S.C. v. Serv. Ins. Co., Inc., 2011 WL 13253448, at *3 (D.S.C. 

Sept. 21, 2011) (internal quotations omitted).  All three requirements must be met.  Id.   

In addition, Rule 54(b) of the Federal Rules of Civil Procedure permits a district 

court to “direct entry of a final judgment as to one or more, but fewer that all, claims” 

when an action involves multiple claims as long as “the court expressly determines that 

there is no just reason for delay.”  “The burden is on the party endeavoring to obtain Rule 
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54(b) certification to demonstrate that the case warrants certification.”  Braswell 

Shipyards, Inc. v. Beazer E., Inc., 2 F.3d 1331, 1335 (4th Cir. 1993). 

III.   DISCUSSION 

A. Motion to Reconsider 

KIU argues that the court should reconsider the Order because (1) new evidence 

reveals that Mears concedes that the Contract is ambiguous; (2) the Order misapplied the 

law related to ambiguous contracts; and (3) the Order results in manifest injustice to KIU.  

KIU also argues that the court misstated a fact regarding Westport’s insurance coverage 

determination.  The court addresses each in turn and finds that none of KIU’s arguments 

warrant the court’s reconsideration of the Order.  

a. New Evidence 

KIU first argues that the Order should be reconsidered in light of new evidence 

that was unavailable prior to the summary judgment briefings and hearing.  The new 

evidence is deposition testimony from John Best (“Best”), the Mears attorney who 

negotiated the Contract on behalf of Mears, and Steven Coombs (“Coombs”), Mears’s 

insurance expert.  The depositions were taken on February 15, 2019 and February 14, 

2019, respectively, which was approximately one month after the hearing on the motions 

for summary judgment.  KIU argues that this deposition testimony indicates that Best and 

Coombs believe that the Contract is ambiguous, and because Mears’s own witnesses 

conceded that the Contract is ambiguous, the court should reconsider the Order and also 

find the Contract to be ambiguous. 

In opposition, Mears argues that the court should not consider extrinsic evidence 

because the court determined that the Contract unambiguously requires KIU to obtain 
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primary builder’s risk insurance.  The court agrees.  As explained in the Order, when a 

court interprets a contract, it first looks within the four corners of the contract.  ECF No. 

49 at 13 (citing Silver v. Aabstract Pools & Spas, Inc., 658 S.E.2d 539, 542 (S.C. Ct. 

App. 2008)).  If, in doing so, the court determines that the contract is unambiguous, then 

the court’s inquiry ends there, and the court does not consider extrinsic evidence.  Id. at 

17 (citing Silver, 658 S.E.2d at 542).  Here, the court interpreted the language of the 

Contract and determined that, within the four corners of the Contract, the Contract 

unambiguously required KIU to obtain primary builder’s risk insurance.  Therefore, the 

court need not and cannot consider extrinsic evidence of Best’s and Coombs’s deposition 

testimony.1 

b. Law on Ambiguous Contracts 

Next, KIU argues that the court misapplied the law related to ambiguous 

contracts.  KIU contends that the Order correctly stated that contracts “will be interpreted 

so as to give effect to all of their provisions, if practical.”  ECF No. 49 at 12 (emphasis 

added by KIU) (citing Reyhani v. Stone Creek Cove Condominium II Horizontal 

Property Regime, 494 S.E.2d 465, 468 (S.C. Ct. App. 1997)).  KIU argues that the court 

clearly erred in its application of this law because it is not practical for both KIU and 

                                                 
1 In addition, the court strongly discourages motions to reconsider based on new 

evidence that arises from discovery conducted after the filing of a motion for summary 
judgment.  This practice hinders the finality of rulings on summary judgment and creates 
the potential for relitigating issues already decided by the court based on the record 
before the court at the time of the motion.  While the court acknowledges that Mears was 
the party who first filed the motion for summary judgment prior to the close of discovery, 
necessitating KIU’s response, KIU also filed a cross-motion for summary judgment 
before discovery ended.  If a party chooses to file a motion for summary judgment prior 
to the close of discovery, it must accept the risk that new and potentially useful evidence 
could arise after the motion has been filed, and that it forfeited its ability to use that 
information in its motion. 
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Mears to be required to obtain builder’s risk insurance.  KIU claims that having two 

builder’s risk policies covering the same project is “contrary to both common sense and 

industry practice.”  ECF No. 50-1 at 8. 

In reading and interpreting the language of the Contract, the court determined that 

the General Conditions and SC-7 were to be read together to require KIU to obtain 

primary builder’s risk insurance and to require Mears to obtain builder’s risk insurance 

for fire and extended coverage.  “A clear and explicit contract must be construed 

according to the terms the parties have used, with the terms to be taken and understood in 

their plain, ordinary, and popular sense.”  Gilbert v. Miller, 586 S.E.2d 861, 864 (S.C. Ct. 

App. 2003).  “Language which is perfectly clear determines the full force and effect of 

the document.”  Gilstrap v. Culpepper, 320 S.E.2d 445, 447 (S.C. 1984).  The language 

of the Contract clearly requires KIU to obtain “primary” builder’s risk insurance in 

Articles 5.06 and 5.07, ECF No. 18-1 at 73–74, and requires Mears to obtain builder’s 

risk insurance that just provides “adequate fire and standard extended coverage” in SC-7, 

id. at 118.  Again, the court’s job is to read the language within the four corners of the 

Contract and determine whether the Contract can be interpreted to give effect to both the 

General Conditions and SC-7, and the court determined that it could be.  As the Order 

explained, the court is obligated to enforce the terms of the Contract “regardless of [the 

Contract’s] wisdom or folly, apparent unreasonableness, of the parties’ failure to guard 

their rights carefully.”  ECF No. 49 at 13 (citing S.C. Dep’t of Transp. v. M & T 

Enterprises of Mt. Pleasant, LLC, 667 S.E.2d 7, 13 (S.C. Ct. App. 2008)).  Whether it is 
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unwise or apparently unreasonable to require both parties to obtain some form of 

builder’s risk insurance does not factor into the court’s consideration.   

Moreover, KIU already raised the argument that requiring both primary and 

secondary insurance is illogical in its reply in support of its cross-motion for summary 

judgment, see ECF No. 36 at 1–2, and the court rejected it, ECF No. 49 at 17.  “[A] 

motion to reconsider an interlocutory order should not be used to rehash arguments the 

court has already considered merely because the movant is displeased with the outcome.”  

South Carolina v. United States, 232 F. Supp. 3d 785, 793 (D.S.C. 2017).  Indeed, KIU is 

asking the court “to rethink what the [c]ourt had already thought through—rightly or 

wrongly.”  Above the Belt, Inc. v. Mel Bohannan Roofing, Inc., 99 F.R.D. 99, 101 (E.D. 

Va. 1983).  The court declines to do so. 

c. Manifest Injustice 

KIU argues that the Order results in manifest injustice to KIU because KIU may 

have to personally bear the cost of Mears redoing its work, which Mears estimates to be 

about $7 million.  KIU contends that this is particularly unjust because Mears appears to 

have obtained a builder’s risk policy that would allegedly cover the work but has refused 

to tender a claim.  KIU then asks the court to amend the Order to require Mears to submit 

the claim to Mears’s own insurance carrier because that was a term of the Contract.  In 

response, Mears argues that the Order determined that KIU breached the Contract by 

failing to provide primary builder’s risk insurance, and that requiring KIU to pay the cost 

is a remedy for breach of contract, not manifest injustice.  Moreover, Mears argues that 

KIU’s request for the court ordering Mears to submit the claim to its own insurance 

carrier is a request for an injunction, and that KIU has not filed a motion for an injunction 
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nor has it established the elements of an injunction.  Moreover, Mears argues that the 

Contract does not require Mears to submit the claim to its insurance carrier. 

KIU is correct that it could be liable for the $7 million.  However, KIU does not 

explain how the Order results in manifest injustice other than the fact that the Order’s 

finding may result in KIU being required to pay $7 million.  This is simply the remedy 

here and an outcome that has been within the realm of possibility from the outset of the 

case.  The case is a dispute over who must pay for the $7 million of work, and as such, 

someone will be required to pay that amount.   

Moreover, KIU’s request for the court to order Mears to tender the claim to 

Mears’s insurance provider is a request for injunctive relief.  KIU has not filed a motion 

for an injunction nor has it cited to any law in support of its request; therefore, the court 

cannot grant KIU’s request. 

d. Misstatement of Fact 

Finally, KIU argues that the Order misstated a fact regarding Westport’s 

insurance coverage determination.  The Order stated that Westport denied the claim in 

part because the Contract required Mears to obtain builder’s risk insurance, and Westport 

determined that KIU’s policy was excess to any of Mears’s policies.  KIU argues that this 

statement is incorrect.  KIU explains that this reasoning was an initial determination 

made in Engle Martin & Associates’s (“Engle Martin”)2 September 30, 2016 letter when 

Westport had not yet made any coverage determination, and that the official 

determination of coverage is found in Engle Martin’s May 18, 2018 letter that denied 

                                                 
2 Engle Martin is an independent adjustment firm that Westport retained as its 

claim adjuster. 
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coverage solely due to Mears’s faulty workmanship and errors or omissions.  However, 

in KIU’s response to Mears’s motion for summary judgment, KIU stated that “KIU’s 

insurer [Westport] denied the claim, because, 1) per the contract between KIU and Mears, 

Mears was the party responsible for obtaining builder’s risk insurance for the Project, and 

2) the cause of the broken pipeline was Mears’s faulty workmanship, which is excluded 

from coverage.”  ECF No. 21 at 2 (emphasis added).  The Order stated these two reasons, 

almost word-for-word.  ECF No. 49 at 2.  Therefore, KIU is faulting the court for relying 

on KIU’s own statement that it made in its response to Mears’s motion for summary 

judgment.   

To be sure, the September 30, 2016 letter does explain that Westport had not yet 

made a coverage determination.  ECF No. 18-1 at 304.  However, Engle Martin’s May 

18, 2018 letter explains that “Westport incorporates herein all prior reservations of rights, 

including but not limited to those referenced in our letters dated September 30, 2016 and 

July 3, 2017.”  ECF No. 21-7 at 5.  Therefore, the final coverage determination in the 

May 18, 2018 letter incorporates the September 30, 2016 letter, which discusses the 

determination that Mears was the party responsible for obtaining primary builder’s risk 

insurance.  Therefore, it was not a misstatement for the court to state that “Westport 

determined that KIU’s policy was ‘excess to’ any of Mears’s insurance policies, meaning 
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KIU’s policy would not pay until Mears’s insurance policies limits are exhausted,” ECF 

No. 49 at 2, which was information found in the September 30, 2016 letter. 

In conclusion, none of KIU’s arguments convince the court that it should 

reconsider the Order.  Therefore, the court denies KIU’s motion to reconsider.   

B. Petition for Certificate of Appealability 

KIU also asks the court to certify an interlocutory appeal of the Order pursuant to 

28 U.S.C. § 1292(b) and Rule 54(b) of the Federal Rules of Civil Procedure.  In doing so, 

KIU requests that the court effectuate the appeal by amending the Order to include the 

necessary findings and to stay the case pending the Fourth Circuit’s disposition of the 

appeal.  The court declines to certify an interlocutory appeal under 28 U.S.C. § 1292(b) 

and under Rule 54(b). 

a. 28 U.S.C. § 1292(b) 

KIU first argues that the court should certify an interlocutory appeal of the Order 

because the Order involves a controlling question of law on which a substantial ground 

for difference of opinion exists.  KIU then argues that an immediate appeal of the Order 

will materially advance the ultimate termination of the litigation.  Mears disagrees, 

arguing that the Order does not involve a controlling question of law and that KIU’s 

disagreement with the Order is not a substantial ground for difference of opinion. 

“A controlling question of law is a narrow question of pure law whose resolution 

would be completely dispositive of the litigation, either as a legal or practical matter.”  In 

re TD Bank, N.A. Debit Card Overdraft Fee Litig., 2016 WL 7320864, at *5 (D.S.C. July 

18, 2016) (quoting Michelin N. Am., Inc. v. Inter City Tire & Auto Ctr., Inc., 2013 WL 

5946109, at *3 (D.S.C. Nov. 6, 2013)).  However, “[e]ven where the question presented 
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is a legal one, if resolution of that issue is rooted in the facts of a particular case, the 

question is not proper for interlocutory review.”  Randolph v. ADT Sec. Servs., Inc., 

2012 WL 273722, at *5 (D. Md. Jan. 30, 2012).  “As a result, § 1292(b) is not 

‘appropriate for securing early resolution of disputes concerning whether the trial court 

properly applied the law to the facts.’”  Michelin N. Am., Inc., 2013 WL 5946109, at *3 

(quoting City of Charleston, S.C. v. Hotels.com, LP, 586 F.Supp.2d 538, 548 (D.S.C. 

2008)).   

Here, KIU argues that the “controlling question of law” in the Order is the 

determination of whether the Contract is ambiguous.  While determining whether a 

contract is ambiguous is a legal issue, the resolution of the issue here is rooted in that 

facts of this case.  Indeed, KIU is not arguing that there is some controlling question of 

law with regard to the law on ambiguous contracts.  Instead, it is contesting the court’s 

application of the law to the facts of this case.  This is clearly not a “controlling question 

of law.”  Because the determination of whether the Contract is ambiguous is not a 

“controlling question of law,” the court denies KIU’s petition for certificate of 

appealability pursuant to § 1292(b). 

b. Fed. R. Civ. P. 54(b) 

KIU also seeks a certificate of appealability through Rule 54 of the Federal Rules 

of Civil Procedure.  KIU contends that because the court has fully adjudicated Mears’s 

declaratory judgment claim, the claim is ripe for appellate review.  Under Fed. R. Civ. P. 

54(b), the court engages in a two-step inquiry to determine whether an individual claim 

may be appealed prior to the court’s adjudication of all claims.  First, the court must 

“determine that it is dealing with a ‘final judgment.’”  Curtiss-Wright Corp. v. Gen. Elec. 
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Co., 446 U.S. 1, 7, (1980).  “It must be a ‘judgment’ in the sense that it is a decision upon 

a cognizable claim for relief, and it must be ‘final’ in the sense that it is ‘an ultimate 

disposition of an individual claim entered in the course of a multiple claims action.’”  Id. 

(quoting Sears, Roebuck & Co. v. Mackey, 351 U.S. 427, 437 (1956)).  If the court is 

dealing with a final judgment, then it must determine whether there is any just reason for 

delaying the appeal until all claims are fully adjudicated.  Id. at 8.  As the Supreme Court 

explained, “[n]ot all final judgments on individual claims should be immediately 

appealable, even if they are in some sense separable from the remaining unresolved 

claims.”  Id.   

 Under Rule 54(b), the court’s role is “to act as a ‘dispatcher.’”  Curtiss-Wright 

Corp., 446 U.S. at 8.  “It is left to the sound judicial discretion of the district court to 

determine the ‘appropriate time’ when each final decision in a multiple claims action is 

ready for appeal.  This discretion is to be exercised ‘in the interest of sound judicial 

administration.’”  Id.  Nevertheless, both the Supreme Court and the Fourth Circuit have 

recognized that Rule 54(b) certification is an exceptional procedure and should not be 

granted routinely.  Id. at 10; Braswell Shipyards, Inc., 2 F.3d at 1335.   

As to the first step in a 54(b) inquiry, rulings on declaratory judgments are 

generally considered a “final judgment.”  For example, in Neuberger Berman Real Estate 

Income Fund, Inc. v. Lola Brown Trust No. 1B, the court certified its declaratory 

judgment ruling as final pursuant to Rule 54(b) despite other pending claims.  225 F.R.D. 

171, 173 (D. Md. 2004).  The plaintiff alleged that the defendants violated the Securities 

Exchange Act of 1934, and the defendants filed counterclaims seeking declaratory relief 

under several claims, some of which related to whether the plaintiffs’ adoption of a 
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poison pill during a partial acquisition was illegal.  The court determined that the poison 

pill was not illegal, and the defendants sought the court’s declaration that this judgment 

was final.  The court found that its declaratory judgment was final because it was “an 

ultimate disposition” of the poison pill claims.  Id. at 174.  The court reasoned that the 

declaratory judgment claims “sought no other relief than a declaration that the poison pill 

was illegal;” therefore, the court’s declaration that the poison pill was not illegal 

“finished the litigation on the merits” of those claims.  Id. 

The procedural posture of Mears’s claims is similar to the claims in Neuberger.  

In Mears’s declaratory judgment claim, Mears sought “a declaration that KIU failed to 

comply with its insurance obligations and the damages which resulted from such failure 

to comply.”3  Compl. ¶ 45.  In the Order, the court granted summary judgment on 

Mears’s declaratory judgment claim, finding that the Contract required KIU to obtain 

primary builder’s risk insurance and failed to do so.  This is all that the declaratory 

judgment claim sought; therefore, the court’s declaration was the “ultimate disposition” 

of the declaratory judgment claim, meaning the claim is a final judgment. 

Mears argues that there is no final judgment here because the court has only 

adjudicated liability and not damages.  Mears contends that “KIU seeks to appeal the 

Court’s finding that KIU breached the Contract” and “[a]s specifically recognized in the 

Court’s Order, whether such breach was a cause of damages and the amount of damages 

still need to be determined.”  ECF No. 52 at 7.  While it is true that the court did not 

                                                 
3 Counsel for Mears has clarified that Mears is not seeking a declaration of 

damages which results from KIU’s failure to comply with the contract.  Therefore, the 
court interprets Mears’s declaratory judgment claim to solely seek a declaration that KIU 
failed to comply with its insurance obligations under the Contract. 
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consider damages in the Order, Mears’s argument relates to the breach-of-contract claim, 

which is not the claim on which KIU seeks appellate review.  Instead, KIU seeks an 

appeal of the declaratory judgment claim, which does not seek a declaration regarding 

damages and which the court fully and finally decided.    

Having determined that the court’s grant of summary judgment on the declaratory 

judgment constitutes a “final judgment,” the court must next determine whether there is 

any just reason for delay in certifying appeal of the Order.  To determine whether there is 

any just reason for delay, the court should consider: 

(1) the relationship between the adjudicated and unadjudicated claims; (2) 
the possibility that the need for review might or might not be mooted by 
future developments in the district court; (3) the possibility that the 
reviewing court might be obliged to consider the same issue a second time; 
(4) the presence or absence of a claim or counterclaim which could result in 
a set-off against the judgment sought to be made final; (5) miscellaneous 
factors such as delay, economic and solvency considerations, shortening the 
time of trial, frivolity of competing claims, expense, and the like. 

Braswell Shipyards, Inc., 2 F.3d at 1335–36. 

KIU argues that if it cannot appeal the declaratory judgment claim now, it will be 

forced to do so after the conclusion of the jury trial, and if the Fourth Circuit finds error 

in the Order, then the parties will have to relitigate the entire case because the question of 

whether the Contract is ambiguous is central to the case.  As an initial matter, “[t]he 

burden is on the party endeavoring to obtain Rule 54(b) certification to demonstrate that 

the case warrants certification.”  Braswell Shipyards, Inc., 2 F.3d at 1335.  Here, the 

burden is on KIU to show that there is no just reason for delaying the appeal of the Order; 

however, KIU does not even discuss the factors listed above.  Instead, KIU simply argues 

that certification is warranted because delaying the appeal could delay the final resolution 

of this case.  However, all appeals necessarily delay the final resolution of cases, and this 
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argument does nothing to persuade the court as to why it should take the exceptional 

procedure of certifying an appeal.    

Even considering the factors enumerated by the Fourth Circuit, the court is still 

unconvinced that certification of an appeal is appropriate here.  First, the relationship 

between the adjudicated claim, the declaratory judgment, and the unadjudicated claim, 

the breach-of-contract claim, is a close relationship.  Indeed, by finding that KIU was 

required by the Contract to obtain primary builder’s risk insurance, part of the breach-of-

contract claim is resolved because KIU’s failure to obtain primary builder’s risk 

insurance, as required by the Contract, is a breach of contract.  As the court explained in 

the Order, the remaining issue is whether Mears was damaged by KIU’s failure to obtain 

primary builder’s risk insurance.  Therefore, the claims are not distinct and separate 

claims but are in fact quite intertwined, weighing against certification of an appeal of the 

declaratory judgment claim.  The court notes that Mears has also brought a new claim in 

its supplemental complaint that is unrelated to the substance of the declaratory judgment 

or breach of contract claim.  However, this additional claim does not alter the close 

relationship between the declaratory judgment and breach of contract claims.   

As to the next factor, there is a possibility that future proceedings before this court 

could moot the ambiguity issue.  If a jury found that Mears was not damaged by KIU’s 

failure to obtain primary builder’s risk insurance and therefore could not prove its breach-

of-contract claim, then the issue of whether the Contract is ambiguous would be mooted 
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because Mears would not recover anything from KIU.  This also weighs against 

certification of an appeal. 

If the ambiguity issue were to be appealed now, it would be unlikely that the 

Fourth Circuit would have to consider the Contract’s ambiguity a second time.  If the 

Fourth Circuit affirms the Order and agrees that the Contract is unambiguous, future trial 

proceedings would solely be related to damages, and any appeal from those proceedings 

would only relate to damages.  If the Fourth Circuit held that the Contract was 

ambiguous, future trial proceedings would be related to both the parties’ intent as to the 

meaning of the Contract as well as damages.  Any findings at the trial level about the 

parties’ intent does not require another determination about whether the Contract is 

ambiguous.  However, if the Fourth Circuit considered the appeal of the declaratory 

judgment claim now and then considered another appeal of damages after the conclusion 

of trial, it would be forced to reconsider the same facts related to the same dispute 

between the same parties.  This tends to weigh against certifying an interlocutory appeal. 

There are no claims or counterclaims that could “set off” the judgment on the 

declaratory judgment, because no damages were awarded through the resolution of this 

claim.  As for miscellaneous factors, which is really the only thing that KIU discusses in 

arguing for certification, it may be more expedient to permit the appeal of the Order now.  

If the court denies certification, the case will go forward to trial, where the only issue will 

be damages and Mears’s claim in its supplemental complaint.  KIU would then appeal the 

court’s finding that the Contract is unambiguous, and if the Fourth Circuit reversed and 

remanded the case, then the parties would have to retry the case with the added issue of 

the parties’ intent behind the ambiguous Contract.  The trial would be substantially 
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different from a trial purely based on damages and Mears’s supplemental complaint 

claim.  However, the court also recognizes the importance of “prevent[ing] piecemeal 

appeals in cases which should be reviewed only as single units.”  Curtiss-Wright Corp., 

446 U.S. at 10.  Here, it would be hard to view Mears’s declaratory judgment and breach-

of-contract claim as anything but a single unit given how interrelated they are.  Moreover, 

“the fact the parties on appeal remain contestants below militates against the use of Rule 

54(b),” Braswell, 2 F.3d at 1336, and here, the parties in the declaratory judgment claim 

and breach-of-contract claim are the same.   

Based on KIU’s arguments and the court’s own weighing of the factors articulated 

in Braswell Shipyards, Inc., the court finds that there are convincing and just reasons for 

delaying the appeal of the final judgment on Mears’s declaratory judgment claim.  

Certifying an interlocutory appeal is an exceptional procedure, and the court finds that it 

is not warranted here.  Therefore, the court denies KIU’s motion for certificate of 

appealability. 
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IV.   CONCLUSION 

 For the foregoing reasons the court DENIES the motion to reconsider and 

DENIES the motion for certificate of appealability. 

 AND IT IS SO ORDERED. 
 

 
 
DAVID C. NORTON 

    UNITED STATES DISTRICT JUDGE 
 

May 30, 2019 
Charleston, South Carolina 

 

2:17-cv-02418-DCN     Date Filed 05/30/19    Entry Number 79     Page 20 of 20

EXHIBIT Hipp-3 
Page 20 of 48

ELEC
TR

O
N
IC
ALLY

FILED
-2022

April1
4:23

PM
-SC

PSC
-D

ocket#
2021-324-W

S
-Page

122
of179



1 
 

IN THE UNITED STATES DISTRICT COURT 
FOR THE DISTRICT OF SOUTH CAROLINA 

CHARLESTON DIVISION 
        
MEARS GROUP, INC., ) 
      )  
   Plaintiff, ) 
     )           No. 2:17-cv-2418-DCN     
  vs.   ) 
            )      ORDER 
KIAWAH ISLAND UTILITY, INC.,  ) 
            ) 
   Defendant.         )     
_______________________________________) 
KIAWAH ISLAND UTILITY, INC., ) 
      )  
   Plaintiff, ) 
     )           No. 2:19-cv-1359-DCN     
  vs.   ) 
            )      ORDER 
WESTPORT INSURANCE CORPORATION, ) 
SWISS RE INTERNATIONAL SE, LLOYD’S ) 
SYNDICATE 1882 CHB, and MEARS GROUP) 
INC.,        ) 
            ) 
   Defendants.         )     
_______________________________________) 
  
 The following matter is before the court on Kiawah Island Utility’s (“KIU) 

motion to stay, ECF No. 84, in Mears Group, Inc. v. Kiawah Island Utility, 17-2418 

(“Mears action”), and KIU’s motions to consolidate in both the Mears action, ECF No. 

98, and Kiawah Island Utility v. Westport Insurance Corporation, 19-1359 (“KIU 

action”), ECF No. 42.  For the reasons set forth below, the court denies the motion to stay 

and denies the motions to consolidate.   

I.   BACKGROUND 

This case arises out of the construction of a pipeline running from Kiawah Island 

to Johns Island (“the Project”).  KIU, the owner of the Project, entered into a contract 
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(“the Contract”) with Mears Group, Inc. (“Mears”) to construct the pipeline.  The Project 

consisted of using horizontal directional drilling to bore an underground hole and then 

pulling pipe through the hole.  During this process, the pipe got stuck in the borehole, and 

Mears’s work was lost.  As a result, Mears had to drill a second borehole and install a 

new section of pipeline. 

Mears presented a claim for the lost work to KIU to be submitted to KIU's 

builder’s risk insurance carrier.  Mears contends that the Contract required KIU to obtain 

primary builder’s risk insurance and name Mears as a loss payee.  KIU disputes whether 

the Contract required KIU to provide builder’s risk insurance for the Project, but 

regardless, KIU submitted Mears’s claim under a property insurance policy held by 

KIU’s parent, SouthWest Water Company.  Westport Insurance Corporation 

(“Westport”) supplied that policy (“Westport Policy”).  Westport denied coverage for the 

claim.  KIU also demanded that Mears submit a claim to its own builder’s risk insurance 

carrier, which KIU contends that Mears still has not done.  Swiss Re International SE and 

Lloyd’s Syndicate 1882 CB1 (collectively, “the Insurers”) issued that policy to Mears 

(“the Swiss Re Policy”), which Mears allegedly presented to KIU prior to beginning 

work on the Project.  Both Mears and the Insurers clarify that Mears has provided the 

Insurers with notice of a potential claim but has not formally submitted a claim for 

reimbursement under the Policy.   

Mears filed the Mears action on September 8, 2017 seeking a declaration that KIU 

was required by the Contract to procure primary builder’s risk insurance and alleging that 

                                                 
1 Lloyd’s Syndicate 1882 CB clarifies that it is misidentified as “Lloyd’s 

Syndicate 1882 CB” and that its proper name is “Syndicate 1882.” 
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KIU breached the Contract by failing to do so.  After a round of summary judgment 

briefing, the court denied KIU’s cross-motion for summary judgment and granted in part 

and denied in part Mears’s motion for summary judgment.  Specifically, the court denied 

Mears’s motion as to the breach of contract claim but granted the motion as to the 

declaratory judgment claim, holding that the Contract unambiguously required KIU to 

obtain primary builder’s risk insurance. 

KIU filed a motion to reconsider and a motion for certificate of appealability, both 

of which the court denied on May 30, 2019.  Then on June 6, 2019, KIU filed a motion to 

stay, ECF No. 84, to which Mears responded, ECF No. 92, and KIU replied, ECF No. 97.  

Mears then sought leave to file a sur-reply, which the court granted, so Mears filed a sur-

reply.  ECF No. 111.  Additionally, on July 23, 2019, KIU filed a motion to consolidate 

the Mears action and KIU action.  ECF No. 98.  Mears responded, ECF No. 99, and KIU 

replied, ECF No. 105. 

In the meantime, on May 9, 2019, KIU filed the KIU action against Westport, the 

Insurers, and Mears.  In that action, KIU action seeks declarations that: (1) the Westport 

Policy provides coverage to KIU for damage to the Project; (2) KIU is an Additional 

Insured under the Swiss Re Policy; (3) the Swiss Re Policy provides coverage to KIU for 

damage to the Project; (4) the Wrap Around coverage of the Swiss Re Policy provides 

coverage to KIU; (5) the Westport Policy must provide coverage to KIU up to the amount 

of available coverage; (6) the Swiss Re Policy must provide coverage to Kiawah for any 

amount not covered by the Westport Policy; (7) any provision in the Swiss Re Policy that 

requires KIU to bring a legal proceeding outside of South Carolina is void and 
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unenforceable; and (8) KIU did not agree to arbitrate any disputes under the Swiss Re 

Policy and none of the disputes in this action are subject to arbitration. 

KIU filed the same motion to consolidate in the KIU action as it did in the Mears 

action on July 24, 2019.  ECF No. 42.  All defendants responded, ECF Nos. 53, 54, and 

59, and KIU replied, ECF Nos. 62–64.  The court held a hearing on the motions in both 

the Mears action and KIU action on September 12, 2019.  These motions are now all ripe 

for review. 

II.   STANDARD 

A. Motion to Stay 

“A court has the power to stay proceedings, which is ‘incidental to the power 

inherent in every court to control the disposition of the causes on its docket with 

economy of time and effort for itself, for counsel, and for litigants.’”  Doe v. Bayer Corp., 

367 F. Supp. 2d 904, 914 (M.D.N.C. 2005) (quoting Landis v. N. Am. Co., 299 U.S. 248, 

254 (1936)).  In exercising its authority to grant a discretionary stay, the court “must 

weigh competing interests and maintain an even balance.”  Landis, 299 U.S. at 254, 

255 (internal quotation omitted).  Furthermore, “[t]he party seeking a stay must justify it 

by clear and convincing circumstances outweighing potential harm to the party against 

whom it is operative.”  Williford v. Armstrong World Indus., Inc., 715 F.2d 124, 127 (4th 

Cir. 1983).  “When considering a motion to stay, the district court should consider three 

factors: ‘(1) the interests of judicial economy; (2) hardship and equity to the moving party 

if the action is not stayed; and (3) potential prejudice to the non-moving party.’”  Impulse 

Monitoring, Inc. v. Aetna Health, Inc., 2014 WL 4748598, at *1 (D.S.C. Sept. 23, 2014) 
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(quoting Johnson v. DePuy Orthopaedics, Inc., 2012 WL 4538642, at *2 (D.S.C. Oct.1, 

2012)).    

B. Motion to Consolidate 

Pursuant to Rule 42 of the Federal Rules of Civil Procedure, “[i]f actions before 

the court involve a common question of law or fact, the court may: (1) join for hearing or 

trial any or all matters at issue in the actions; (2) consolidate the actions; or (3) issue any 

other orders to avoid unnecessary cost or delay.”  Fed. R. Civ. P. 42(a).  “As the rule 

states, a motion to consolidate must meet the threshold requirement of involving ‘a 

common question of law or fact.’  If that threshold requirement is met, then whether to 

grant the motion becomes an issue of judicial discretion.”  Pariseau v. Anodyne 

Healthcare Mgmt., Inc., 2006 WL 325379, at *1 (W.D.N.C. Feb. 9, 2006)  “District 

courts have broad discretion under F[ed]. R. Civ. P. 42(a) to consolidate causes pending 

in the same district.”  A/S J. Ludwig Mowinckles Rederi v. Tidewater Const. Co., 559 

F.2d 928, 933 (4th Cir. 1977).  In determining whether consolidation is appropriate, 

courts consider “whether the specific risks of prejudice and possible confusion were 

overborne” by (1) “the risk of inconsistent adjudications of common factual and legal 

issues”; (2) “the burden on parties, witnesses and available judicial resources posed by 

multiple lawsuits”; (3) “the length of time required to conclude multiple suits as against a 

single one”; and (4) “the relative expense to all concerned of the single-trial, multiple-

trial alternatives.”  Arnold v. Eastern Airlines, Inc., 681 F.2d 186, 193 (4th Cir.1982)) 

(“the Arnold factors”).   
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III.   DISCUSSION 

 This dispute arises from the parties’ differing interpretations of the court’s 

summary judgment order in the Mears action.  As such, the court takes this opportunity to 

review the summary judgment arguments that were before it and to explain and to clarify 

what exactly it held in its order based on those arguments.  The court then turns to its 

consideration of the motion to stay and motions to consolidate. 

A. Summary Judgment Briefing and Rulings in the Mears Action  

a. The Parties’ Arguments 

 The court begins with the parties’ summary judgment arguments about the root of 

the issue here—Mears’s breach of contract claim.  Mears filed a motion for summary 

judgment seeking “summary judgment on its claim for a declaratory judgment that KIU 

had the obligation to provide primary ‘all-risk’ Builder’s Risk coverage and to name 

Mears as a loss payee, and summary judgment on its breach of contract claim on the 

grounds that KIU breached that obligation.”  ECF No. 18 at 2.  With regard to its breach 

of contract claim, in a section titled “KIU Breached Its Obligation by Failing to Provide 

Primary Builder’s Risk Coverage and by Failing to Name Mears as a Loss Payee,” Mears 

argued: 

KIU’s insurer, Westport, has determined that KIU’s Builder’s Risk policy 
is excess to Mears’ policy. See Exhibit 2 to the Affidavit of Stephen L. 
Gude, attached as Exhibit A, Letter from Engle Martin.  The Westport 
policy does not list Mears as a loss payee, only Southwest Water Company.  
See Westport Policy, Exhibit B, at pg. 10.  Because KIU did not provide 
primary Builder’s Risk insurance, and did not name Mears as a loss payee, 
partial summary judgment is proper as to KIU’s breach of these contractual 
requirements. 
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ECF No. 18 at 12–13.  Mears did not mention any argument related to faulty 

workmanship in its motion. 

KIU did not respond by arguing that it did not breach the Contract, nor did it 

argue that, in the event the court found the Contract to require KIU to obtain primary 

builder’s risk insurance, the Westport Policy fulfilled KIU’s contractual obligation.  

Instead, KIU argued that Mears’s breach of contract claim must fail because even if KIU 

breached the Contract, Mears was not damaged by the breach because Mears engaged in 

faulty workmanship, which is excluded from coverage.  KIU contended that “Mears 

cannot prevail in this action – much less on its Motion – because builder’s risk insurance 

does not cover the loss at issue in this case; therefore, even if KIU was obligated to 

provide builder’s risk coverage, Mears has suffered no damages resulting from a failure 

to do so.”  ECF No. 21 at 10.  KIU explained that “[b]uilder’s risk insurance policies 

typically contain exclusions for faulty workmanship” and “[s]imilarly, SWWC’s 

Westport policy specifically excludes loss or damage resulting from ‘faulty 

workmanship, material, construction, or design.’”  Id.  KIU then explained that 

Westport’s claims adjuster determined Mears engaged in faulty workmanship that was 

excluded from coverage, provided technical background on why Mears’s work was 

faulty, and concluded that “[b]ecause Mears’ own negligence caused the damage it 

suffered, and because faulty workmanship is excluded from insurance coverage, it is 

inconsequential whether KIU obtained primary builder’s risk coverage on the Project.”  

Id. at 10–11.   

In reply, Mears contended that KIU’s faulty workmanship argument was not 

relevant to Mears’s motion because Mears sought “summary judgment only as to the 
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questions of whether KIU was required by contract to purchase primary builders risk 

insurance which named Mears as loss payee, and whether KIU breached the contract by 

failing to do so.”  ECF No. 26 at 12.  Mears explained that it disagreed with KIU’s 

reasoning as to why Mears engaged in faulty workmanship but emphasized that these 

were factual issues that were unrelated to Mears’s motion.  Id.  The parties did not bring 

up faulty workmanship or substantive arguments on whether KIU breached the Contract 

in the briefing on KIU’s cross motion for summary judgment. 

Notably, both parties consistently argued in the briefings and at the hearing on the 

motions that Westport denied coverage because (1) Westport’s adjustor concluded that 

Mears, not KIU, had the obligation to provide builder’s risk insurance, and therefore, the 

Westport Policy was excess; and (2) Westport determined that Mears engaged in faulty 

workmanship.  In KIU’s response to Mears’s motion for summary judgment, KIU stated 

that “KIU’s insurer [Westport] denied the claim, because, 1) per the contract between 

KIU and Mears, Mears was the party responsible for obtaining builder’s risk insurance 

for the Project, and 2) the cause of the broken pipeline was Mears’ faulty workmanship, 

which is excluded from coverage.”  ECF No. 21 at 2.  KIU incorporated the factual 

background from its response, which includes this statement, into its own cross-motion 

for summary judgment.  ECF No. 25 at 1 n.1.  

In addition, the hearing on the summary judgment motions, counsel for KIU 

argued that Westport “did issue a denial letter in part based on [Westport’s] finding that 

this insurance was excess” and that Westport “concluded that Mears was the party that 

had the obligation to provide the insurance, and [Westport] denied the claim on that 

basis.”  ECF No. 42, Tr. 30:9–14.  Counsel then said that Westport “also denied the claim 
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on the basis that [Mears’s work] was faulty workmanship, . . . [s]o there were multiples 

grounds on which that claim was denied.”  Id., Tr. 30:15–19.  Moreover, Mears argued in 

its motion for summary judgment that Westport determined that the Westport Policy was 

excess to any policy maintained by Mears, and KIU never disputed that argument in its 

response.  In other words, the consistent arguments before the court during summary 

judgment briefing led the court to believe that Westport denied covered both because it 

determined the Westport Policy to be excess and because Mears engaged in faulty 

workmanship.   

b. The Court’s Order 

 In considering whether summary judgment was warranted for Mears’s breach of 

contract claim, the court began by listing the elements of a breach of contract cause of 

action and noting that KIU’s argument related to the third element—whether Mears’s 

damage was caused by KIU’s breach.  The court then stated that Mears was damaged 

because Westport refused primary coverage for the $7 million loss.  The court explained 

that, based on what both parties told the court, Westport denied coverage because 

Westport determined that KIU was not obligated to provide builder’s risk insurance under 

the Contract and because Mears engaged in faulty workmanship, which is excluded from 

coverage.  In other words, Mears was damaged by the fact that the Westport Policy did 

not comply with the Contract requirements. 

The court then stated that “[b]ased on the parties’ arguments about contract 

interpretation, the court finds that KIU did breach the Contract by failing to procure 

primary builder’s risk insurance.”  ECF No. 49 at 19–20.  KIU seems to interpret this 

portion of the court’s order to mean that the court found that KIU breached the Contract 

2:19-cv-01359-DCN     Date Filed 10/22/19    Entry Number 73     Page 9 of 28

EXHIBIT Hipp-3 
Page 29 of 48

ELEC
TR

O
N
IC
ALLY

FILED
-2022

April1
4:23

PM
-SC

PSC
-D

ocket#
2021-324-W

S
-Page

131
of179



10 
 

solely based on Westport’s determination that KIU was not obligated to provide builder’s 

risk insurance.  See ECF No. 84 at 4 (“In response to KIU’s Motion for Reconsideration, 

the Court affirmed its ruling and declared that KIU had breached the Contract 

requirement by not providing primary builder’s risk insurance.  The Court’s ruling was 

based on [Westport’s adjustor]’s first letter suggesting that other insurance, i.e., the Swiss 

Re Policy, ‘would be the primary coverage.’”); ECF No. 97 at 1 (“While this Court has 

ruled that KIU breached the contract by not purchasing a ‘primary’ builder’s risk 

insurance policy, that ruling was founded on an adjustor’s letter, on behalf of Westport, 

stating that the policy was not primary.”).  The court notes that even if this were the only 

reason why the court found that KIU breached the Contract, the court’s reliance on the 

argument that Westport denied coverage in part because its policy was not primary was 

argued to the court by both Mears and KIU, giving the court no reason to doubt this 

argument.  

However, this is only part of the reason why the court found that KIU breached 

the Contract.  As the court explained, the court based its determination that KIU breached 

the Contract “on the parties’ arguments about contract interpretation,” which led the court 

to interpret the Contract to require KIU to obtain primary builder’s risk insurance.  As 

discussed above, Mears argued that KIU breached the Contract by failing to ensure that 

the Westport Policy conformed with the Contract requirements, which was based on 

Westport’s adjustor’s letter.  Mears contended that because the Westport Policy did not 

comply with the contractual requirements, KIU did not provide the builder’s risk 

insurance that was required by the Contract.  Notably, KIU did not respond to that 

argument or otherwise argue that KIU did not breach the Contract.  KIU did not argue 
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that, if the court found the Contract to require KIU to procure primary builder’s risk 

insurance, the Westport Policy fulfilled that contractual requirement.  Instead, KIU only 

argued that Mears was not damaged.  Therefore, the court found that KIU breached the 

Contract based on Mears’s argument and KIU’s lack of response to it.       

The court went on to explain that “Mears’s breach of contract claim is only 

premised on KIU’s failure to procure insurance, not on Westport’s decision to deny 

coverage.”  ECF No. 49 at 20.  The court stated that Mears was damaged by Westport’s 

denial of coverage and stated that “there is still an issue of material fact as to whether 

Westport properly denied coverage due to Mears’s faulty workmanship.”  Id.  The court 

then explained that “[t]here is a possibility that even if KIU procured primary builder’s 

risk insurance, the insurance would not have covered the $7 million damage because it 

was caused by Mears’s faulty workmanship.”  Id.  The court concluded by holding that 

“there is a genuine issue of material fact as to whether Mears engaged in faulty 

workmanship that would not have been covered by insurance and caused the $7 million 

of damage.”  Id. at 21. 

c. KIU’s Motion to Reconsider 

KIU filed a motion to reconsider the court’s order based on four grounds, and two 

are tangentially related to the breach of contract claim.  KIU argued that the court’s order 

resulted in manifest injustice because KIU would have to personally bear the $7 million 

of damage, and because the court’s order found that Mears was required to obtain 

secondary builder’s risk insurance, Mears should be required to submit a claim to its 

insurer.  ECF No. 50-1 at 9–10.  The court was unconvinced by this argument, finding 

that the case is a dispute over who must pay the $7 million, meaning that it is possible 
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that KIU will be responsible for the $7 million, which is not manifest injustice.  The court 

also rejected KIU’s request for the court to order Mears to submit a claim to its insurer 

because the request amounted to injunctive relief, and KIU provided no legal basis for the 

court to grant such relief. 

KIU also argued that the court’s order misstated Westport’s reasons for denying 

coverage.  KIU explained that the court stated that Westport denied KIU’s claim in part 

because the Contract required Mears, not KIU, to obtain builder’s risk insurance and that 

Westport determined that the Westport Policy was excess to any of Mears’s policies.  

KIU then explained that the court cited a September 30, 2016 letter issued by Westport’s 

claim adjustor to support its statement, and that the letter was not the final coverage 

determination.  Instead, KIU explained, Westport’s adjustor’s May 18, 2018 letter denied 

coverage solely based on a finding of faulty workmanship and errors or omissions.  In 

response, Mears argued that the May 18, 2018 letter incorporated the adjustor’s previous 

letters, including the September 30, 2016 letter, meaning that the court’s statement was 

correct.   

The court declined to amend its order for several reasons.  First, the court 

explained that it was KIU who stated in its response to Mears’s motion that Westport 

denied the claim in part because Mears was responsible for obtaining builder’s risk 

insurance, and that KIU could not now fault the court for relying on KIU’s statement.  

The court notes now that KIU’s counsel also argued this point at the hearing on the 

motions.  In other words, KIU argued for the first time that Westport denied coverage 

only for faulty workmanship in its motion to reconsider, and it is axiomatic that a party 
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may not raise an issue for the first time in a motion to reconsider.2  The court also agreed 

with Mears that the May 18, 2018 letter incorporated the September 30, 2016 letter.    

 Now, the parties disagree on the remaining issue in the Mears action.  KIU 

believes the issue to be one of insurance coverage, focusing on the court’s statement that 

there is a genuine issue of material fact as to whether Westport properly denied coverage.  

Mears contends that the remaining issue is whether Mears was damaged by KIU’s failure 

to procure builder’s risk insurance, which could include the question of whether Mears 

engaged in faulty workmanship that would have been excluded from coverage had KIU 

obtained a primary builder’s risk insurance policy.  Mears contends that this issue does 

not involve any of the insurance companies or existing policies at play here. 

The section of the court’s order on Mears’s breach of contract claim, read in its 

entirety and in context, establishes that the remaining issue for trial in the Mears action is 

whether Mears was damaged by KIU’s failure to procure builder’s risk insurance, not 

whether Westport’s coverage determination was correct.  The court explained that 

Mears’s breach of contract claim is premised on KIU’s failure to procure the 

contractually required insurance, not on Westport’s decision to deny coverage, and there 

                                                 
2 There has been continued debate over whether Westport denied coverage solely 

based on faulty workmanship or also based on a finding that the Westport Policy is 
excess to Mears’s policy.  The court acknowledges that Westport, the party who denied 
coverage and is in the best position to explain its reasoning for denial, has now stated its 
position on this issue and asks the court to clarify the record to reflect that Westport 
denied coverage solely based on faulty workmanship.  However, the court declines to 
amend the record in the Mears action, a case in which Westport is not a party, because 
the court’s finding on this issue was based on the information that presented by the 
parties that only became disputed in a motion to reconsider.  As for the record in the KIU 
action, consideration of this issue is not necessary to resolve the motion to consolidate, so 
the court declines to do so now.  Westport may raise its argument again when the issue 
becomes relevant to the matter before the court. 
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is a possibility that even if KIU had procured builder’s risk insurance, the insurance 

would not have covered the pipeline damage if it was caused by Mears’s faulty 

workmanship.  The court concluded its discussion by stating “[t]herefore, there is a 

genuine issue of material fact as to whether Mears engaged in faulty workmanship that 

would not have been covered by insurance and caused the $7 million of damage.”  ECF 

No. 49 at 21.   

The court acknowledges KIU’s reliance on the sentence in the court’s order that 

states “[h]ere, there is still an issue of material fact as to whether Westport properly 

denied coverage due to Mears’s faulty workmanship.”  Id. at 20.  To be sure, the 

argument before the court was that Westport’s denial of coverage, based in part on the 

finding that the Westport Policy was excess, meant that Westport Policy did not comply 

with the Contract and as a result, KIU breached the Contract.  In other words, the 

purported reason behind Westport’s coverage denial was linked the KIU’s breach.  

However, as the court continued to explain in its order, and as Mears’s complaint reveals, 

“Mears’s breach of contract claim is only premised on KIU’s failure to procure insurance, 

not on Westport’s decision to deny coverage.”  Id. at 20.  Indeed, a review of Mears’s 

complaint indicates that it is not contesting Westport’s coverage determination.  As such, 

whether Westport properly denied coverage is irrelevant.     

 The court also notes that KIU now argues that the Westport Policy fulfilled KIU’s 

contractual insurance obligation, meaning KIU did not breach the Contract.  This 

argument is too late because the court has already held that KIU breached the Contract by 

failing to procure builder’s risk insurance.  Again, in its motion for summary judgment, 

Mears argued that KIU breached the Contract by failing to provide primary builder’s risk 
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insurance and failing to name Mears as a loss payee.  As discussed above, KIU did not 

respond to this argument nor did KIU argue that the Westport Policy fulfilled its 

contractual obligations.  Instead, KIU only argued that even if KIU breached the 

Contract, Mears was not damaged by the breach.  Therefore, the court found “that KIU 

did breach the Contract by failing to procure primary builder’s risk insurance.”  ECF No. 

49 at 19–20.  KIU cannot take a second bite of the apple and now argue that it did not 

breach the Contract based on the Westport Policy. 

 With this clarification in mind, the court now turns to the motions before it and 

finds that a stay is not warranted in the Mears action and that consolidation of the Mears 

action and the KIU action is not appropriate.     

B. Motion to Stay 

KIU argues that a stay is warranted in the Mears action while the KIU action is 

resolved for several reasons.  “When considering a motion to stay, the district court 

should consider three factors: ‘(1) the interests of judicial economy; (2) hardship and 

equity to the moving party if the action is not stayed; and (3) potential prejudice to the 

non-moving party.’”  Impulse Monitoring, Inc., 2014 WL 4748598, at *1 (quoting 

Johnson, 2012 WL 4538642, at *2).  While KIU does not reference these three factors, 

KIU’s arguments fit within them.  Specifically, KIU’s argument that a stay would 

streamline the issues in the Mears action suggests that a stay is in the interest of judicial 

economy.  KIU argues that it would face hardship and prejudice if the Mears action was 

not stayed due to a risk of inconsistent verdicts in the Mears action and the KIU action, 

and KIU argues that there little potential prejudice to Mears if the Mears action were 

stayed.  The court addresses each in turn.  
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a. Judicial Economy 

KIU first argues that a stay in the Mears action is warranted because the KIU 

action can streamline the issues involved in the Mears action.  KIU points to the 

following alleged effects on the Mears action if KIU is granted the relief it seeks in the 

KIU action: 

• Declaration that Westport has to provide coverage for damage: the Mears 

action will be moot because if Westport has to provide coverage, it will pay 

for the damage, and if Westport properly denied coverage because Mears 

engaged in faulty workmanship, Mears will have not suffered damage from 

KIU’s failure to procure primary builder’s risk insurance. 

• Declaration that KIU is an Additional Insured under Swiss Re Policy: the 

damages in the Mears action could be greatly reduced or become zero because 

if KIU is an Additional Insured, then the Insurers will have to make a 

coverage determination and could provide coverage.  If the Swiss Re Policy 

does not provide coverage based on faulty workmanship, then the Mears 

action would be moot. 

• Declaration that the Insurers must provide coverage up to available 

limits: the Mears action will be moot because the damage will be paid for, 

and if the Westport Policy is primary and properly denied coverage, then 

coverage could still be available under the Swiss Re Policy. 

• Declaration that the Westport Policy must provide coverage up to the 

amount of available coverage and that the Swiss Re Policy must provide 

coverage for any amount not covered by the Westport Policy: the pipeline 
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loss or damage would be covered, and Mears’s damages would be reduced or 

eliminated. 

In response, Mears makes several arguments.  First, Mears argues that the 

question of whether KIU may be indemnified by one of the insurance companies does not 

moot the question of the liability that KIU owes to Mears for breach of contract.  Mears 

then discusses the specific insurance companies.  First, Mears explains that the Westport 

Policy is a property policy, not a builder’s risk policy,3 so KIU cannot be absolved of 

liability for not obtaining primary builder’s risk insurance by the Westport Policy.  

Second, Mears argues that the Insurers do not consider KIU to be an Additional Insured, 

so the Swiss Re Policy does not moot KIU’s liability for failing to obtain builder’s risk 

insurance.  Moreover, Mears argues that even if KIU is determined to be an Additional 

Insured, KIU will simply be allowed to seek indemnification from Insurers. 

Based on the court’s explanation of the remaining issue in the Mears action, the 

court finds that staying the Mears action while the KIU action is litigated would not 

streamline the issues or moot any issues in the Mears action.  KIU’s arguments are based 

on the false premise that available insurance coverage from Westport and the Insurers is 

at issue in the Mears action.  As the court explained above, the remaining issue in the 

Mears action is whether Mears was damaged by KIU’s failure to procure a primary 

builder’s risk insurance policy in accordance with the Contract.  The court has already 

determined that KIU breached the Contract by failing to procure the required insurance.  

Therefore, even if coverage were available under the Westport Policy or the Swiss Re 

                                                 
3 Westport agrees with this argument, and KIU contends that the Westport Policy 

does include builder’s risk coverage.  As discussed below, the court declines to address 
the substance of this argument as it is not necessary to resolve the instant motions. 
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Policy, that does not change the fact that the court already ruled that KIU breached the 

Contract.  As Mears explains, any coverage that may be obtained from Westport or the 

Insurers would simply serve to indemnify KIU and would not moot the remaining issue 

in the Mears action. 

KIU also argues that staying the Mears action will ultimately reduce the 

complexity of the Mears action.  KIU contends that by allowing the KIU action to be 

decided first, the jurors in the Mears action would not be required to speculate about 

whether insurance companies acted properly in denying coverage.  Mears disagrees.  

Mears contends that the remaining issues in this case are “(1) whether Mears engaged in 

faulty workmanship; (2) if Mears engaged in faulty workmanship, would the losses have 

been covered by insurance (i.e., would a faulty workmanship exclusion and ensuing loss 

exception provision apply); and (3) the damages KIU should pay to Mears because it did 

not obtain the required builder’s risk all-risk policy.”  ECF No. 92 at 14.  Mears argues 

that these questions relate to the builder’s risk policy KIU should have obtained and not 

the Westport Policy or the Swiss Re Policy.  Therefore, the jury would not have to 

speculate about what Westport or Insurers would have done.  In other words, the jury 

would be considering a policy that does not exist but should have existed, not the 

Westport Policy or the Swiss Re Policy.  Mears also argues that the jury would not be 

speculating but instead would be making a decision based on the evidence and law before 

it. 

The court agrees that the jury in the Mears action will not have to speculate about 

what Westport and the Insurers did or should have done because those policies are not at 

issue in the Mears action.  Instead, a jury will have to determine whether Mears was 
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damaged by KIU’s failure to procure primary builder’s risk insurance in accordance with 

the Contract.  While KIU may find it impractical to ask a jury to determine whether 

Mears engaged in faulty workmanship and would thus be excluded from coverage under 

a policy that does not exist, the court notes that it was KIU who put faulty workmanship 

at issue in the first place. 

The court also acknowledges that the parties make several substantive arguments 

that are related to the propriety of a stay, such as whether the collateral source rule would 

apply here, whether the parties in the KIU action would be bound by a finding on faulty 

workmanship in the Mears action, and whether the Westport Policy is in fact a builder’s 

risk insurance policy.  While the court understands why the parties raise these issues, the 

court declines to make any rulings on the issues because it is unnecessary for the 

resolution of the motion to stay.  The parties can raise these arguments again at the 

appropriate time.   

In sum, the court is unconvinced that it would be in the interest of judicial 

economy to stay the Mears action pending resolution of the KIU action. 

b. Prejudice to KIU 

Next, KIU contends that it may be prejudiced by inconsistent jury verdicts if the 

Mears action is not stayed.  KIU explains that a jury in the Mears action could find KIU 

liable for damages for failure to procure the contractually required builder’s risk 

insurance, but that in the KIU action, KIU argues that it did procure the required 

coverage through the Westport Policy.  As such, the KIU action could establish that KIU 

procured the required insurance, when a jury in the Mears action could find that KIU 

failed to do so.  KIU contends that any determination of whether KIU satisfied its 
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contractual obligations should be based on an adjudicated decision in the KIU action 

about Westport’s coverage obligations.  Moreover, KIU argues that the KIU action will 

determine what coverage is available to cover the damage, and that any determination of 

coverage would contradict an award of damages in the Mears action. 

KIU’s argument is unconvincing.  As explained above, the issue in the Mears 

action is whether Mears was damaged by KIU’s failure to procure builder’s risk 

insurance.  The court has already determined that KIU breached the Contract by failing to 

do so, and KIU cannot now argue that it did not breach the Contract based on the 

Westport Policy.  KIU had the opportunity to make that argument in response to Mears’s 

summary judgment motion and failed to do so.  Therefore, a jury verdict in the Mears 

action would determine what, if any, amount of damages Mears is entitled to for KIU’s 

breach.  A verdict in the KIU action would determine if any insurance coverage does in 

fact cover the pipeline loss or damage, but whether that coverage would have satisfied 

KIU’s obligation under the Contract is immaterial because the court has already ruled 

that KIU breached the Contract.  That ship has sailed.  

c. Prejudice to Mears 

Finally, KIU argues that Mears faces little prejudice if the Mears action is stayed 

because Mears is not currently suffering any harm.  KIU also contends that Mears will 

not suffer significant prejudice in a delay in being paid because Mears’s claim for $7 

million is not what Mears has actually spent but instead is based on calculations, and that 

Mears has not quantified the actual cost of the re-work.  Finally, KIU points to the fact 

that Mears could have, and should have, presented the claim to its own insurance carrier, 

the Insurers, but has still failed to do so.   
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Again, Mears disagrees.  Mears first notes that KIU is seeking an indefinite stay 

that would likely extend for years until the KIU action is resolved.  Mears then explains 

that it has been prejudiced because it completed the work it was required to do under the 

Contract, meaning that KIU has benefitted from Mears’s completed work, but still hasn’t 

been paid.  Mears also points to other prejudice in delaying this case, such as lost 

opportunities and the disclosure of this litigation to Mears’s future contract partners that 

may negatively affect Mears’s reputation.  In reply, KIU clarifies that it did pay Mears 

for its successful work and that KIU is seeking to avoid paying Mears for the repair work 

for damage that KIU did not cause.  KIU also argues that Mears has provided no 

evidence of lost opportunities or explained how involvement in litigation creates a 

negative perception in the marketplace. 

The court finds that Mears would be prejudiced by a stay in the Mears action.  

The case has been pending for over two years and is now ready for trial, meaning that 

Mears would suffer prejudice by a stay during the final stages of litigation.  See 

Commonwealth of Virginia ex rel. Integra Rec LLC v. Countrywide Sec. Corp., 2015 

WL 222312, at *5 (E.D. Va. Jan. 14, 2015) (finding limited prejudice in granting a stay 

when “[n]o answers have been filed, no discovery has begun, and no trial date has been 

set”).  Moreover, staying the Mears action pending resolution of the KIU action would 

result in an indefinite stay that would likely last several years.  Courts have found that a 

delay of a few months is significant and contribute to prejudice suffered by the non-

moving party.  See, e.g., Sehler v. Prospect Mortg., LLC, 2013 WL 5184216, at *3 (E.D. 

Va. Sept. 16, 2013) (finding a delay of four to six months to be prejudicial).  Here, it will 

clearly take longer than a few months to resolve the KIU action. 
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Furthermore, regardless of whether the $7 million cost of Mears’s repair work is 

the actual cost of Mears’s rework, Mears still had to pay whatever the cost of the rework 

was.  In addition, the court is not convinced by KIU’s argument that Mears has failed to 

provide any evidence regarding its harm.  Mears does not have the burden of proving 

prejudice here; rather, KIU has the burden of showing that Mears will not be prejudiced.  

Given the prospect of an indeterminant stay of a case that is ready for trial along with the 

fact that Mears has paid the cost of work, the court finds that Mears would suffer 

prejudice by a stay.     

After weighing the competing interests here, the court determines that a stay is not 

warranted.  There is little, if any, benefit to resolving the KIU action prior to the 

resolution of the Mears action, and Mears would be prejudiced by a delay in the 

adjudication of the Mears action, which is ready for trial.  In sum, KIU has not 

demonstrated that clear and convincing circumstances exist that outweigh potential harm 

to Mears.  As such, the court denies the motion to stay. 

C. Motion to Consolidate

Next, KIU asks the court to consolidate the Mears action and the KIU action.  

KIU filed the same motion to consolidate in both the Mears action and the KIU action.  

For ease of discussion, the court will reference the docket numbers in the KIU action.4   

In determining whether the cases should be consolidated, the court first considers 

whether the cases have common questions of law and fact.  KIU provides several reasons 

as to why it believes that the cases have common questions of law and fact.  First, KIU 

4 In their arguments against consolidation, Westport and the Insurers also 
maintain that the claims against them should be dismissed pursuant to their motions to 
dismiss.   
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contends that the question of whether the Westport Policy is primary will almost certainly 

be resolved by the KIU action.  In making this argument, KIU claims that “[w]hile this 

Court has ruled in the Mears [action] that [KIU] breached the [Contract] by not 

purchasing a ‘primary’ builder’s risk insurance policy, that ruling was founded on an 

adjustor’s letter, on behalf of Westport, stating that the police was not primary.”  ECF 

No. 42 at 4–5.  As discussed above, the court’s ruling was based on Mears’s argument 

that KIU breached the Contract by failing to procure primary builder’s risk insurance, 

which did incorporate the adjustor’s letter, and KIU’s lack of response to that argument.  

Therefore, it is too late for KIU to now assert that the Westport Policy complies with the 

Contract’s requirement about primary builder’s risk insurance.  As such, the question of 

whether the Westport Policy fulfills KIU’s contractual obligations is not relevant in the 

Mears action.      

Next, KIU explains that it is KIU’s position in the Mears action that the Westport 

Policy complies with the Contract’s insurance requirements, and that the KIU action will 

confirm this.  Again, the problem with this argument is that the court has already found 

that KIU breached the Contract by failing to provide primary builder’s risk insurance.  

Therefore, whether KIU breached the Contract has already been determined by the court, 

and KIU cannot relitigate the issue now. 

KIU also argues that the KIU action will determine whether the faulty 

workmanship exclusion is a bar to coverage, and then that determination will be applied 

in the Mears action to resolve the question of whether Mears engaged in faulty 

workmanship.  However, as discussed above, Westport’s denial of coverage is not at 

2:19-cv-01359-DCN     Date Filed 10/22/19    Entry Number 73     Page 23 of 28

EXHIBIT Hipp-3 
Page 43 of 48

ELEC
TR

O
N
IC
ALLY

FILED
-2022

April1
4:23

PM
-SC

PSC
-D

ocket#
2021-324-W

S
-Page

145
of179



24 

issue in the Mears action.  Therefore, any findings about Westport’s denial of coverage 

based on faulty workmanship will not be admissible nor impact the Mears action.       

Finally, KIU contends that the KIU action will resolve the issue of whether the 

Westport Policy includes ensuing loss coverage.  Again, this is not relevant to the 

question of whether Mears was damaged by KIU’s failure to procure builder’s risk 

insurance, because up until now, KIU had never argued that the Westport Policy satisfied 

KIU’s contractual obligation.  Therefore, whether the Westport Policy had ensuing loss 

coverage is irrelevant.   

In response, Mears argues that the issues in the cases are different, namely that the 

Mears action will focus on whether Mears was damaged by KIU’s failure to procure 

primary builder’s risk insurance and the KIU action will focus on whether insurance 

should cover any of the pipeline loss or damage.  Mears stresses that Westport’s denial of 

coverage is not at issue in the Mears action. 

Similarly, Westport argues that the Mears action does not involve the 

interpretation of the Westport Policy or Westport’s denial of coverage, meaning that 

cases involve different questions of fact and law.  Westport cites to a similar case that, 

while not within the Fourth Circuit, contains analogous facts and in which the court 

denied consolidation based on a lack of commonality of questions facts and law.  In Star 

Constr. & Restoration, LLC v. Gratiot Ctr. LLC, a heavy snowfall caused the roof of a 

shopping center to partially collapse.  2017 WL 1021060, at *1 (E.D. Mich. Mar. 16, 

2017).  The owner, Gratiot Center, contracted with Star Construction and Restoration 

(“Star”) to repair the roof.  Star subsequently sued Gratiot Center because Gratiot Center 

did not pay Star for its work.  Then, Gratiot Center filed another suit against a group of 
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insurance companies who denied coverage for the repairs.  The court found that there 

were not common questions of fact and law between the two suits that warranted 

consolidation.  The court explained that Star’s legal theories for recovery, which were 

based on unjust enrichment, promissory estoppel, and fraud/misrepresentation, did not 

rely upon a finding that insurance covered the repairs.  Id. at *2–*3.  Indeed, the court 

found that if Star prevailed in its suit, Gratiot would have to pay Star regardless of 

whether Gratiot succeeded in recovering from the insurance companies.  The only 

potential connection that the court found between the two actions was Gratiot Center’s 

defense.  Gratiot Center claimed that Star was only to perform work covered by 

insurance, and absent a finding that insurance covered Star’s work, Star performed work 

outside of the scope of the contract and therefore wasn’t entitled to relief.  However, the 

court found this connection to be too tenuous to justify consolidation.  Id. at *2.   

The facts of Star Constr. & Restoration, LLC and the instant cases are similar.  In 

the Mears action, KIU’s liability is based on whether Mears was damaged by KIU’s 

failure to procure primary builder’s risk insurance, and that determination will be made 

by a jury regardless of what coverage the Westport Policy or Swiss Re Policy might 

provide.  As such, KIU’s liability in the Mears action, like Gratiot Center’s liability to 

Star, is not based on insurance coverage, meaning that there are not common questions of 

fact and law that warrant consolidation.   

Moreover, the Insurers argue that there are no common question of fact and law 

as applied to them because the Mears action solely focuses on KIU’s failure to procure 

insurance, and the Insurers provided insurance to Mears.  KIU claims that it has made 

allegations about the Swiss Re Policy in defending against Mears’s motion for summary 
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judgment, making the Swiss Re Policy at issue in the Mears action.  KIU cites to 

statements in KIU’s response to Mears’s motion for summary judgment that say “KIU, in 

turn, demanded that Mears submit the claim to its own builder’s risk insurance carrier, as 

Mears had provided evidence of having builder’s risk coverage at the start of the Project, 

as required under the contract,” ECF No. 21 at 2, and that “[o]n April 21, 2016, Scott 

Kehrer, on behalf of Mears, provided evidence of Mears’ insurance coverage to Thomas 

& Hutton and KIU.  That insurance summary included, as the first item, the same 

builder’s risk insurance that Mears claims KIU was obligated to provide[,]” id. at 10.  

KIU also cites to Exhibit 2 to KIU’s response, in which counsel for KIU memorialized 

his demands that Mears submit a claim to the Insurers.  However, these instances are all 

recitations of past events and not legal arguments by KIU that Mears must submit a claim 

to the Insurers.  KIU did ask the court to require Mears to submit a claim to the Insurers 

in KIU’s motion to reconsider, but it did so briefly and without providing any legal basis 

for the court to do so, so the court denied KIU’s request.  Therefore, the court is 

unconvinced that the Mears action and any claims against the Insurers involve common 

questions of fact and law. 

The court acknowledges that may be a common issue between the two cases—

whether Mears engaged in faulty workmanship.  In the Mears action, that issue could be 

considered in determining whether Mears was damaged by KIU’s failure to procure 

primary builder’s risk insurance.  In the KIU action, whether Mears engaged in faulty 

workmanship will influence the determination of whether Westport properly denied 

coverage based on faulty workmanship and potentially whether coverage is available 

under the Swiss Re Policy, if KIU is found to be an Additional Insured.  However, this 
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commonality alone is not sufficient to warrant consolidate because the other Arnold 

factors weigh against consolidation.  

With regard to the first Arnold factor, the court finds that there is significant risk 

of prejudice and possible confusion if the cases were to be consolidated.  As explained at 

length, the Westport Policy and Swiss Re Policy are not at issue in the Mears action.  If 

the cases were consolidated, the jurors would likely be confused by the discussion of the 

Westport Policy and the Swiss Re Policy and mistakenly think that those policies were 

relevant to the Mears action.  As to the length of time to conclude multiple suits 

compared to one, the difference in procedural posture in these cases weighs against 

consolidation.  Because the court denies KIU’s motion to stay the Mears action, the 

Mears action is ready for trial.  In contrast, the KIU action has yet to begin discovery.  

Therefore, consolidating the cases will significantly prolong the Mears action when the 

case’s resolution is currently within sight.  Moreover, consolidating the Mears action and 

KIU action will not reduce the burden on the parties, witnesses, and available judicial 

resources posed by multiple suits.  The Mears action will focus on what, if any, damage 

Mears suffered from KIU’s breach of the Contract and will not involve parties or 

witnesses related to Westport and the Insurers.  And because the issues in the cases are 

different, judicial resources will not be conserved by consolidating the cases.   

The court notes that there is a disagreement among the parties about whether there 

is a risk of inconsistent adjudication if the cases are not consolidated.  Mears argues that 

the law requires that any factual finding on Mears’s faulty workmanship in the Mears 

action would apply to the coverage disputes in the KIU action.  Westport and KIU 

disagree.  However, the court declines to decide this issue now because it does not affect 
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the court’s analysis.  The potential inconsistency would occur if a jury in the Mears 

action determined that Mears did not engage in faulty workmanship, while a jury or the 

court found in the KIU action that there is no coverage available under the Westport 

Policy or Swiss Re Policy because Mears did engage in faulty workmanship.  However, 

that inconsistency is a product of KIU’s failure to argue in the Mears action that the 

Westport Policy fulfilled its contractual requirements.  If KIU had argued that, if the 

court were to find that KIU was required to provide primary builder’s risk insurance, the 

Westport Policy satisfied that requirement, then whether Mears engaged in faulty 

workmanship based on a builder’s risk insurance policy that KIU did not actually obtain 

would not be a potential issue.  Therefore, to the extent that there is a possibility of 

inconsistent adjudication, it is by KIU’s creation, and because all other factors weigh 

strongly against consolidation, the court denies KIU’s motions to consolidate. 

III. CONCLUSION

For the reasons set forth above, the court DENIES the motion to stay and 

DENIES the motions to consolidate. 

AND IT IS SO ORDERED. 

DAVID C. NORTON 
UNITED STATES DISTRICT JUDGE 

October 22, 2019 
Charleston, South Carolina 
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Page 1 of 9 
ORS’s Sixth Continuing Request for Production of Books, Records and Other Information 

BEFORE 

THE PUBLIC SERVICE COMMISSION OF 

 SOUTH CAROLINA 

DOCKET NO. 2021-324-WS 

IN RE: Application of Kiawah Island Utility, 
Incorporated for an Adjustment of Rates and 
Charges 
_____________________________________ 

) 

) 
) 
) 

SOUTH CAROLINA OFFICE 

OF REGULATORY STAFF’S 

SIXTH AND CONTINUING 

REQUEST FOR PRODUCTION 

OF BOOKS, RECORDS, AND 

OTHER INFORMATION 

TO: SCOTT ELLIOTT, ESQUIRE AND CHARLIE L. TERRENI, ESQUIRE 

ATTORNEYS FOR KIWAH ISLAND UTILITY, INC.: 

The South Carolina Office of Regulatory Staff (“ORS”) hereby requests, pursuant to S.C. 

Code Ann. §§ 58-4-50(A), 58-4-55, and 58-5-230, and other applicable law that Kiawah Island 

Utility, Inc. (“KIU” or the “Company”) provide responses in writing and electronically where 

required and under oath and serve the undersigned by January 13, 2022, to ORS at 1401 Main 

Street, Suite 900, Columbia, South Carolina 29201.  

DEFINITIONS 

As used in these Requests, “identify” means, when asked to identify a person, to provide 

the full name, business title, address, and telephone number. As used in these Requests, “address” 

means mailing address and business address. When asked to identify or provide a document, 

“identify” and “provide” mean to provide a full and detailed description of the document and the 

name and address of the person who has custody of the document. In lieu of providing a full and 

detailed description of a document, you may attach to your responses a copy of the document and 

identify the person who has custody of it. When the word “document” is used herein, it means any 

written, printed, typed, graphic, photographic, or electronic matter of any kind or nature and 
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Page 2 of 9 
ORS’s Sixth Continuing Request for Production of Books, Records and Other Information 

includes, but is not limited to, statements, contracts, agreements, reports, opinions, graphs, books, 

records, letters, correspondence, notes, notebooks, minutes, diaries, memoranda, transcripts, 

photographs, pictures, photomicrographs, prints, negatives, motion pictures, sketches, drawings, 

publications, and tape recordings. 

“Party” is defined as every entity that has intervened in, petitioned to intervene in, filed an 

Application in, or is otherwise a party of record to these dockets, and each Party’s officers, agents, 

employees (past and present), representatives, successors, or any other person or persons acting 

for or purportedly acting on the Party’s behalf. 

The words “you” and “your” refer to KIU, as well as their officers, agents, employees (past 

and present), representatives, successors, or any other person or persons acting for or purportedly 

acting on KIU’s behalf. 

Wherever in this Request a masculine pronoun or possessive adjective appears, it refers to 

both males and females in accordance with traditional English usage. 

INSTRUCTIONS 

1. Pursuant to S.C. Code Ann. § 58-4-55(A), all responses shall be submitted under

oath.

2. This Request shall be deemed to be continuing so as to require the KIU to

supplement or amend its responses as any additional information becomes

available.

3. In addition to the signature and verification at the close of the responses, the

witness(es), employee(s), contractor(s), or agent(s) responsible for the information

contained in each response shall be indicated at the bottom of each response.

4. If the KIU believes that a response to any of the Requests was previously submitted

to ORS, please cite the document and page number in the response.

5. If information requested herein is found in other places or other exhibits, reference

shall not be made to those other places or other exhibits; instead, the information
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Page 3 of 9 
ORS’s Sixth Continuing Request for Production of Books, Records and Other Information 

shall be reproduced, and an additional copy shall be produced in response to the 

Request in the appropriate numerical sequence. 

6. If the response to any Request is that the information requested is not currently

available, state when the information requested will be available and provided to

ORS. This statement is not a waiver of the deadline for all other responses.

7. If you are unable to respond to any of the Requests, or part or parts thereof, please

specify the reason for your inability to respond and state what other knowledge or

information you have concerning the unanswered portion.

8. If you refuse to disclose any document requested herein, in whole or in part, based

on any claim of privilege or immunity, identify the specific privilege or protection

claimed and state the basis for the claim, identifying the pertinent circumstances

with sufficient specificity to ORS to assess the basis of any such claim. If you have

a good-faith objection to any of these Requests, or any part thereof, the specific

nature of the objection and whether it applies to the entire Request or to a certain

portion thereof shall be clearly stated. If there is an objection to any part of a

Request, then the part or parts objected to should be indicated and documents

responsive to the remaining unobjectionable parts should be provided.

9. All responses to the Requests below shall be labeled using the same numbers as

used herein.

10. Each Request shall be reproduced and included in front of each set of responses.

11. All information requested below, unless otherwise specified, shall be provided in

electronic form only unless otherwise requested.

12. All information available in Excel spreadsheets shall be provided in Excel. All

Excel spreadsheets shall be working copies with all formulas, links, and

calculations intact.

13. Responses containing .pdf documents must be searchable. Each electronic file must

be clearly marked with the Response number.

14. Where a hardcopy response is requested, KIU shall provide one paper copy/binder

of all responses to ORS. The paper copy shall be bound in 3-ring binders with

numbered tabs between each request. The request should be reproduced at the

beginning of each tab for the responses included. All exhibits shall be reduced or

expanded to 8 ½” x 11” formats, where practical. This entire list of requests shall

be reproduced and included in front of each set of responses.

15. For every page produced to ORS that contains confidential information, the page is

to be marked “CONFIDENTIAL” in the header. Any specific information which

KIU designates as confidential information must also be marked by notation,

highlighting, or other conspicuous means.
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Page 4 of 9 
ORS’s Sixth Continuing Request for Production of Books, Records and Other Information 

16. Any inquiries or communications relating to the Requests concerning clarification

of the information requested below should be directed to Alexander W. Knowles,

Esquire (803.737.0889), Donna L. Rhaney, Esquire (803.737.0609), Daniel

Hunnell (803.737.0780), Daniel Sullivan (803.737.0476), and Liz McGlone

(803.737.0580) of ORS.

17. Unless stated otherwise, the requested items are for the test year, period of January

1, 2020 through December 31, 2020 (“Test Year”), unless stated otherwise.

REQUESTS 

Mears Group, Incorporation 

6-1 Provide a copy of the request for proposal (“RFP”), request for qualification (“RFQ“) or 

similar solicitation documents that KIU provided to potential contractors prior to 

contracting with Mears Group, Inc. to install approximately 7,000 feet of a water line under 

the Kiawah River from Johns Island to Kiawah Island (“Project”).  

6-2 When did KIU become aware that Mears had not secured builders risk insurance related 

to the Project? Please describe the related circumstances in detail.  

6-3 What steps did KIU take to ensure that builders risk insurance had been secured prior to 

the commencement of the Project? 

6-4 Please fully describe whether and why KIU believes its efforts were reasonable and prudent 

to ensure builders risk insurance had been secured prior to commencement of the Project. 

6-5 Did KIU obtain any estimates of the costs of securing builders risk insurance related to the 

Project? Please explain in detail why or why not. 

6-6 Please provide the estimated cost of securing builders risk insurance related to the Project, 

including any related workpapers or other documents that support the estimate. 

6-7 Please fully describe KIU’s efforts to ensure that the Mears Contract was clear regarding 

the obligations, or lack thereof, of the parties to the Mears Contract to procure builders risk 

insurance related to the Project. 

6-8 Please fully describe KIU’s efforts in monitoring and supervising Mears’ activities related 

to the Project. 

6-9 Please fully describe whether and why KIU believes its monitoring and supervision of 

Mears’ activities related to the Project was reasonable and prudent. 
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6-10 Follow up to KIU’s response to IR 4-16 in file “CONF ORS AIR 4-16 Att b – insurance

premiums.” Please explain why the premiums paid to SwissRe International SE and 

Lloyd’s Sindicate 1882 CHB for years 2016 to 2020 are listed as “unknown.” 

6-11 Follow up to KIU’s response to IR 4-14 in file “CONF ORS AIR 4-14 Att a – Mears legal

costs.” Please explain whether there are any legal expenses associated with the Mears 

Litigation which have not yet been incurred or which KIU expects to incur in the future. 

6-12 Follow up to KIU’s response to IR 4-13 in file “CONF ORS AIR 4-13 Att a – Mears

narrative.” Please provide a copy of the settlement agreement resolving the Mears 

Litigation referenced in KIU’s response to IR 4-13. 

6-13 Please provide any expert reports prepared by, for or on behalf of KIU relating to Mears’

performance in connection with the Project. Please also provide any other expert reports in 

KIU’s possession relating to Mears’ performance in connection with the Project. 

6-14 Does KIU assert that it complied with all insurance requirements under the Mears

Contract? 

6-15 Please fully explain why KIU asserts that the approximately $2.4M that KIU paid to

Mears., as a result of the settlement agreement regarding the Mears litigation should be 

included for recovery in this rate case. 

6-16 Please describe the nature and scope of the insurance coverage which, according to Mears

in Docket No. 2:17-CV-02418-DCN (D.SC), that KIU should have secured under the 

Mears Contract. Please explain whether and how such insurance would have covered the 

damages claimed by Mears related to the Project. 

Economic 

6-17 In MS Excel format with formulas intact, please provide:

a. A list of current debt issuances held by the Company, including date of issuance,

maturity date, original principal amount, amount outstanding, interest rate, and an

itemization of all associated costs, fees, and charges for each debt issuance; and

b. A calculation for the Company’s Weighted Average Cost of Debt for the Test Year.

6-18 Provide the amount and type of short-term debt held by the Company, if any.

6-19 Does the Company plan to seek any additional debt (of any maturity term) in the next five

years? If so, proved the expected/estimated: 

a. Number of debt issuance;
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Page 6 of 9 
ORS’s Sixth Continuing Request for Production of Books, Records and Other Information 

b. Date(s) of issuances(s) (for this response, the anticipated year or month and year is

sufficient);

c. Original principal amount(s); and

d. Interest rate(s).

6-20 Is there a make-whole provision for any Long-Term Debt agreement underlying any of the

Company’s Long-Term Debt? If so, please furnish a copy of each agreement with such a 

provision. 

6-21 Referencing the “Interest” Adjustment #24 in Schedule B of Exhibit B of the Application:

a. Provide in MS Excel format with all formulas intact the calculations and source

data used to determine the interest expense/interest sync calculation.

b. Provide any relevant supporting documentation responsive to IR 6-21(a).

6-22 Does the Company ever utilize a hypothetical capital structure? If so:

a. For what purpose(s) is the hypothetical capital structure used?

b. What is the current or most recent hypothetical capital structure utilized by the

Company?

c. If any alternate hypothetical capital structures to the one indicated in subpart (b) of

this question have been used by the Company in the last five years, please identify

the debt and equity ratios of the same.

6-23 Provide the actual annual capital structure, including common equity, long-term debt, and

short-term debt, for each of the last five full calendar years for both the Company and its 

parent company. 

6-24 Provide the consolidated annual capital structures for SouthWest Water Company for each

calendar year from 2018 to 2020. For this response: 

a. Show all components of the capital structure for each period, including Equity,

Preferred Stock, Long-Term Debt, Short-Term Debt, and Debentures, with their

consolidated cost rates at the parent holding company level.

b. Show how the equity cost rate was calculated from the weighted rates of all

subsidiaries for the most recent period.

c. Provide the issuance costs and fees, the yield-to-maturity rate as an annual

percentage rate, and the date of issuance of the most recent Long-Term Debt
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Page 7 of 9 
ORS’s Sixth Continuing Request for Production of Books, Records and Other Information 

instrument, such as a bond. Please discuss credit ratings of each issuance, including 

rating at time of issuances and all changes of rating and outlook. 

d. Provide the monthly balances of short-term debt and effective monthly costs rates

for each period.

6-25 In MS Excel format with formulas intact, provide calculations for the Company’s debt and

equity ratios for its capital structure for the Test Year, including a breakdown of total debt 

and equity components. 

6-26 Identify how much of the Company’s capital is internally funded (i.e., from SouthWest

Water Company, a SouthWest Water Company subsidiary, or other affiliated entity of 

KIU). For this response, provide the amount of internally funded debt and equity 

separately. 

6-27 What portion of net earnings is retained? Please provide the calculation starting with total

earnings. 

6-28 What dividend payments or equivalent profit distributions has the Company made to its

owner(s) in the last 12 quarters? Provide how much, to what owner(s), and on what date(s) 

such payments or distributions were made. 

6-29 Please provide the operating margins granted by commission order in the five most recent

rate cases involving SouthWest Water Company subsidiaries. Include as part of this 

response: 

a. Name of the utility;

b. Jurisdiction;

c. Docket number;

d. Operating margin sought by utility, and

e. Operating margin awarded by the commission.

6-30 Please provide the Company’s annual forecasted growth rates for the following factors over

the next 10 years (or longest period available): 

a. Total customer demand;

b. Total customers;

c. Total revenue;

d. Net income; and
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Page 8 of 9 
ORS’s Sixth Continuing Request for Production of Books, Records and Other Information 

e. Rate base.

6-31 Please provide the Company’s historical annual figures for the following factors over the

past 10 years and the source of such information: 

a. Total customer demand;

b. Total customers;

c. Total revenue;

d. Operating income;

e. Net income; and

f. Rate base.

Audit Follow up 

6-32 Please reconcile the following Company responses:

a. Company response to 4-17 when asked to identify and provide documentation

of any funds received by the Company from insurance providers: “The

Company did not, and will not, receive any funds as part of the settlement of

the litigation.”

b. Company response to 4-2, attachment B, analytical review, balance sheet,

company identified they accrued in 2019 and received in 2020, $1,600,000

insurance recovery related to secondary pipeline.

6-33 For the KIU water asset - Secondary Pipeline – St. John to Kiawah Island in the amount

of $9,742,848.83 that is included in the 2020 KIU Assets excel workbook provided in 

response to Supplemental to IR 1 on 12/17/21: 

a. Provide a list that shows invoice number and invoice amount for

all invoices associated with Mears included in the amount of

$9,742,848.83 for the secondary pipeline.

b. Provide copies of all invoices associated with Mears included in

the amount of $9,742,848.83 for the secondary pipeline.

/s/ Donna L. Rhaney 

Donna L. Rhaney, Esquire 

Alexander W. Knowles, Esquire, 

South Carolina Office of Regulatory Staff 

1401 Main St., Ste. 900 
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ORS’s Sixth Continuing Request for Production of Books, Records and Other Information 

Columbia, SC 29201  

Phone: (803) 737-0609 

(803) 737-0889

Email: drhaney@ors.sc.gov 

aknowles@ors.sc.gov 

January 6, 2022 

Columbia, South Carolina. 
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Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

6-1 Provide a copy of the request for proposal (“RFP”), request for qualification (“RFQ“) or similar
solicitation documents that KIU provided to potential contractors prior to contracting with Mears 
Group, Inc. to install approximately 7,000 feet of a water line under the Kiawah River from Johns 
Island to Kiawah Island (“Project”).  

KIU Response: 

Please see Attachment a. 

Prepared By: 

Becky Dennis 

6-2 When did KIU become aware that Mears had not secured builders risk insurance related to the
Project? Please describe the related circumstances in detail. 

KIU Response: 

The premise of this question is incorrect; Mears did have builders risk insurance throughout 
the duration of the Project, as reflected in the below excerpt from the Certificate of 
Insurance (COI), dated April 21, 2016, that Mears provided KIU as required under its 
contract.  Please see attachment a, a copy of the Mears COI. 
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Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

Prepared By: 

Dan Medina 

6-3 What steps did KIU take to ensure that builders risk insurance had been secured prior to the
commencement of the Project? 

KIU Response: 

Under the KIU-Mears contract, before starting any work at the project site, Mears was 
required to provide KIU with certificates of insurance or other evidence of insurance for 
which Mears was required to purchase and maintain under the contract.  In accordance with 
the contract, Mears provided a certificate of insurance that reflected the following builders 
risk coverage: 

Please see the copy of the Mears COI, provided as attachment a to KIU’s response to AIR 
6-2.

Prepared By: 

Dan Medina 
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Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

6-4 Please fully describe whether and why KIU believes its efforts were reasonable and prudent to
ensure builders risk insurance had been secured prior to commencement of the Project. 

KIU Response: 

KIU’s efforts were reasonable and prudent to ensure builders risk insurance had been 
secured prior to commencement of the Project.  Under the KIU-Mears contract, before 
starting any work at the project site, Mears was required to provide KIU with certificates 
of insurance or other evidence of insurance Mears was required to purchase and maintain 
under the contract.  In accordance with the contract, Mears provided a certificate of 
insurance that reflected the following builders risk coverage: 

Please see the copy of the Mears COI, provided as attachment a to KIU’s response to AIR 
6-2.

Moreover, the COI provided by Mears was consistent with Mears’ representations during 
the negotiations of the KIU-Mears contract.  Specifically, during the negotiations, Mears’ 
representative stated: “We [Mears] are providing Builder’s Risk insurance.  Doesn’t that 
address your concern?”.  Below is a snip of the comment as it appeared in the draft of the 
document being negotiated: 

EXHIBIT Hipp-4 
Page 12 of 29

ELEC
TR

O
N
IC
ALLY

FILED
-2022

April1
4:23

PM
-SC

PSC
-D

ocket#
2021-324-W

S
-Page

162
of179

Bugders Risk I Contractors I ment i Reel d PersonslPro Pol No. B0180ME1504780
no Unit: w ss a n arrml orle

Po Soy Term: May 1, 201 6 lo Slay 1, 2017

SECTION I - BUILDERS RISKI

e 7 cae I rou arrison

Limital Sub Limits:
~ETfffDTmg
5 10,000.000
$ 25,D00,000
$ 10,MD,DOD
$ 10,000,000
$ 25,000000
$ 2,500400

Any One Occwrance for any Insured Pm)sot
Any One Occurrence ss respects Coronal Pmperly in Temporary OS'sita locsdons
Any One Occunsnce ss respects Horlxontal Dkecaonal D d Bng Works
Any One Occurrence ss respects Covered Pmpmty in Transit
Any Ons Occurrence as mapads Debris Removal or ZEyr of loss mnount. whkhavor la kms
Any One Occur(ance ae nmpects Expedklng Expense
Any One Ocrxsrencs as mspects Ears Expanse

re te Umks of Usbl Su t lo Pol A ete Umlts ol Usbll
y e ccurren nua ggregats - Level I and U.S. Territories 6 Possessions, and the

Commonwealth of Puerto Rico and sny foreign pmiect loasllon(s).
25,000Al00 Any One Occurrence/Annual Aggregate Earthquake - Cogfomla
50.000.000 Any One Occurrence/Annual Aggregate Earthquake - within aO other Earthquake Zone1
50,000,000 Any Orm Occurrenos/Annual Aggregate Named Wlndslonn within Wind Zone 1

Vakralkm;
~eactu cost lo repair or replace Ihe lost m damaged property, valued as of the lima end place of loss, wkh mstmtsl of Ike kind
and quality.



Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

Prepared By: 

Dan Medina 

6-5 Did KIU obtain any estimates of the costs of securing builders risk insurance related to the
Project? Please explain in detail why or why not. 

KIU Response: 

No.  The KIU-Mears contract required Mears, not KIU, to procure and maintain builder’s 
risk insurance for the Project, which Mears did, as reflected in the COI Mears provided to 
KIU: 

Please see the copy of the Mears COI, provided as attachment a of KIU’s response to AIR 
6-2.
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Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

Prepared By: 

Dan Medina 

6-6 Please provide the estimated cost of securing builders risk insurance related to the Project,
including any related workpapers or other documents that support the estimate. 

KIU Response: 

KIU has no information or documents regarding the estimated cost of securing builders 
risk insurance related to the Project.  It was Mears’ responsibility to procure the coverage, 
which it did, as evidenced by its COI that was provided to KIU in accordance with the 
KIU-Mears contract: 

Please see the copy of the Mears COI, provided as attachment a to KIU’s response to AIR 
6-2.

Moreover, KIU does not have any information regarding Mears’ cost for its builders risk 
policy as Mears did not provide such information to KIU. 

Prepared By: 

Dan Medina 
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Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

6-7 Please fully describe KIU’s efforts to ensure that the Mears Contract was clear regarding the
obligations, or lack thereof, of the parties to the Mears Contract to procure builders risk insurance 
related to the Project. 

KIU Response: 

KIU relied on in-house counsel as well as outside counsel to review and negotiate the terms 
of the KIU-Mears contract, including the insurance provisions.   

Moreover, KIU relied on Mears’ express representations during negotiations confirming 
their understanding that they, not KIU, was providing the builders risk insurance: “We 
[Mears] are providing Builder’s Risk insurance.  Doesn’t that address your concern?”.  
Below is a snip of the comment as it appeared in the draft of the document being negotiated: 

Prepared By: 

Dan Medina 

6-8 Please fully describe KIU’s efforts in monitoring and supervising Mears’ activities related to the
Project. 

KIU Response: 

The premise of this question is incorrect; neither KIU nor its engineers had the authority 
or obligation to monitor or supervise Mears’ performance of the complex and specialized 
horizontal directional drilling (HDD) work on the Project for which KIU sought out 
contractors with significant HDD experience and expertise.   In particular, the KIU-Mears 
contract expressly provided that KIU “will not supervise, direct, or have control or 
authority over” Mears’ performance of the work on the Project: 
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The contract likewise expressly provided that KIU’s engineers “will not supervise, direct, 
or have control or authority over” Mears’ performance of the work on the Project: 

Prepared By: 

Brian Bahr 

6-9 Please fully describe whether and why KIU believes its monitoring and supervision of Mears’
activities related to the Project was reasonable and prudent. 

KIU Response: 

Please see KIU’s response to ORS AIR 6-8. 

Prepared By: 

Brian Bahr 

6-10 Follow up to KIU’s response to IR 4-16 in file “CONF ORS AIR 4-16 Att b – insurance
premiums.” Please explain why the premiums paid to SwissRe International SE and Lloyd’s 
Sindicate 1882 CHB for years 2016 to 2020 are listed as “unknown.” 

KIU Response: 

The referenced policies were Mears’ policies, not KIU’s policies.  KIU does not have any 
information regarding the premiums Mears paid to those insurers. 
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8.09 Limitations on Otvner 's itrsponsibilities

A. 11te Owner shall not supervise, direct, or have control or authority over, nor be responsible for,
Contractor's means, methods, techniques, sequences, or procedures of construction, cr the safety
ptecautions and progmms incident thereto, or for any failure of Contractor to comply with Laws
and Regulations applicable to the performance of the Work. Owner will not be responsible for
Con tmctor's failure to perform the Work in accordance with the Contract Documents.

B. Engineer's visits and observations ate subject to all the limitations on Engineer's authority and

responsibility set forth in Paragraph 9 09. Particularly, but without limitation, during or as a result
of Engineer's visits or observations of Contmctor's Work, Engineer will not supervise, direct,
control, or have authority over or be responsiltle for Contractor's means, methods, techniques,
sequences, or procedures ofconstruction, or the safety precautions and programs incident thereto,
or for any failure of Contractor to comply with Laws and Regulations applicable to the
performance ofthe Work.



Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

Prepared By: 

Dan Medina 

6-11 Follow up to KIU’s response to IR 4-14 in file “CONF ORS AIR 4-14 Att a – Mears legal costs.”
Please explain whether there are any legal expenses associated with the Mears Litigation which 
have not yet been incurred or which KIU expects to incur in the future. 

KIU Response: 

There are no legal expenses associated with the Mears Litigation that have not yet been 
incurred. KIU does not expect to incur any such expenses in the future. 

Prepared By: 

Dan Medina 

6-12 Follow up to KIU’s response to IR 4-13 in file “CONF ORS AIR 4-13 Att a – Mears narrative.”
Please provide a copy of the settlement agreement resolving the Mears Litigation referenced in 
KIU’s response to IR 4-13. 

KIU Response: 

Please see confidential Attachment a. 

Prepared By: 

Dan Medina 

6-13 Please provide any expert reports prepared by, for or on behalf of KIU relating to Mears’
performance in connection with the Project. Please also provide any other expert reports in KIU’s 
possession relating to Mears’ performance in connection with the Project. 

KIU Response: 

Please see Attachment a. 

Prepared By: 
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Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

Dan Medina 

6-14 Does KIU assert that it complied with all insurance requirements under the Mears Contract?

KIU Response: 

Yes. 

Prepared By: 

Dan Medina 

6-15 Please fully explain why KIU asserts that the approximately $2.4M that KIU paid to Mears., as
a result of the settlement agreement regarding the Mears litigation should be included for 
recovery in this rate case. 

KIU Response: 

Please see Attachment b and confidential Attachment a. 

Prepared By: 

Brian Bahr 

6-16 Please describe the nature and scope of the insurance coverage which, according to Mears in
Docket No. 2:17-CV-02418-DCN (D.SC), that KIU should have secured under the Mears 
Contract. Please explain whether and how such insurance would have covered the damages 
claimed by Mears related to the Project. 

 KIU Response: 

Please see Mears’ allegations in its complaint in Docket No. 2:17-CV-02418-DCN (D.SC) 
with respect to its contentions as to what insurance coverage it contended that KIU should 
have secured.   

It is unclear whether a builders risk policy of the type claimed by Mears would have 
covered the damages Mears claimed related to the Project.  This is due, in part, to the fact 
that there is no uniform, standard form of a builders risk policy.  Rather, because builders 
risk policies are customized, individually negotiated policies, the specific language and 
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Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

provisions of the individually negotiated builders risk policy, and the insurer’s 
interpretation of such provisions, would dictate whether Mears’ claimed damages would 
have been covered by such policy.  Accordingly, it would be speculative to opine as to 
whether a builders risk policy of the type claimed by Mears would have covered the 
damages Mears claimed related to the Project. 

Prepared By: 

Dan Medina 

6-17 In MS Excel format with formulas intact, please provide:

a. A list of current debt issuances held by the Company, including date of issuance, maturity
date, original principal amount, amount outstanding, interest rate, and an itemization of
all associated costs, fees, and charges for each debt issuance; and

b. A calculation for the Company’s Weighted Average Cost of Debt for the Test Year.

KIU Response:

a. There is an intercompany loan agreement in the amount of $19,669,858.41 by and among
KIU and SouthWest Water Company effective June 1, 2018. The loan matures May 17,
2048 and carries and interest rate of 4.57%. There were no debt issuance costs.

b. The weighted average cost of debt for the test year is 4.57%.

Prepared By: 

Kent Cauley 

6-18 Provide the amount and type of short-term debt held by the Company, if any.

KIU Response: 

The Company does not have short-term debt with maturities less than 12 months. 

Prepared By: 

Kent Cauley 
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6-19 Does the Company plan to seek any additional debt (of any maturity term) in the next five years?
If so, proved the expected/estimated: 

a. Number of debt issuance;

b. Date(s) of issuances(s) (for this response, the anticipated year or month and year is
sufficient);

c. Original principal amount(s); and

d. Interest rate(s).

KIU Response: 

The Company monitors the need for debt in the ordinary course of business. The long-term 
financing plan for KIU is currently being evaluated and has not yet been finalized. 

Prepared By: 

Kent Cauley 

6-20 Is there a make-whole provision for any Long-Term Debt agreement underlying any of the
Company’s Long-Term Debt? If so, please furnish a copy of each agreement with such a 
provision. 

KIU Response: 

No. 

Prepared By: 

Kent Cauley 
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6-21 Referencing the “Interest” Adjustment #24 in Schedule B of Exhibit B of the Application:

a. Provide in MS Excel format with all formulas intact the calculations and source data used
to determine the interest expense/interest sync calculation.

b. Provide any relevant supporting documentation responsive to IR 6-21(a).

KIU Response:

a. Please see supplemental response to ORS AIR 1 for working interest synchronization
calculation provided 12.17.21.

b. Please see Attachment a and schedules to the Application.

Prepared By: 

Lauren Hutson 

6-22 Does the Company ever utilize a hypothetical capital structure? If so:

a. For what purpose(s) is the hypothetical capital structure used?

b. What is the current or most recent hypothetical capital structure utilized by the Company?

c. If any alternate hypothetical capital structures to the one indicated in subpart (b) of this
question have been used by the Company in the last five years, please identify the debt
and equity ratios of the same.

KIU Response: 

a-b.  KIU utilized a 50:50 imputed capital structure during its last rate case in 2018. This
capital structure approximated the actual capital structure of KIU at the end of 2018. The
sole purpose of this capital structure was to calculate interest expense in the case.

c. None.

Prepared By: 

Kent Cauley 
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6-23 Provide the actual annual capital structure, including common equity, long-term debt, and short-
term debt, for each of the last five full calendar years for both the Company and its parent 
company. 

KIU Response: 

The capital structure of KIU’s parent, South Carolina Utility Systems, Inc., is 100% equity. 
Please refer to PSC annual report filings for KIU for the information requested for the 
periods from 2016-2019 and Exhibit B, Schedule A of the application for 2020. 

Prepared By: 

Kent Cauley 

6-24 Provide the consolidated annual capital structures for SouthWest Water Company for each
calendar year from 2018 to 2020. For this response: 

a. Show all components of the capital structure for each period, including Equity, Preferred
Stock, Long-Term Debt, Short-Term Debt, and Debentures, with their consolidated cost
rates at the parent holding company level.

b. Show how the equity cost rate was calculated from the weighted rates of all subsidiaries
for the most recent period.

c. Provide the issuance costs and fees, the yield-to-maturity rate as an annual percentage
rate, and the date of issuance of the most recent Long-Term Debt instrument, such as a
bond. Please discuss credit ratings of each issuance, including rating at time of issuances
and all changes of rating and outlook.

d. Provide the monthly balances of short-term debt and effective monthly costs rates for
each period.

KIU Response: 

a. Please refer to the SouthWest Water Company consolidated financial
statements provided in response to ORS AIR 2-41 for requested information for the years
2019 and 2020. Please see confidential attachment a for 2018.

b. Please refer to the SouthWest Water Company consolidated financial
statements provided in response to ORS AIR 2-41 for requested information.

c. Please refer to Note 7 of the SouthWest Water Company consolidated
financial statements provided in response to ORS AIR 2-41 for issuance costs and fees,

EXHIBIT Hipp-4 
Page 22 of 29

ELEC
TR

O
N
IC
ALLY

FILED
-2022

April1
4:23

PM
-SC

PSC
-D

ocket#
2021-324-W

S
-Page

172
of179



Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

the yield-to-maturity rate, and the date of issuance of the most recent long-term debt 
instrument.  Please see confidential Attachment b for discussion of credit ratings. 

d. Southwest Water Company does not have short-term debt with maturities less than 12
months.

Prepared By: 

Kent Cauley 

6-25 In MS Excel format with formulas intact, provide calculations for the Company’s debt and equity
ratios for its capital structure for the Test Year, including a breakdown of total debt and equity 
components. 

KIU Response: 

Please see supplemental response to ORS AIR 1 for working interest synchronization 
calculation and test year debt and equity ratios provided 12.17.21.  Debt and equity 
component detail can be found on page 2 of Schedule A of the Application, lines 1-11. 

Prepared By: 

Lauren Hutson 

6-26 Identify how much of the Company’s capital is internally funded (i.e., from SouthWest Water
Company, a SouthWest Water Company subsidiary, or other affiliated entity of KIU). For this 
response, provide the amount of internally funded debt and equity separately. 

KIU Response: 

See response to ORS AIR 6-17a. related to internally funded debt. KIU is 100% owned by 
South Carolina Utility Systems, Inc. and generates equity from the operations of the 
business. 

Prepared By: 

Kent Cauley 
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Response to ORS Sixth Information Request 

6-27 What portion of net earnings is retained? Please provide the calculation starting with total
earnings. 

KIU Response: 

All net earnings have been retained. 

Prepared By: 

Kent Cauley 

6-28 What dividend payments or equivalent profit distributions has the Company made to its owner(s)
in the last 12 quarters? Provide how much, to what owner(s), and on what date(s) such payments 
or distributions were made. 

KIU Response: 

The Company has not declared any dividends in the last 12 quarters. 

Prepared By: 

Kent Cauley 

6-29 Please provide the operating margins granted by commission order in the five most recent rate
cases involving SouthWest Water Company subsidiaries. Include as part of this response: 

a. Name of the utility;

b. Jurisdiction;

c. Docket number;

d. Operating margin sought by utility, and

e. Operating margin awarded by the commission.

KIU Response:

Please see table below:

a b c d e 
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CUC, Inc. South Carolina 2019-64-WS 15.18% 12.51% 
Kiawah Island Utility South Carolina 2018-257-WS 14.50% 14.25% 
Kiawah Island Utility South Carolina 2016-222-WS 16.60% 14.00% 
Harbor Island Utilities, Inc. South Carolina 2016-29-WS 17.57% 13.75% 
CUC, Inc. South Carolina 2013-451-WS 15.00% 12.51% 

Prepared By: 

Brian Bahr 

6-30 Please provide the Company’s annual forecasted growth rates for the following factors over the
next 10 years (or longest period available): 

a. Total customer demand;

b. Total customers;

c. Total revenue;

d. Net income; and

e. Rate base.

KIU Response: 

a. Please see below for the Company’s forecasted customer demand growth rates for 2021
– 2025.

2021 2022 2023 2024 2025 
5.9% 1.6% 0.7% 1.2% 1.0% 

b. Please see below for the Company’s forecasted customer growth rates for 2021 – 2025.

2021 2022 2023 2024 2025 
1.3% 1.5% 1.3% 4.4% 1.2% 

c. Please see below for the Company’s forecasted revenue growth rates for 2021 – 2025.

2021 2022 2023 2024 2025 
3.5% 3.3% 7.3% 1.5% 2.8% 
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Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

d. Net income forecasts are not readily available; please see below for the forecasted
annual growth rates in EBITDA for 2021 – 2025.

2021 2022 2023 2024 2025 
8.1% 8.4% 14.8% 0.5% 1.3% 

e. For item e, the Company does not forecast rate base growth rates.

Prepared by: Lizzie Wright 

6-31 Please provide the Company’s historical annual figures for the following factors over the past
10 years and the source of such information: 

a. Total customer demand;

b. Total customers;

c. Total revenue;

d. Operating income;

e. Net income; and

f. Rate base.

KIU Response: 

Response:  Please see below for the requested information for f-j.  The sources for items f-j 
were the respective year’s water and wastewater annual reports filed with the Public Service 
Commission for Kiawah Island Utilities, Inc. For f, the amount reported for water is the gallons 
of water sold and for wastewater is the annualized average daily flow.  For item k, the 
Company does not annually calculate rate base.  Please see response to ORS AIR 2-29 for rate 
base as of 12/31/20. 

Prepared by: Lizzie Wright 

Customer Demand (Kgal) 990,104     1,064,371  1,002,801  904,465     1,014,119  1,107,131  1,080,983  1,114,665  1,173,095  1,121,744  
Customers 7,087         7,147         7,224         7,315         7,433         7,533         7,642         7,793         7,929         8,004         
Revenue 5,867,913  6,528,180  6,470,183  6,538,222  6,822,242  7,212,829  7,973,304  8,572,712  9,669,830  9,477,169  
Operating Income 580,644     944,658     1,184,619  925,321     965,151     952,935     1,462,468  455,224     1,409,450  972,919     
Net Income (32,731)      599,462     885,946     751,802     806,625     739,264     1,145,629  (158,532)    514,388     29,165       

2017 2018 2019 20202011 2012 2013 2014 2015 2016

EXHIBIT Hipp-4 
Page 26 of 29

ELEC
TR

O
N
IC
ALLY

FILED
-2022

April1
4:23

PM
-SC

PSC
-D

ocket#
2021-324-W

S
-Page

176
of179



Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

6-32 Please reconcile the following Company responses:
a. Company response to 4-17 when asked to identify and provide documentation of

any funds received by the Company from insurance providers: “The Company did
not, and will not, receive any funds as part of the settlement of the litigation.”

b. Company response to 4-2, attachment B, analytical review, balance sheet, company
identified they accrued in 2019 and received in 2020, $1,600,000 insurance
recovery related to secondary pipeline.

KIU Response: 

The response to 4-17 is correct and the response to 4-2, attachment B should be amended 
as follows. The Company did not, and will not, receive any funds as part of the settlement 
of the litigation. However, as required by accounting standards (FASB ASC 720-20-45-1), 
a reporting entity is typically required to accrue and present the gross amount of a loss even 
if it purchased insurance to cover the loss. An insurance company may agree to pay the 
harmed party directly, on the insured's behalf, but this does not typically extinguish or 
provide a legal release from the insured's obligation prior to payment to the harmed party, 
as is required for accounting liability extinguishment. As such, in 2019, the Company 
recorded a $1.6M insurance recovery (along with a gross $4.0M liability) related to the 
secondary pipeline. In 2020, when the Company and insurers each paid their portion of the 
settlement directly to Mears, the Company unrecognized both the asset and liability 

Prepared By: 

Mujeeb Hafeez 

6-33 For the KIU water asset - Secondary Pipeline – St. John to Kiawah Island in the amount of
$9,742,848.83 that is included in the 2020 KIU Assets excel workbook provided in response to 
Supplemental to IR 1 on 12/17/21: 

a. Provide a list that shows invoice number and invoice amount for all
invoices associated with Mears included in the amount of $9,742,848.83
for the secondary pipeline.

b. Provide copies of all invoices associated with Mears included in the
amount of $9,742,848.83 for the secondary pipeline.

KIU Response: 

a-b.  Please see Attachment a.
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Kiawah Island Utility, Inc. 
Docket 2021-324-WS 
Response to ORS Sixth Information Request 

Prepared By: 

Becky Dennis 
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KIU maintains its position in the Mears Litigation as set forth in its Cross-Motion for Summary 
Judgment dated September 10, 2018 (please see attachment b): 

The Contract requires Mears, not KIU, to provide builder’s risk insurance. First, as a 
matter of law, the Special Conditions take precedence over the Standard General 
Conditions, and SC-7 controls. Second, even if the Contract is deemed to be 
ambiguous because of the Contract’s potentially conflicting provisions, the only 
extrinsic evidence is that Mears intended to and did provide that insurance; Mears 
resolved any ambiguity through its own words and actions. Third, by operation of the 
Contract and Mears’ inaction, Mears waived any potential right to demand that KIU 
provide the builder’s risk insurance for the Project. Each of these grounds provides 
an independent basis to grant KIU summary judgment as to Mears’ causes of action 
for breach of contract and declaratory judgment. 

Nevertheless, after almost 2-1/2 years of litigating against Mears and insurers at significant cost, 
KIU opted to settle the lawsuits against Mears and the insurers in accordance with the terms of the 
settlement agreement, which included KIU’s $2.4 million payment and the insurers’ $1.6 million 
payment to Mears in settlement of Mears’ $7+ million claims, as partial reimbursement of Mears’ 
costs in completing the Project.   

KIU decided to settle all disputes relating to the Project for a variety of reasons, including: (1) 
the significant cost of continuing to litigate the cases, which would have included trials in both 
the Mears litigation and the Insurance litigation, as well as likely appeals; (2) the significant 
additional time it would take for the litigation to conclude to final judgments, including appeals; 
(3) the uncertainty inherent in any litigation, including the possibility that, after additional years
of litigation, KIU could ultimately be held liable for all of Mears’ $7+ million in claimed
damages, with no insurance coverage afforded under any of the policies at issue.  Given these
considerations, KIU’s decision to settle the disputes by agreeing to contribute $2.4 million to
partially reimburse Mears’ costs incurred to complete the Project was reasonable and prudent.
Accordingly, KIU is entitled to recover the $2.4 million in additional costs for the Project.
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